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TO:  Jennifer Black-Gallagher      VIA EMAIL 
 Planning and Management Branch 
 Site Mitigation Program 
 Department of Toxic Substances Control 
 P. O. Box 806 
 Sacramento, CA  95812-0806 
 
       /s/ 
 
FROM: John Borkovich 
 DoD Program Manager 
 Groundwater Protection Section 
 DIVISION OF WATER QUALITY 
 
DATE: April 12, 2006 
 
SUBJECT: DEFENSE AND STATE MEMORANDUM OF AGREEMENT/ COOPERATIVE 

AGREEMENT (DSMOA) PERFORMANCE REPORT – CONTRACT NO. 04-901-250-0 
 
The State Water Resources Control Board’s Semiannual Performance Report for the July 1 through 
December 31, 2005, reporting period is complete.  Attached are annotated Appendices for sites in the 
DSMOA Program in which the Regional Water Quality Control Boards performed cleanup activities. 
 
Please note that all Department of the Navy (DON) facilities have been removed from this report since 
those facilities were removed from the DSMOA and placed in the DON’s Cost Recovery Program, 
effective March 1, 2003. 
 
The report is transmitted electronically.  If you have any questions concerning this electronic transmittal, 
please call me at (916) 341-5779. 
 
cc: Rick Moss, DTSC 
 Tony Landis, DTSC 
 John Scandura, DTSC 
 Curvin Lee, DTSC 
 Craig Pennell, HQUSACE 
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TWO-YEAR JOINT CA EXECUTION PLANS 
ANNOTATED FOR STATUS 

THROUGH 06-30-06  
(In Regional Board Order) 



North Coast 
Regional Water Quality Control Board 

Facility Service Fund PCA Lead 

Point Arena Air Force DERA 16602 S 

Gualala Bombing Target FUDS DERA 16908 D 

Two RockRanch FUDS DERA 16909 D 

Sonoma County Airport (Santa Rosa AA) FUDS DERA 16911 S 

Santa Rosa NAVAUXAIRSTA FUDS DERA 16912 R 

Requa Air Force Station FUDS DERA 16913 R 

Eureka-Humboldt Co. Airports (Arcata NAV) FUDS DERA 16914 R 
 



1PtArena_E JUL_DEC05.doc 
 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Point Arena Air Force Station  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch AIR FORCE  3. Annual Funding Review  
DTSC Site# 200585  4. Jan-Jun, Year 1  
RB# 1TMC101 RB CA# 16602 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

Long Term Monitoring 
and RA Operations  

Annual Progress/Monitoring Report   Review and Comment   

 Draft    Review and Comment   
 Draft Final   Review and Comment   
 Annual Monitoring Work Plan   Review and Comment   
 Draft    Review and Comment   
 Draft Final   Review and Comment   

Project Management  2 -- Project Manager (PM) Meetings    Attend and comment   
 2 -- PM Site Visits    Attend   
 PM Training   Attend   
 PM Coordination/Tele-conferences     Participate and Coordinate   

Basewide Closure 
Report (NFRAP) 

Draft    Review and Comment 
 

  

 Final    Review and Comment   
Work Not Included on Original Appendix E:   Closed 7 USTs. 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Long Term Monitoring 
and RA Operations  

Annual Progress/Monitoring Report   Review and Comment   

 Draft    Review and Comment   
 Draft Final   Review and Comment   
 Annual Monitoring Work Plan   Review and Comment   
 Draft    Review and Comment   
 Draft Final   Review and Comment   
 
     
DTSC Project Manager /s/Peter MacNicholl  Date: 12/23/03 
E-mail pmacnich@dtsc.ca.gov  Phone # (916) 255-3713 

RWQCB Project Manager Bonnie Rolandelli  Date:  

E-mail rolab@rb1.swrcb.ca.gov  Phone # (707) 576-2667 
DoD Project Manager Vern Bartels   Date:  

E-mail vern.bartels@langley.af.mil  Phone # (757) 764-9417 
 
 



1GualalaTarget_E JUL-DEC05.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation Gualala Bombing Target  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 201391  4. Jan-Jun, Year 1  
RB#  RB PCA# 16908 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun  

 Potential ordnance and explosives site, needs 
Army Corps funding.  No site work is scheduled 
during the next 6 years.  Depending on the 
availability of funding, work may be initiated 
sooner by the Corps.   Regional Board will be 
contacted if necessary.) 

     

    •    
       
       
       

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

 Potential ordnance and explosives site, needs 
Army Corps funding.  No site work is scheduled 
during the next 6 years.  Depending on the 
availability of funding, work may be initiated 
sooner by the Corps.   Regional Board will be 
contacted if necessary. 

     

       
       
       
       

     
DTSC Project Manager Ed Walker  Date:  
E-mail Ewalker@dtsc.ca.gov  Phone # 916 255 4988 

RWQCB Project Manager Ron Allen  Date:  

E-mail Alle@rb1.swrcb.ca.gov  Phone # 707 576 2848 
DoD Project Manager Jerry Vincent  Date:  

E-mail gerald.e.vincent@usace.army.mil   Phone # 916 557 7452 
 



1TwoRockRanch_E JUL_DEC05.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation Two Rock Ranch (J09CA098300)  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 201265  4. Jan-Jun, Year 1  
RB# 1 RB PCA# 16909 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

 No Scheduled Activity Due to Lack of Funding – 
Investigation and other activities are still needed 

     

       
       
       
       
       
       
       
       
       

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

 No Scheduled Activity Due to Lack of Funding – 
Investigation and other activities are still needed 

     

       
       
       
       
       
       
       
       
       

     
DTSC Project Manager Donn Diebert   Date:  
E-mail Ddiebert@dtsc.ca.gov  Phone # (916) 255-3728 

RWQCB Project Manager Ron Allen  Date:  

E-mail AlleR@rb1.swrcb.ca.gov  Phone # (707) 5762848 
DoD Project Manager Jerry Vincent   Date:  

E-mail gvincent@spk.usace.army.mil  Phone # (916) 557-7452 
 



1SantaRosaArmyAirfield_E JUL_DEC05.doc 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation SANTA ROSA ARMY AIRFIELD  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 200586  4. Jan-Jun, Year 1  
RB# 1 RB PCA# 16911 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

Project Management Meetings, site visit/inspection, teleconference   Attend and coordinate   
       
       
       
       
       

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

EE/CA Draft/Draft Final/Final document   Review, comment, review   
       
Project Management Meetings, site visit/inspection, teleconference   Attend and coordinate   
       
       
       

     
DTSC Project Manager /s/ John Harris   Date: 1/28/02 
E-mail Jharris3@dtsc.ca.gov  Phone # 916-255-3683 

RWQCB Project Manager /s/ Bonnie Rolandelli   Date: 1/28/02 
E-mail RolaB@rb1.swrcb.ca.gov  Phone # 707-576-2667 

DoD Project Manager /s/ Brenda Pedersen   Date: 1/28/02 

E-mail Bpedersen@spk.usace.army.mil  Phone # 916-557-6771 
 



1Santa Rosa Naval AAS_E_JUL_DEC05.doc  
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Santa Rosa Naval Auxiliary Air Station  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch Army Corps of Engineers  3. Annual Funding Review  
DTSC Site# 200587  4. Jan-Jun, Year 1  
RB# 1 RB PCA# 16912 Lead RB  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

Technical Memo 
summing up RI 

Prepare Technical  Memo   Review Technical Memo  1 

Removal of High 
Priority Surface 
Contamination 

Prepare workplan   Review workplan  1 

Develop workplan for 
additional RI 

Prepare workplan   Review workplan for additional RI  1 

UST  investigation 
workplan 

Prepare workplan   Review and comment on Draft and 
Final UST investigation workplans  

 1 

Project Management  RPM Project Coordination/ Management   Attend RPM Meetings   1 
 4 Site Visits    Site visits  1 
 RPM Training   RPM Training  1 

UST     Review and comment on Draft and 
Final UST Closure Report 

 1 

Public Participation Conduct Public Meetings    Assist ACOE with Public 
Participation Process 

 1 

       

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

Feasibility Study  Prepare Study SOW   Review and comment on draft 
and final documents 

  

UST Corrective 
Action Plan (CAP) 

Prepare UST CAP   Review and comment on draft 
and final CAP 

  

Quarterly 4 Quarterly Groundwater Monitoring Reports    Review and comments on 
documents 

  

Project Management 4 Site Visits   4 site visits   

 RPM Training   Attend applicable training   

 RPM Project Coordination/ Management   Attend RPM meetings   

       

Public Participation Conduct Public Meetings    Ensure adequate public 
participation 

  

       
       



1Santa Rosa Naval AAS_E_JUL_DEC05.doc  
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

     
DTSC Project Manager   Date:  
E-mail   Phone #  
RWQCB Project Manager /s/ Stephen Bargsten  Date: 1/24/02 

E-mail bargs@rb1.swrcb.ca.gov   Phone # (707) 576-2653 

DoD Project Manager /s/ Raj Sandhu  Date: 1/24/02 
E-mail Rsandhu@spk.usace.army.mil  Phone # (916)557-7441 
 



1RequaAFS_ E_JUL-DEC05.doc 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Requa Air Force Station  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch Air Force  3. Annual Funding Review  
DTSC Site# 200533  4. Jan-Jun, Year 1  
RB# 1 RB PCA# 16913 Lead RB  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jun 
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

DRAFT RI Workplan Review of ATC Associates RI Workplan 1  Review and comment  1 
       
       
       
       
       
       
       
       
       

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jun  
Jun California DSMOA Services Jul 

Dec 
Jun  
Jun  

 Review workplans, report of findings, etc.   Review and comment   
       
       
       
       
       
       
       
       
       

     
DTSC Project Manager   Date:  
E-mail   Phone #  

RWQCB Project Manager /s/ Ron Allen  Date: January 10, 2002 
E-mail aller@rb1.swrcb.ca.gov  Phone # (707 576-2848 

DoD Project Manager /s/ Jerry Vincent  Date: January 10,2002 

E-mail GVincent@spk.usace.army.mil  Phone # (916) 557-7452 
 



1EurekaHumboldt_E JUL-DEC05.doc 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  

Name of Installation 
U.S. Naval Aux. Air Station 
Eureka-Humboldt County Airport NAS Arcata 1. CA-E Submittal  

Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 100571  4. Jan-Jun, Year 1  
RB# 1 RB PCA# 16914 Lead RB  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

 No DOD Funding available   No documents to review, still no 
funding for investigation work 

  

       
       
       
       
       
       
       
       
       

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

 No Activities Scheduled       
       
       
       
       
       
       
       
       
       

     
DTSC Project Manager   Date:  
E-mail   Phone #  

RWQCB Project Manager /s/ Ron Allen  Date: January 10,2002 

E-mail aller@rb1.swrcb.ca.gov  Phone # (707) 576-2848 
DoD Project Manager /s/Gerald Vincent  Date: January 10,2002 

E-mail Gvincent@spk.usace.army.mil  Phone # (916) 557-7452 
 



San Francisco Bay 
Regional Water Quality Control Board 

Facility Service Fund PCA Lead 

Hamilton Army Airfield - GSA Phase II, 
Antenna Field (Includes Landfill #26) 

FUDS DERA 16604 D 

Hayward Air National Guard (HANG) Air Force DERA 16613 D 

Travis Air Force Base Air Force DERA 16619 S 

Onizuka Air Force Station Air Force BRAC IV 16620 R 

Point Ozol DLA DERA 16621 R 

Hamilton Army Airfield Army BRAC 
I & II 

16635 D 

Oakland Army Base Army BRAC IV 16921 D 

Hayward Army Airfield FUDS DERA 16924 D 

Golden Gate National Recreation Area FUDS DERA 16925 D 

Camp Stoneman FUDS DERA 16926 D 

Almaden Air Force Station FUDS DERA 16927 D 

Benicia Arsenal FUDS DERA 16944 D 

Fort Barry FUDS DERA 16974 D 

Fort McDowell FUDS DERA 16975 D 

Nike Battery 91, Angel Island FUDS DERA 16976 D 

Hamilton Army Airfield 
GSA Phase II (includes Landfill #26) 

FUDS DERA 16977 D 

 



2Hamilton NAF_ E_July_Dec.2005.doc 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.   
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; [4] Delayed, will finish in Year 2; [5] Delayed, carryover to Out-
Years; and [6] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Hamilton Army Airfield, North Antenna Field  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS/Army   3. Annual Funding Review  
DTSC Site# 200714  4. Jan-Jun, Year 1  
RB# 2 RB PCA# 16604 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

RI/FS Remedial Investigation Report (Final)  1 Review.  3 
RI/FS Community Involvement Plan  3 Review.  [Includes DTSC Public 

Participation Specialist 
involvement in public interviews] 

 3 

RI/FS Human Health and Ecological Risk Assessment  1 Review.  1 
RA Ordnance Activities: Work Plan and Field Work   3 Review Workplan, and observe 

field work [Includes Independent 
3rd party QA (est. 100 hrs)] 

 3 

RI/FS Feasibility Study  3 Review.  3 
Project Management DSMOA Activities: 6/30/05 Status Report.   2  Prepare report  2  
Project Management DSMOA Activities: 12/31/05 Status Report.    2 Prepare report  2 
Project Management Restoration Advisory Board Meetings, once every 

three months (4 total) 
2 2 Participate in meetings. 2 2 

Project Management Remedial Project Manager’s Meetings (Quarterly) 4 4 Participate in meetings. 4 4 
Project Management Ad hoc Meetings (4 total)   Participate in meetings. 4 4 

 
 
 



2Hamilton NAF_ E_July_Dec.2005.doc 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.   
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; [4] Delayed, will finish in Year 2; [5] Delayed, carryover to Out-
Years; and [6] Tasks will not be performed. 

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

RAP Proposed Plan 3  Review. 3  
RAP Environmental Assessment 3  Review. 3  
RAP ROD/RAP 3  Review. 3  
RD Remedial Design. 3  Review. 3  
Project Management DSMOA Activities: Annual Funding Review, 

period beginning 7/01/05.   
2  Prepare report 2  

Project Management DSMOA Activities: 12/31/05 Status.   2  Prepare report 2  
Project Management DSMOA Activities: Grant for FY 06-08.   1  Prepare grant application, based 

on schedule. 
1  

Project Management Restoration Advisory Board Meetings, once every 
three months (4 total) 

2  Participate in meetings. 2  

Project Management Remedial Project Manager’s Meetings (quarterly) 4  Participate in meetings. 4  
Project Management Ad hoc Meetings (4 total)   Participate in meetings. 4  

     
DTSC Project Manager Lance McMahan  Date:  
E-mail Lmcmaha1@dtsc.ca.gov   Phone # (916) 255-3674 

RWQCB Project Manager Naomi Feger  Date:  
E-mail nlf@rb2.swrcb.ca.gov   Phone # (510) 622-2328  

DoD Project Manager Jim McAlister  Date:  

E-mail James.P.McAlister@usace.army.mil  Phone # (916) 557-7401 
 



2HaywardANG_E_July_Dec2005.DOC 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.   
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Hayward ANGS, Hayward CA  1. CA-E Submittal  
Funding Source DERP  2. Jul-Dec, Year 1  
Service Branch Air Force – National Guard  3. Annual Funding Review  
DTSC Site# 200588  4. Jan-Jun, Year 1  
RB# 2 RB PCA# 16613 Lead DTSC  5. Jul- Dec, Year 2  
  RB File # 2199-9154    6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

RI/FS Investigation of past potential fuel-related sites, 
including: ERPs 4, 5, 6, Boiler House UST, Base 
Exchange Station and fueling pits with their 
possible associated petroleum pipelines. Provide 
electronically via GeoTracker and the Rb2 UST 
database the locations and characteristics of all 
documented, existing and excavated U/ASTs/ 
petroleum fueling sites.  Document the 
investigative and remedial work performed at all 
U/AST/ petroleum fueling sites so that closure of 
these sites can be assessed. This information is 
needed wherever a NFA (No Further Action) letter 
has not been issued by the RWQCB.  7/04 

  Review. 1 1 

RI/FS - CIP Draft Community Involvement Plan, 7/04   Review. 1 2 
RI/FS - CIP Draft CIP Comment Resolution Teleconference, 

8/04 
  Participate in teleconference. 2 2 

RI/FS - CIP Public Interviews, 9/04   Participate in interviews. 2 2 
RI/FS - CIP Final CIP, 11/04   Review. 2 2 
RI/FS Draft RI Work Plan [includes Human Health and 

Ecological Risk Assessment (HHERA)], 7/04 
  Review. 2 2 

RI/FS Draft RI/HHERA Work Plan Comment Resolution 
Teleconference, 8/04 

  Participate in teleconference. 2 2 

RI/FS Final RI/HHERA Work Plan, 9/04   Review. 2 2 
RI/FS Conduct RI/HHERA sampling, 11/04   Observe sampling. 1 2 
RI/FS Draft RI/HHERA Report, 3/05   Review. 1 2 
RI/FS Draft RI/HHERA Report Comment Resolution 

Teleconference, 5/05 
  Participate in teleconference. 1 2 

RI/FS Final RI/HHERA Report, 6/05   Review. 1 1 
RI/FS Draft FS Report, 6/05   Review. 1 2 
Interim Removal 
Action 

Draft Action Memorandum, 10/04   Review. Prepare Environmental 
Analysis. 

1 2 

Interim Removal 
Action 

AM Comment Resolution Teleconference, 12/04   Participate in teleconference. 1 2 

Interim Removal 
Action 

Draft Final AM,1/05   Review 1 2 

Interim Removal 
Action 

Public Meeting, 1/05   Participate in public meeting. 1 4 

Interim Removal 
Action 

Draft Response to Public Comments, 2/05   Review.  Participate in comment 
resolution teleconference. 

1 2 

Interim Removal 
Action 

Final AM, 2/05   Review and sign. 1 2 



2HaywardANG_E_July_Dec2005.DOC 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.   
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

Interim Removal 
Action 

Draft Removal Action Design, 2/05   Review. 1 2 

Interim Removal 
Action 

RAD Comment Resolution Teleconference, 3/05   Participate in teleconference. 1 2 

Interim Removal 
Action 

Final RAD, 4/05   Review. 1 2 

Interim Removal 
Action 

Field Work, 5/05   Observe. 1 2 

RI/FS - LTM Draft Long-Term Monitoring Work Plan, 7/04   Review 1 2 
RI/FS - LTM LTM Work Plan Comment Resolution 

Teleconference, 9/04 
  Participate in teleconference. 1 1 

RI/FS - LTM Final LTM Work Plan, 10/04   Review 1 1 
RI/FS - LTM Observe Well Installation, 11/04   Observe. 1 2 
Project Management Remedial Project Manager’s Meetings, once every 

quarter (4 total) 
  Participate in meetings. 1 2 

Project Management DSMOA Activities: 6/30/04 Status Report.  By 
6/01/04, DOD to provide updated detailed 
schedule of activities through 6/30/06. 

  Prepare report, with revisions per 
schedule. 

1 1 

Project Management DSMOA Activities: 12/31/04 Status Report.  By 
12/01/04, DOD to provide updated detailed 
schedule of activities through 6/30/06. 

  Prepare report, with revisions per 
schedule.  

1 1 

       
 
 
 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

       
RI/FS Draft FS Report Comment Resolution 

Teleconference, 7/05 
  Participate in teleconference. 1  

RI/FS Draft Final FS Report, 8/05   Review. 1  
RI/FS Public Meeting, 9/05   Participate in public meeting. 1  
RI/FS Draft Response to Public Comments, 10/05   Revie w. 1  
RI/FS Final FS Report, 11/05   Review. 1  
ROD/RAP Draft Proposed Plan/Record of Decision/Remedial 

Action Plan, 11/05 
  Review. 1  

ROD/RAP Draft PP/ROD/RAP Comment Resolution 
Teleconference, 1/06 

  Participate in teleconference. 1  

ROD/RAP Draft Final PP/ROD/RAP Report, 2/06   Review. 1  
ROD/RAP Public Meeting, 3/06   Participate in public meeting. 1  
ROD/RAP Draft Response to Public Comments, 4/06   Review. Participate in comment 

resolution teleconference. 
1  

ROD/RAP Final PP/ROD/RAP Report, 5/06   Review and sign. 1  
Interim Removal 
Action 

Draft Removal Action Completion Report, 7/05   Review 1  

Interim Removal 
Action 

RAC Comment Resolution Teleconference, 9/05   Participate in teleconference. 1  

Interim Removal 
Action 

Final RAC, 10/05   Review. 1  

RI/FS - LTM Draft Annual Report, 10/05   Review 1  
RI/FS - LTM Annual Report Comment Resolution 

Teleconference, 12/05 
  Participate in teleconference. 1  

RI/FS - LTM Final Annual Report, 1/06   Review 1  
Project Management Remedial Project Manager’s Meetings, once every 

quarter (4 total) 
  Participate in meetings. 1  
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Project Management DSMOA Activities: Annual Funding Review, 
period beginning 7/01/05.  By 6/01/05, DOD to 
provide updated detailed schedule of activities 
through 6/30/06. 

  Prepare report, with revisions per 
schedule. 

1  

Project Management DSMOA Activities: 12/31/05 Status.  By 12/01/05, 
DOD to provide updated detailed schedule of 
activities through 6/30/06. 

  Prepare report, with revisions per 
schedule. 

1  

Project Management DSMOA Activities: Grant for FY 06-08.  By 
8/01/05, DOD to provide activities planned for 
Years 1-6, including detailed schedule of activities 
through 6/30/08. 

  Prepare grant application, based 
on schedule. 

1  

       

     
DTSC Project Manager Lance McMahan  Date:  
E-mail Lmcmaha1@dtsc.ca.gov  Phone # (916) 255-3674 

RWQCB Project Manager /S/ Devender Narala (reviewed by Lmeillier 12/13/05)  Date: 12/13/05 

E-mail Dnarala@waterboards.ca.gov  Phone # (510) 622-2309 
DoD Project Manager Winston Crow  Date:  

E-mail Winston.Crow@ang.af.mil  Phone # (301) 836-8155 
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Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Travis AFB  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch Air Force  3. Annual Funding Review  
DTSC Site# 200208  4. Jan-Jun, Year 1  
RB# 2 RB PCA# 16619 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
CA Period 1 JUL 04 - 30 JUN 06 
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

Record of Decision Ecological Tech Memo (7/04) 2  Review, Comment, and Approve  1 1 
 Draft NEWIOU Soil Record of Decision (12/04) 1  Review and Comment  1 1 
 Draft Final NEWIOU Soil Record of Decision 

(4/05) 
1  Review and Sign Record of 

Decision 
1 1 

Groundwater Remedial 
Design 

Draft Optimization of DP039 2  Review and Comment 2 2 

 Draft Final Optimization of DP039 1  Review and Comment 1 1 

Groundwater Remedial 
Action 

Annual Groundwater Treatment Plant Reports for 
3 Plants  

1  Review and Comment 2 2 

 9 Quarterly Groundwater Treatment Plant Reports 1  Review and Comment 2 2 
 36 Monthly Groundwater Treatment Plant Reports 1  Review and Comment 2 2 
 Annual Groundwater Sampling and Analysis 

Report  
1  Review, Comment, and Approve 2 2 

 Quarterly Groundwater Sampling and Analysis 
Reports 

1  Review and Comment 2 2 

Soil Remedial Designs Draft Soil Remedial Design Package for Site 
SD001 

1  Review, and Comment 1 1 

 Draft Soil Remedial Design Package for Site 
FT002 

1  Review, and Comment 1 1 

 Draft Soil Remedial Design Package for Site 
FT003 

2  Review, and Comment 2 2 

 Draft Soil Remedial Design Package for Site 
FT004 

1  Review, and Comment 1 1 

 Draft Soil Remedial Design Package for Site 
FT005 

1  Review, and Comment 1 1 

 Draft Soil Remedial Design Package for Site 
LF007 

1  Review, and Comment 1 1 

 Draft Soil Remedial Design Package for Site 
OT010 

1  Review, and Comment 1 1 

 Draft Soil Remedial Design Package for Site 
SS016 

1  Review, and Comment 1 1 

 Draft Soil Remedial Design Package for Site 
WP017 

1  Review, and Comment 1 1 

 Draft Soil Remedial Design Package for Site 
SS029 

1  Review, and Comment 1 1 

 Draft Soil Remedial Design Package for Site 
SS030 

1  Review, and Comment 1 1 

 Draft Soil Remedial Design Package for Site 
ST032 

1  Review, and Comment 1 1 
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YEAR 1 July 1 to June 30 
Milestones Tasks Jul 

Dec 
Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

 Draft Soil Remedial Design Package for Site 
SD033 

1  Review, and Comment 1 1 

 Draft Soil Remedial Design Package for Site 
SD034 

1  Review, and Comment 1 1 

 Draft Soil Remedial Design Package for Site 
SS035 

1  Review, and Comment 1 1 

 Draft Soil Remedial Design Package for Site 
SD036 

1  Review, and Comment 1 1 

 Draft Soil Remedial Design Package for Site 
SD037 

1  Review, and Comment 1 1 

 UST Case Closure/Corrective Action Plan for 80  
USTs 

1  Review, Comment, and Approve 1 1 

Land Use Control Annual Land Use Control Evaluation Report 1  Review 1 1 
Program Management 11 RPM Meetings (one DTSC and one RWQCB 

attendee, Travis AFB, 1 morning) 
2  Participate in meetings at Travis 

AFB 
2 2 

 11 RPM Teleconferences 2  Participate in meetings 2 2 
 3 Site Visits (one DTSC and one RWQCB 

attendee, Travis AFB, 1 day) 
2  Attend site visits  2 2 

Community Relations 4 RAB Meetings (two DTSC and one RWQCB 
attendee, Fairfield/Vacaville, 1 evening) 

2  Attend and participate as RAB 
members 

2 2 

 4 Restoration Newsletters 2  Review, Comment, and Approve 2 2 
 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

Record of Decision Ecotech Memo    Review, comment and approve 2  
 Draft Final NEWIOU Soil Record of Decision 

(4/05) 
1  Review and Comment 1  

 Final NEWIOU Soil Record of Decision   Review and sign Record of 
Decision 

1  

Groundwater Remedial 
Action 

Annual Groundwater Treatment Plant Reports for 
3 plants 

  Review, Comment and Approve 2  

 9 Quarterly Groundwater Treatment Plant Reports   Review, Comment, and Approve 2  
 36 Monthly Groundwater Treatment Plant Reports   Review and Comment 2  
 Annual Groundwater Sampling and Analysis 

Report  
  Review, Comment, and Approve 2  

 Quarterly Groundwater Sampling and Analysis 
Reports 

  Review and Comment 2  

 Monitoring Well Abandonment Report    Review 1  

Soil Remedial Designs Draft Final Soil Remedial Design Package for Site 
SD001 

  Review, Comment, and Approve 1  

 Draft Final Soil Remedial Design Package for Site 
FT002 

  Review, Comment, and Approve 1  

 Draft Final Soil Remedial Design Package for Site 
FT003 

  Review, Comment, and Approve 2  

 Draft Final Soil Remedial Design Package for Site 
FT004 

  Review, Comment, and Approve 1  

 Draft Final Soil Remedial Design Package for Site 
FT005 

  Review, Comment, and Approve 1  

 Draft Final Soil Remedial Design Package for Site 
LF007 

  Review, Comment, and Approve 1  

 Draft Final Soil Remedial Design Package for Site 
OT010 

  Review, Comment, and Approve 1  
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YEAR 2 July 1 to June 30 
Milestones Tasks Jul 

Dec 
Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

 Draft Final Soil Remedial Design Package for Site 
SS016 

  Review, Comment, and Approve 1  

 Draft Final Soil Remedial Design Package for Site 
WP017 

  Review, Comment, and Approve 1  

 Draft Final Soil Remedial Design Package for Site 
SS029 

  Review, Comment, and Approve 1  

 Draft Final Soil Remedial Design Package for Site 
SS030 

  Review, Comment, and Approve 1  

 Draft Final Soil Remedial Design Package for Site 
ST032 

  Review, Comment, and Approve 1  

 Draft Final Soil Remedial Design Package for Site 
SD033 

  Review, Comment, and Approve 1  

 Draft Final Soil Remedial Design Package for Site 
SD034 

  Review, Comment, and Approve 1  

 Draft Final Soil Remedial Design Package for Site 
SS035 

  Review, Comment, and Approve 1  

 Draft Final Soil Remedial Design Package for Site 
SD036 

  Review, Comment, and Approve 1  

 Draft Final Soil Remedial Design Package for Site 
SD037 

  Review, Comment, and Approve 1  

 Draft Soil Remedial Action Reports for Site 
SD045 

  Review and Comment 1  

 UST Case Closure/Corrective Action Plan for 80  
USTs 

  Review, Comment and Approve 1  

Land Use Controls  Annual Land Use Control Evaluation Report   Review 1  

Program Management 11 RPM Meetings (one DTSC and one RWQCB 
attendee, Travis AFB, 1 morning) 

  Participate in meetings at Travis 
AFB 

2  

 11 RPM Teleconferences   Participate in meetings 2  
 3 Site Visits (one DTSC and one RWQCB 

attendee, Travis AFB, 1 day) 
  Attend Site visits 2  

Community Relations 4 RAB Meetings (two DTSC and one RWQCB 
attendee, Fairfield, 1 evening each) 

  Attend and participate as RAB 
members  

2  

 4 Restoration Newsletters   Review, Comment, and Approve 2  
 Community Involvement Plan Update (7/05)   Review, Comment, and Approve 2  

 
 

DTSC Project Manager /s/  Date: 2/25/04 
E-mail Jsalcedo@dtsc.ca.gov  Phone # (916) 255-3741 

RWQCB Project Manager /s/  Date: 2/25/04 
E-mail Slr@rb2.swrcb.ca.gov  Phone # (510) 622-2377 

DoD Project Manager /s/  Date: 2/025/04 

E-mail mark.smith2@travis.af.mil  Phone # (707) 424-3062 
 
If applicable, enter CHALLENGES here. 
 
If applicable, enter SUCCESS STORIES here. 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  

Name of Installation Point Ozol  1. CA-E Submittal  

Funding Source BRAC 4  2. Jul-Dec, Year 1  

Service Branch U.S. Army   3. Annual Funding Review   

DTSC Site# 200233  4. Jan-Jun, Year 1  

RB# 2 RB PCA# 16621 Lead DTSC  5. Jul-Dec, Year 2  

       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services  Jul 

Dec 
Jan  
Jun  

Parcel 1 
 
 

 

Draft RAW for Disposal Area and Hotspot 
Draft CEQA Negative Declaration 
Fact Sheet 
Public Comment Period, Public Meeting 
Final RAW and CEQA 

  Review, Comment, Concur 
Prepare 
Review, Comment 
Respond to Comments 
Approve 

  

Parcel 1 Remedial 
Investigation (RI) 

RI Report   Review, Comment, Concur   

Parcel 1 Feasibility Study 
(FS) 

FS 
 

 1 Review, Comment, Concur 
 

 1 

Parcel 1 Remedial Action 
Plan (RAP)  

Draft RAP/ROD 
Draft CEQA Negative Declaration 
 

 3 Review, Comment, Concur 
Prepare 
 

 3 

Offsite Wet Land - 
Groundwater 

Monitoring Reports   Review, Comment 
 

  

Meetings 12 Remedial Project Manager Meetings 
6 Restoration Advisory Board/Community Meetings 
12 Unscheduled Meetings and Site Visits 

 1 Participate 
Participate 
Participate 

 1 

       

 

YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services  Jul 

Dec 
Jan  
Jun  

Offsite Wet Land - 
Groundwater 

Monitoring Reports   Review, Comment 
 

  

Parcel 1 RAP Fact Sheet 
Public Comment Period, Public Meeting 
Final RAP/ROD and CEQA 

3  Review, Comment 
Respond to Comments 
Approve 

3  

Offsite Wet Land RAP Draft RAP/ROD 
Draft CEQA Negative Declaration 
Fact Sheet 
Public Comment Period, Public Meeting 
Final RAP/ROD and CEQA 

3  Review, Comment, Concur 
Prepare 
Review, Comment 
Respond to Comments 
Approve 

3  

Meetings 12 Remedial Project Manager Meetings 
Community Meetings 
12 Unscheduled Meetings and Site Visits 

1  Participate 
Participate 
Participate 

1  

       

     

DTSC Project Manager Henry Wong  Date:  

E-mail Hwong@dtsc.ca.gov   Phone # (510) 540-3770 

RWQCB Project Manager /s/Adriana Constantinescu  Date: 12/14/05 

E-mail AConstantinescu@rwaterboards.ca.gov   Phone # (510) 622-2353 

DoD Project Manager Roger Caswell  Date:  

E-mail Caswellr@mtmc.army.mil  Phone # (510) 466-2058 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation Hamilton Army Airfield, BRAC  1. CA-E Submittal  
Funding Source BRAC I/II  2. Jul-Dec, Year 1  
Service Branch ARM Y  3. Annual Funding Review  
DTSC Site# 20036  4. Jan-Jun, Year 1  
RB# 2  RB PCA# 16635 Lead DTSC  5. Jul-Dec, Year 2  
        6. Jan-Jun, Year 2  
CA Period 1 JUL 04 - 30 JUN 06 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul-
Dec 

Jan-
Jun 

California DSMOA Services Jul-
Dec 

Jan-
Jun 

RA Draft misc. sites RA work plan (non-ASR sites 
and non-DDT hotspot)  - July 14, 2004 

3 2 Review and Comment 3 2 

RA Final misc. sites RA work plan (non-ASR sites and 
non-DDT hotspot)  - August 24, 2004 
 

3 
 

2 Final Review  3 
 

2 

 
RA 
 
 

Misc. Sites Draft Remedial Action Implementation 
Report for the misc. sites (non-ASR sites and non-
DDT hotspot) - January 18, 2005. 
 

 3 Review and Comment 
 
 
 

 3 

RA Misc. Sites Final Remedial Action Implementation 
Report for the misc. sites (non-ASR sites and non-
DDT hotspot) - March 10, 2005 

 3 Final Review  3 

RI 
 

ASR sites Final Remedial Investigation Work Plan 
- July 15, 2004.    

3 2 Final Review 
 

3 2 

RI ASR sites Draft Remedial Investigation Report – 
December 6, 2004.   

3 3 Review and Comment 3 3 

RI ASR sites Final Remedial Investigation Report – 
January 10, 2005.    

 3 Final Review  3 

 
RA 
 
 

 
ASR sites Draft Remedial Action Work Plan - 
December 27, 2004. 
 

3 3  
Review and Comment 
 
 

3 3 

RA 
 
 

ASR sites Final Remedial Action Work Plan -
February 8, 2005. 
 

 3 Final Review 
 
 

 3 

RA ASR sites Draft Remedial Action Implementation 
Report – June 23, 2005 

 3 Review and Comment  3 

RA 
 
 

DDT Hotspot Draft Remedial Action Work Plan – 
July 15, 2004 
 

3 2 Review and Comment 
 
 

3 2 

RA 
 
 

DDT Hotspot Final Remedial Action Work Plan – 
August 25, 2004  
 

3 1 Final Review 
 
 

3 3 

RA 
 
 

DDT Hotspot Draft Remedial Action 
Implementation Report – November 10, 2004 
 

3 3 Review and Comment 
 
 

3 3 
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RA 
 
 

DDT Hotspot Final Remedial Action 
Implementation Report – February 7, 2005 
 

 3 Final Review 
 
 

 3 

RA 
 
 

Coastal Salt Marsh Draft Data Report – Pre -
remedial action sampling – July 18, 2004 
 

3 3 Review and Comment 
 
 

3 3 

RA 
 
 

Coastal Salt Marsh Final Data Report – Pre-
remedial action sampling – August 5, 2004    
 

3 3 Final Review 
 
 

3 3 

RA 
 

Coastal Salt Marsh Draft Remedial Design/Soil 
Management Plan – August 16, 2004 

2 2 Review and Comment 
 

2 2 

RA 
 

Coastal Salt Marsh Final Remedial Design/Soil 
Management Plan – September 27, 2004 

3 3 Final Review 
 

3 3 

 
RA 
 

 
Coastal Salt Marsh Draft Remedial Action 
Implementation Report – Phase 1– April 19, 2005 

 3  
Review and Comment 
 

 3 

 
RA 
 

 
Coastal Salt Marsh Final Remedial Action 
Implementation Report – Phase 1 - June 1, 2005 

 3  
Final Review 
 

 3 

 
RA 
 

 
Draft Remedial Action Effectiveness Work Plan – 
July 1, 2004 

3 3  
Review and Comment 
 

3 3 

 
RA 
 

 
Final Remedial Action Effectiveness Work Plan – 
September 2, 2004  

3 3  
Final Review 
 

3 3 

 
 
RA 

 
 
Final Stormwater Control Plans – July 19, 2004 
 

1 1  
 
Final Review  

1 1 

LTM POL Hill: Monitoring Report, April 1, 2005  3 Review and Comment   3 
 
Project 
Management 

 
RAB meetings, 4 per year 

1 2  
Participate in RAB Meetings. 

1 2 

 
Project 
Management 

 
Coordination meetings with F&G, FWS 4 per year 

1 2  
Participate in Meetings. 

1 2 

 
 
Project 
Management 
 
 
 

 
 
DSMOA Activities: 12/31/04 Status 
 
 
 

   
 
DSMOA Activities: Report on status 
of activities due January 31, 2005. 
 

2  

Project 
Management 

DSMOA Activities: 6/30/05 Status   DSMOA Activities: Report on status 
of activities due July 30, 2005. 

 2 
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YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

 
RA 
 
 

Misc. Sites Draft Remedial Action Implementation 
Report for the misc. sites (non-ASR sites and non-
DDT hotspot) -.August 12, 2005 
 

3  Review and Comment 
 
 
 

3  

RA Misc. Sites Final Remedial Action Implementation 
Report for the misc. sites (non-ASR sites and non-
DDT hotspot) - August 25, 2005 

3  Final Review 3  

RI ASR sites Draft Remedial Investigation Report – 
June 7, 2005 

3  Review and Comment 3  

RI ASR sites Final Remedial Investigation Report – 
June 17, 2005 

3  Final Review 3  

 
RA 
 
 

 
ASR sites Draft Remedial Action Work Plan – 
June 10. 2005 
 

3   
Review and Comment 
 
 

3  

RA 
 
 

ASR sites Final Remedial Action Work Plan –July 
22, 2005. 
 

3  Final Review 
 
 

3  

RA ASR sites Draft Remedial Action Implementation 
Report – October 3, 2005 

3  Review and Comment 3  

RA 
 
 

DDT Hotspot Final Remedial Action Work Plan  
 

3  Final Review 
 
 

3  

RA 
 
 

DDT Hotspot Draft Remedial Action 
Implementation Report – September 20, 2005 
 

3  Review and Comment 
 
 

3  

RA 
 
 

DDT Hotspot Final Remedial Action 
Implementation Report  
 

3  Final Review 
 
 

3  

RA 
 
 

Coastal Salt Marsh Draft Data Report – Pre -
remedial action sampling  
 

3  Review and Comment 
 
 

3  

RA 
 
 

Coastal Salt Marsh Final Data Report – Pre-
remedial action sampling  
 

3  Final Review 
 
 

3  

RA 
 

Coastal Salt Marsh Final Remedial Design/Soil 
Management Plan – September 27, 2004 

3  Final Review 
 

3  

 
RA 
 

 
Coastal Salt Marsh Draft Remedial Action 
Implementation Report – Phase 1– October 7, 
2005 

3   
Review and Comment 
 

3  

 
RA 
 

 
Coastal Salt Marsh Final Remedial Action 
Implementation Report – Phase 1 - 

3   
Final Review 
 

3  

 
RA 
 

 
Draft Remedial Action Effectiveness Work Plan  

3   
Review and Comment 
 

3
3 

 

 
RA 
 

 
Final Remedial Action Effectiveness Work Plan   

   
Final Review 
 

3  
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LTM POL Hill: Monitoring Report, Winter 2005 3  Review and Comment  3  

RA 
 
 

ASR sites Final Remedial Action Implementation 
Report – August 5, 2005 
. 

3  Final Review 
 
 

3  

RA 
 
 

Draft Annual Report - Remedial Action 
Effectiveness – July 5, 2005 
 

3  Review and Comment 
 
 

3  

RA Final Annual Report - Remedial Action 
Effectiveness – September 7, 2005 

3  Final Review 
 

3  

LTM POL Hill: Monitoring Report, April 1, 2006   Review and Comment   
 
RA 
 

 
Coastal Salt Marsh Draft Remedial Action 
Implementation Report – Phase 2– April 24, 2006 

4   
Review and Comment 
 

4  

 
RA 
 

 
Coastal Salt Marsh Draft Remedial Action 
Implementation Report – Phase 2– June 5, 2006 

4   
Final Review  
 

4  

       
Project Management 
 
 

RAB meetings, 4 per year 
 
 

1  Attend Meetings 
 
 

1  

Project Management  
 

Coordination meetings with F&G, FWS 2 per year 
 

4  Attend Meetings 
 

4  

 
Project Management 
 
 
 

 
DSMOA Activities: 12/31/05 Status 
 
 
 

   
DSMOA Activities: Report on 
status of activities due January 31, 
2006. 
 

  

Project Management DSMOA Activities: 6/30/06 Status   DSMOA Activities: Report on 
status of activities due July 30, 
2006. 

  

       

  
DTSC Project Manager Lance McMahan  Date:  

E-mail Lmcmaha1@dtsc.ca.gov  Phone # (916) 255-3674 
RWQCB Project Manager Naomi Feger /s/  Date:  

E-mail nlf@rb2.swrcb.ca.gov  Phone # (510) 622-2328 

DoD Project Manager Ed Keller /s/  Date:  
E-mail haafbec@earthlink.net  Phone # (415) 883-6386 
 
If applicable, enter CHALLENGES here. 
 
If applicable, enter SUCCESS STORIES here. 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  

Name of Installation Oakland Army Base  1. CA-E Submittal  

Funding Source BRAC 4  2. Jul-Dec, Year 1  

Service Branch U.S. Army   3. Annual Funding Review   

DTSC Site# 200233  4. Jan-Jun, Year 1  

RB# 2 RB PCA# 16921 Lead DTSC  5. Jul-Dec, Year 2  

       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services  Jul 

Dec 
Jan  
Jun  

Parcel 1 
 
 

 

Draft RAW for Disposal Area and Hotspot 
Draft CEQA Negative Declaration 
Fact Sheet 
Public Comment Period, Public Meeting 
Final RAW and CEQA 

  Review, Comment, Concur 
Prepare 
Review, Comment 
Respond to Comments 
Approve 

  

Parcel 1 Remedial 
Investigation (RI) 

RI Report   Review, Comment, Concur   

Parcel 1 Feasibility Study 
(FS) 

FS 
 

 1 Review, Comment, Concur 
 

 1 

Parcel 1 Remedial Action 
Plan (RAP)  

Draft RAP/ROD 
Draft CEQA Negative Declaration 
 

 3 Review, Comment, Concur 
Prepare 
 

 3 

Offsite Wet Land - 
Groundwater 

Monitoring Reports   Review, Comment 
 

  

Meetings 12 Remedial Project Manager Meetings 
6 Restoration Advisory Board/Community Meetings 
12 Unscheduled Meetings and Site Visits 

 1 Participate 
Participate 
Participate 

 1 

       

 

YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services  Jul 

Dec 
Jan  
Jun  

Offsite Wet Land - 
Groundwater 

Monitoring Reports   Review, Comment 
 

  

Parcel 1 RAP Fact Sheet 
Public Comment Period, Public Meeting 
Final RAP/ROD and CEQA 

3  Review, Comment 
Respond to Comments 
Approve 

3  

Offsite Wet Land RAP Draft RAP/ROD 
Draft CEQA Negative Declaration 
Fact Sheet 
Public Comment Period, Public Meeting 
Final RAP/ROD and CEQA 

3  Review, Comment, Concur 
Prepare 
Review, Comment 
Respond to Comments 
Approve 

3  

Meetings 12 Remedial Project Manager Meetings 
Community Meetings 
12 Unscheduled Meetings and Site Visits 

1  Participate 
Participate 
Participate 

1  

       

     

DTSC Project Manager Henry Wong  Date:  

E-mail Hwong@dtsc.ca.gov   Phone # (510) 540-3770 

RWQCB Project Manager /s/Adriana Constantinescu  Date: 12/14/05 

E-mail AConstantinescu@rwaterboards.ca.gov   Phone # (510) 622-2353 

DoD Project Manager Roger Caswell  Date:  

E-mail Caswellr@mtmc.army.mil  Phone # (510) 466-2058 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation Hayward Army Airfield  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 200635  4. Jan-Jun, Year 1  
RB# 2 RB PCA# 16924 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun  

PA/SI Records Search (similar to PA)   Review. 3 3 
Project Management DSMOA Activities: 6/30/04 Status Report.  By 

6/01/04, DOD to provide updated detailed 
schedule of activities through 6/30/06. 

  Prepare report, with revisions per 
schedule. 

3 3 

Project Management DSMOA Activities: 12/31/04 Status Report.  By 
12/01/04, DOD to provide updated detailed 
schedule of activities through 6/30/06. 

  Prepare report, with revisions per 
schedule.  

3 3 

       

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

 No activities identified yet for this fiscal year.   None. 3  
Project Management DSMOA Activities: Annual Funding Review, 

period beginning 7/01/05.  By 6/01/05, DOD to 
provide updated detailed schedule of activities 
through 6/30/06. 

  Prepare report, with revisions per 
schedule. 

3  

Project Management DSMOA Activities: 12/31/05 Status.  By 12/01/05, 
DOD to provide updated detailed schedule of 
activities through 6/30/06. 

  Prepare report, with revisions per 
schedule. 

3  

Project Management DSMOA Activities: Grant for FY 06-08.  By 
8/01/05, DOD to provide activities planned for 
Years 1-6, including detailed schedule of activities 
through 6/30/08. 

  Prepare grant application, based 
on schedule. 

3  

       

     
DTSC Project Manager /s/Lance McMahan  Date: 3/4/2004 
E-mail Lmcmaha1@dtsc.ca.gov  Phone # (916) 255-3674 
RWQCB Project Manager /S/ Devender Narala (reviewed by Lmeillier 12/13/05  Date: 12/13/05 

E-mail Dnarala@waterboards.ca.gov  Phone # (510) 622-2240 

DoD Project Manager Jerry Vincent  Date:  
E-mail gvincent@spk.usace.army.mil  Phone # (916) 557-7452 
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation Golden Gate National Recreation Area  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 200634  4. Jan-Jun, Year 1  
RB# 2199.5145 RB PCA# 16925 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

SI Searching tanks that were pulled during the 1990’s 
and GPSing those sites. 

  Input and  Feedback 3 3 

DSMOA Coordination  
Activities 

DSMOA annual report, Mid -year correction, grant 
coordination 

  Semi -annual Report, mid-year 
correction review and 
coordination of site activities for 
next grant cycle work. 

3 3 

Program Mgm’t RPM Meetings   Participate in and provide input to 
the Meetings. 

3 3 

Tank Site Closure Provide closure documents for those tank sites 
ready for closure. 

  Review and Comment 3 3 

Site Assessment Assessment by the Corps to assure that public 
safety is maintained as land use demand changes  
(Annual Report) 

  • Provide input and feedback 
 
• Review and Comment 

3 
 
3 

3 
 
3 

       

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

DSMOA Coordination  
Activities 

DSMOA annual report, Mid -year correction, grant 
coordination 

  Semi -annual Report, mid-year 
correction review and 
coordination of site activities for 
next grant cycle work. 

3  

Program Mgm’t RPM Meetings   Participate in and provide input to 
the Meetings. 

3  

Tank Site Closure Finish Closure documents for any remaining tank 
sites that comprise the GGNRA. 

  Review and Comment 3  

Site Assessment Assessment by the Corps to assure that public 
safety is maintained as land use demand changes  
(Annual Report) 

  • Provide input and feedback 
 
• Review and Comment 

3 
 
3 

 

       

     
DTSC Project Manager Ed Walker  Date:  
E-mail Ewalker@dtsc.ca.gov  Phone # 916 255 4988 

RWQCB Project Manager /s/ Devender Narala (reviewed by Lmeillier 12/13/05)  Date: 12/13/05 
E-mail Lnarala@waterboards.ca.gov  Phone # 510-622-2309 

DoD Project Manager Jerry Vincent  Date:  

E-mail gvincent@spk.usace.army.mil  Phone # 916 557 7452 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation Almaden Air Force Station  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 200631  4. Jan-Jun, Year 1  
RB# 2 RB PCA# 16927 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

 No Scheduled Activities       
Storage tanks Provide electronically locations and characteristics 

of all documented, existing and excavated U/ASTs 
investigative and remedial work to be performed at 
all U/AST sites. This information is needed wherever 
a NFA letter has not been issued." 
 

3 3  3 3 

DSMOA Coordination  
Activities 

DSMOA annual report, Mid -year correction, grant 
coordination 

3 3 • Semi -annual Report, mid-year 
correction review and 
coordination of site activities 
for next grant cycle work. 

2 2 

       
       
       
       

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

 Corps to provide a workplan for site investigation 
activities  

  Review Workplan   

Storage tanks Provide electronically locations and characteristics 
of all documented, existing and excavated U/ASTs 
investigative and remedial work to be performed at 
all U/AST sites. This information is needed wherever 
a NFA letter has not been issued." 
 

     

DSMOA Coordination  
Activities 

DSMOA annual report, Mid -year correction, grant 
coordination 

  • Semi -annual Report, mid-year 
correction review and 
coordination of site activities 
for next grant cycle work. 
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DTSC Project Manager /s/Donn Diebert   Date: 3/4/2004 
E-mail Ddiebert@dtsc.ca.gov  Phone # (916) 255-3728 

RWQCB Project Manager Naomi Feger  Date:  

E-mail Nlf@rb2.swrcb.ca.gov  Phone # (510) 622-2328 
DoD Project Manager Jerry Vincent   Date: 20 February 2004 

E-mail gerald.e.vincent@usace.army.mil   Phone # (916) 557-7452 
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Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Benicia Arsenal  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 201114  4. Jan-Jun, Year 1  
RB
# 2 RB PCA# 16944  DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
CA Period 1 JUL 04 - 30 JUN 05 
YEAR 1 July 1 to June 30 

Milestones Tasks Status California DSMOA Services Status 
Semi -Annual  RAB 
Meetings (Oct, Apr) 

Inform public on current and planned activities and 
elicit comment 

 Attend and represent regulatory 
position 

1/1 

Quarterly RPM 
meetings 

Discuss current actions and project direction  Attend and represent regulatory 
position 

1/1 

Military Munitions of 
Concern Land Use 
Control Plan (Jul 04) 

Submit Document to Regulators for comment  Review, comment, approve 3/3 

Draft SI Report (Nov 
04 

Submit to Regulators for comment  Review , comment, approve 3/1 

Draft UST Removal 
Report (Nov 04) 
 

Submit Report to Regulators for comment  Review, comment, approve  3/1 

Draft Feasibility 
Study/Treatability 
Study Report (Apr 05) 
 

Submit Report to Regulators for comment  Review, comment, approve 1/1 

 
YEAR 2 July 1 to June 30 

Milestones Tasks Status California DSMOA Services Status 
Draft Decision 
Document (Jul 05) 

Submit to Regulators for comment  Review, comment , approve 3/ 

Draft Remedial Design 
Document (Oct 05) 

Submit to Regulators for comment  Review, comment, approve 3/ 

Draft Remedial Action 
Plan (Jan 06) 

Submit to Regulators for comment  Review, comment, approve 3/ 

Additional OE 
Removal/Investigation 
and 5 year review  

Submit to Regulators for comments  Review ; comment; approve 3/ 

     
DTSC Project Manager Chris Parent  Date:  
E-mail Cparent@dtsc.ca.gov  Phone # 916/255-3707 

RWQCB Project Manager Gary Riley (new RPM to be assigned)  Date:  

E-mail griley@waterboards.ca.gov  Phone # 510/622-2462 
DoD Project Manager Michael E. Mitchener (new RPM to be assigned)  Date: 1/21/04 

E-mail Michael.E.Mitchener@usace.army.mil  Phone # 916/557-7366 
 
 



 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  

Name of Installation 
Former Oakland Army Base – Economic Development 
Conveyance Area  (aka:  EDC Area)  1. CA-E Submittal  

Funding Source BRAC 4  2. Jul-Dec, Year 1  

Service Branch U.S. Army   3. Annual Funding Review   

DTSC Site# 201537  4. Jan-Jun, Year 1  

RB# 2 RB PCA# 16969 Lead DTSC  5. Jul-Dec, Year 2  

       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services  Jul 

Dec 
Jan  
Jun  

Former ORP/Building 1 Area Final RDIP 
Remedial Action Oversight 
Draft Completion Report 
Final Completion Report 
Completion Report on Adjacent RMP Locations 

  Review, Comment, Approve 
Review, Comment, Oversee 
Review, Comment 
Review, Comment, Approve 
Review, Comment, Approve 

  

Building 99 Soil Draft RDIP 
Final RDIP 
Remedial Action Oversight 

  Review, Comment 
Review, Comment, Approve 
Review, Comment, Oversee 

  

Building 991 Draft RDIP 
Final RDIP 
Remedial Action Oversight 

  Review, Comment 
Review, Comment, Approve 
Review, Comment, Oversee 

  

VOCs in Groundwater near 
Building 99 

Draft RDIP 
Final RDIP 
Remedial Action Oversight 

  Review, Comment 
Review, Comment, Approve 
Review, Comment, Oversee 

  

Basewide Groundwater 
Monitoring  

Groundwater Monitoring Reports  1 Review, Comment  1 

Meetings 12 Remedial Project Manager Meetings 
4 Community Meetings 
12 Unscheduled Meetings and Site Visits 

 2 Participate 
Participate 
Participate 

 2 

USTs Basewide  Petroleum Sites Document Review   1 Technical Reviews 
Attend Project Meetings 

 1 

 

YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services  Jul 

Dec 
Jan  
Jun  

Building 99 Soil Draft Completion Report 
Final Completion Report 
Completion Report on Adjacent RMP Locations 

  Review, Comment 
Review, Comment, Approve 
Review, Comment, Approve 

  

Building 991 Draft Completion Report 
Final Completion Report 
Completion Report on Adjacent RMP Locations 

  Review, Comment 
Review, Comment, Approve 
Review, Comment, Approve 

  

VOCs in Groundwater near  
Building 99 

Completion Report on Adjacent RMP Locations   Review, Comment, Approve   

VOCs in Groundwater near 
Buildings 808 and 823 

Draft RDIP 
Final RDIP 
Remedial Action Oversight 

  Review, Comment 
Review, Comment, Approve 
Review, Comment, Oversee 

  

VOCs in Groundwater at  
Building 807 

Draft RDIP 
Final RDIP 
Remedial Action Oversight 

  Review, Comment 
Review, Comment, Approve 
Review, Comment, Oversee 

  

Benzene and MTBE in  
Groundwater near USTs 
11/12/13 

Draft RDIP 
Final RDIP 
Remedial Action Oversight 

  Review, Comment 
Review, Comment, Approve 
Review, Comment, Oversee 

  

Basewide Groundwater 
Monitoring  

Groundwater Monitoring Reports 1  Review, Comment 1  

Meetings 12 Remedial Project Manager Meetings 
4 Restoration Advisory Board/Community Meetings 
12 Unscheduled Meetings and Site Visits 

2  Participate 
Participate 
Participate 

2  

USTs Basewide Petroleum Sites Document Review  1  Technical Reviews 
Attend Project Meetings 

1  



 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

     

DTSC Project Manager Henry Wong  Date:  

E-mail hwong@dtsc.ca.gov   Phone # (510) 540-3770 

RWQCB Project Manager /s/Adriana Constantinescu  Date: 12/14/05 

E-mail aconstantinesu@waterboards.ca.gov  Phone # (510) 622-2353 

DoD Project Manager Roger Caswell  Date:  

E-mail caswellr@sddc.army.mil  Phone # (510) 986-2871 
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Fort Barry  1. CA-E Submittal  
Funding Source DERP  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 201269  4. Jan-Jun, Year 1  
RB# 2 RB PCA# 16974 Lead DTSC  5. Jul- Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California  DSMOA Services Jul 

Dec 
Jan  
Jun  

Remedial Investigation/ 
Feasibility Study 
(RI/FS) 
 

Prepare Public Involvement and Response Plan 
 
Prepare UST/ AST Workplan 

  Review and Comment 
 
Review and Comment 

3 
 
3 
 
 

3 

RI/FS Determine preliminary ARARs    Provide respective agency ARARs 
and Review and Comment on the 
Army’s compilation. 

3 3
3 

RI/FS Begin to formulate likely remedial alternatives   Provide input and feedback 3  
RI/FS Develop Sampling and Analysis Plan   Provide input and feedback and 

Review and Comment on the 
document. 

3 3 

RI/FS Develop Worker Health and Safety Plan   Provide input and feedback and 
Review and Comment on the 
document. 

3 3 

RI/FS Develop Data Quality Management Plan   Provide input and feedback and 
Review and Comment on the 
document. 

3 3 

Remedial Investigation 
Draft Final Report 
(RIDFR) 

Prepare and Complete Draft Final Remedial 
Investigation Report 

  Provide input and feedback and 
Review and Comment on the 
document. 

3 3 

RIDFR Develop a Conceptual Site Model   Provide input and feedback and 
Review and Comment on the 
document. 

3 3 

RIDFR Prepare Baseline Risk Assessment   Provide input and feedback and 
Review and Comment on the 
document. 

3 3 

DSMOA Coordination  
Activities 

Semi -annual Report, coordination, mid-year 
correction 

  Semi -annual Report, mid-year 
correction review and 
coordination of site activities 

3 3 

 Project Management   RPM Meetings, site visits  3 3 
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
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YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Feasibility Study Draft 
Final (FSDF) (Est. Start 
Date: Oct 03) 

Prepare Draft Final Feasibility Study 
 

  Provide input and feedback and 
Review and Comment on the 
document. 

3  

FSDF Identify Treatment Technologies   Provide input and feedback and 
Review and Comment on the 
document. 

3  

FSDF Select & Develop Remedial Alternatives   Provide input and feedback and 
Review and Comment on the 
document. 

3  

DSMOA Coordination  
Activities 

Semi -annual Report, coordination, mid-year 
correction, next grant cycle work. 

  Semi -annual Report, mid-year 
correction review and 
coordination of site activities for 
next grant cycle work. 

3  

 Project Management   RPM meetings, site visits 3  
       
       
       
       

     
DTSC Project Manager /s/ Chris Parent  Date:  
E-mail Cparent@dtsc.ca.gov  Phone # (916) 255-3707 

RWQCB Project Manager 
/s/ Devender Narala (reviewed by Lmeillier 
12/13/05)  Date: 12/13/05 

E-mail Dnarala@waterboards.ca.gov  Phone # (510) 622-2309 

DoD Project Manager Peter Broderick  Date:  

E-mail pbroderick@spk.usace.army.mil  Phone # (916) 557.7430 
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Fort McDowell  1. CA-E Submittal  
Funding Source DERP  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 201263  4. Jan-Jun, Year 1  
RB# 2 RB PCA# 16975 Lead DTSC  5. Jul- Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Remedial Investigation/ 
Feasibility Study 
(RI/FS) 

Prepare Public Involvement and Response Plan 
 
Prepare UST/AST Workplan 

  Review and Comment 
 
Review and Comment 

3 
 
3 

3 
 
3 

RI/FS Determine preliminary ARARs    Provide respective agency ARARs 
and Review and Comment on the 
Army’s compilation. 

3 3 

RI/FS Begin to formulate likely remedial alternatives   Provide input and feedback and 
Review and Comment on the 
document. 

3 
3 
 

3 
3 

RI/FS Develop Sampling and Analysis Plan   Review and Comment 3 3 
RI/FS Develop Worker Health and Safety Plan   Review and Comment 3 3 
RI/FS Develop Data Quality Management Plan   Review and Comment 3 3 
Remedial Investigation 
Draft Final Report 
(RIDFR) 

Prepare and Complete Draft Final Remedial 
Investigation Report 
 

  Provide input and feedback and 
Review and Comment on the 
document. 

3 
3 

3 
3 

RIDFR Develop a Conceptual Site Model   Provide input and feedback and 
Review and Comment on the 
document. 

3 
3 

3 
3 

RIDFR Prepare Baseline Risk Assessment   Review and Comment. 3 3 
DSMOA Coordination  
Activities 

Semi -annual Report, coordination, mid-year 
correction 

  Semi -annual Report, mid-year 
correction review and 
coordination of site activities 

3 
 

 

3 

 Project Management   RPM meetings, site visits 3 3 

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Feasibility Study Draft 
Final (FSDF) (Est. Start 
Date: Oct 03) 

Prepare Draft Final Feasibility Study   Provide input and feedback and 
Review and Comment on the 
document. 

3 
 

 

FSDF Identify Treatment Technologies   Provide input and feedback and 
Review and Comment on the 
document. 

3 
 

 

 

FSDF Select & Develop Remedial Alternatives   Provide input and feedback and 
Review and Comment on the 
document. 

3 
 

 

 

DSMOA Coordination  
Activities 

Semi -annual Report, coordination, mid-year 
correction, next grant cycle work. 

  Semi -annual Report, mid-year 
correction review and 
coordination of site activities for 
next grant cycle work. 

3  

 Project Management   RPM meetings, site visits  3  
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DTSC Project Manager /s/ Chris Parent  Date:  
E-mail Cparent@dtsc.ca.gov  Phone # (916) 255-3707 
RWQCB Project Manager /s/ Devender Narala (reviewed by Lmeillier 12/13/05)  Date: 12/13/05 

E-mail Dnarala@waterboards.ca.gov  Phone # (510) 622-2309 

DoD Project Manager Peter Broderick  Date:  
E-mail pbroderick@spk.usace.army.mil  Phone # 916.557.7430 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Half Moon Bay Flight Strip   (J09CA082000)  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 201110  4. Jan-Jun, Year 1  
RB# 3 RB PCA# 16989 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

 No Scheduled Activity Due to Lack of Funding – 
Investigation and other activities are still needed 

   3 3 

       
       
       
       
       
       
       
       
       

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

 No Scheduled Activity Due to Lack of Funding – 
Investigation and other activities are still needed 

   3  

       
       
       
       
       
       
       
       
       

     
DTSC Project Manager /s/ Donn Diebert  Date: 3/4/2004 
E-mail Ddiebert@dtsc.ca.gov  Phone # (916) 255-3728 

RWQCB Project Manager /S/ Devender Narala (reviewed by Lmeillier 12/13/05)  Date: 12/13/ 05 

E-mail Dnarala@waterboards.ca.gov  Phone # 510-622-2309 
DoD Project Manager Jerry Vincent/s/  Date: 20 February 2004 

E-mail gerald.e.vincent@usace.army.mil  Phone # (916) 557-7452 
 



Central Coast 
Regional Water Quality Control Board 

Facility Service Fund PCA Lead 

(Former) Ft. Ord Army Base) Army BRAC 
I & II 16622 S 

Presidio of Monterey Army DERA 16623 R 

Fort Hunter-Liggett Army DERA 16624 S 

Vandenberg Air Force Base Air Force DERA 16626 S 

Lompoc Branch U.S. Disciplinary Barracks Army BRAC IV 16930 R 

Camp Roberts Army DERA 16931 R 

Camp San Luis Obispo – SLO County FUDS DERA 16932 R 

Monterey Peninsula Airport District FUDS DERA 16939 R 

Holllister Airport FUDS DERA 16966 R 

Salinas Army Airfield FUDS DERA 16967 R 

Watsonville Airport FUDS DERA 16968 R 

Camp McQuaide FUDS DERA 16991 D 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation  Fort Ord, CA  1. CA-E Submittal  
Funding Source  BRAC I/II  2. Jul-Dec, Year 1  
Service Branch  Army  3. Annual Funding Review  
DTSC Site#: 200040  4. Jan-Jun, Year 1  
RB
# 3 RB PCA# 16622 Lead Shared  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
CA Period 1 JUL 04 - 30 JUN 05 
YEAR 1 July 1 2004 to June 30 2005 

Milestones Tasks Jul-
Dec 

Jan-
Jun 

California DSMOA Services Jul-
Dec 

Jan-
Jun 

Interim Action 
 
 

Review Draft and Final Work plans for 
vegetation clearance, relocation and air 
sampling      
 

  Review and provide comments 
 

  

Track 2 Review Draft Final RI/FS  
Review Draft Proposed Plan 
Review Draft Final Proposed Plan 
Review Draft Record of Decision 
Review Draft Final Record of Decision 
Sign Final Record of Decision 
Complete agency coordination to obtain 
signature on ROD 

  Review and provide comments 
Review and provide comments 
Review and provide comments 
Review and provide comments 
Review and provide comments 
Participate 
Review and provide comments 

  

Track 3 Review Draft Final RI/FS  
Review Draft Proposed Plan 
Review Draft Final Proposed Plan 
Review Draft Record of Decision 
Review Draft Final ROD 
Complete agency coordination to obtain 
signature on ROD 

  Review and provide comments 
Review and provide comments 
Review and provide comments 
Review and provide comments 
Review and provide comments 
Participate 

  

Operable Unit 1 (OU1) 
and Operable Unit 
Carbon Tetrachloride 
(OU-CT) 

Continue coordination with GWTR team 
Review OU1 Decision Document 
Review OU1 Treatment System Construction 
Completion Report  
Review OU1 Quarterly Monitoring Reports 
Review OU-CT Draft RI/FS  
Review OU-CT Draft Final RI/FS 
Review OU-CT Draft Proposed Plan 
Review OU-CT Draft Final Proposed Plan 
Review OU-CT Quarterly Monitoring Reports 

  Review and provide comments 
Review and provide comments 
Review and provide comments 
 
Review and provide comments 
Review and provide comments 
Review and provide comments 
Review and provide comments 
Review and provide comments 
Review and provide comments 

1 
 3 
 3 
  
 2 
 3 
 3 
 3 
 3  
 2 

1 
  3 
  3 
 
  2 
  1 
  3 
  3 
  3 
  2 
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Operable Unit 2 (OU2) 
– former Landfill 
 
 
 
 
 
Other Base wide Sites 
(RI Sites) 

Review Draft Treatment System Construction 
Completion Report 
Review Draft Final Treatment System Report 
Review Draft O&M Plan 
Review Draft Final O&M Plan 
Review Semi Annual Evaluation Reports (2) 
 
GROUNDWATER ACTIONS: 
Review Site 2/12 Quarterly Groundwater Data 
Reports  
Review Well Installation and Removal 
Recommendation Reports (2 total) 
Review Semi-Annual and Annual Monitoring 
Reports 
Other Base wide Sites (RI Sites) 
Review Draft Risk Assessment for Small Arms 
Ranges (Site 39)  
Review Draft Final Risk Assessment for Small 
Arms Ranges (Site 39)  
Review Draft Assessment of Soil Treatment 
Alternatives (Supplemental Feasibility Study 
Site 39) 
Review Draft Proposed Plan (Site 39) 
Review Final Proposed Plan (Site 39) 
Review Draft ROD Amendment (Site 39)  
 

  Review and provide comments 
 
Review and provide comments 
Review and provide comments 
Review and provide comments 
Review and provide comments 
 
 
Review and provide comments 
 
Review and provide comments 
 
Review and provide comments 
 
 
Review and provide comments 
 
Review and provide comments 
 
Review and provide comments 
 
 
Review and provide comments 
Review and provide comments 
Review and provide comments 

2 
 
2
2
2
2 
 
 
2 
 
3 
 
2 

2 
 
2 
2 
2 
2 
 
 
2 
 
2 
 
2 

Other Attend OE BCT meetings (2 per month) 
Attend HTW BCT meetings (1 per month) 
Attend TRC meeting (1 per quarter) 
Attend Other Technical meetings (6 per year) 
Participated in Risk Assessment meetings (6 
total) 
Attend CAG meeting and provide support  
Attend Outreach Meetings (1 per month) 
Attend: SMART Team (1 per month) 
Various Tours (6 per year) 
RWQCB Decision Document presentations and 
meetings 
Respond to Various Community Comment 
Letters (total 12) 
Review Army Responses to Inquiries (12 total) 
Review Property Transfer Documentation Total 
10 of FOSTs, FOSLs, and FOSETs and related 
OE Action Memos required by Track 0 and 
Track 1 RODs 
Review OE After Action reports (12 total) 
Review OE Site Specific Workplans (24 total @  
Draft and Draft Final) 
Monitor and evaluate O&M  

  Attend meetings 
Attend meetings 
Attend meetings 
Attend meetings 
Attend meetings 
Attend meetings 
Attend meetings 
Attend meetings and present 
information 
 
Review and provide comments 
 
Prepare response to community 
letters 
Review and provide comments 
Review and provide comments  
 
 
 
Review and provide comments 
Review and provide comments 
 
Review and provide comments 

 
2 
2 
2 
2 
 
4 
2 
 
 
3 
 
2 
 
2 
2 
 
 
 
 
 
 

 

 
2 
2 
2 
2 
 
4 
2 
 
 
3 
 
2 
 
2 
2 
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YEAR 2 July 1 2005 to June 30 2006 

Milestones Tasks Jul-
Dec 

Jan-
Jun California DSMOA Services Jul-

Dec 
Jan-
Jun 

Operable Unit 1 (OU1) 
and Operable Unit 
Carbon Tetrachloride 
(OU-CT) 

Continue coordination with GWTR team 
Review OU1 Draft Final Treatment System 
Construction Completion Report  
Review OU1 Draft O&M Plan 
Review OU1 Draft Final O&M Plan 
Review OU1 Quarterly Monitoring Reports 
Review OU-CT Draft ROD 
Review OU-CT Draft Final ROD 
Coordinate Agency Comments related to 
signature on OU-CT ROD 
Review OU-CT Quarterly Monitoring Reports 

  Review and provide comments                    
Review and provide comments 
 
Review and provide comments 
Review and provide comments 
Review and provide comments 
Review and provide comments 
Review and provide comments 
Review and provide comments 
 
Review and provide comments 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

Operable Unit 2 (OU2) 
– former Landfill 
 
 
 
 
 
Other Base wide Sites 
(RI Sites) 

Review Draft Treatment System Construction 
Completion Report 
Review Draft Final Treatment System Report 
Review Draft O&M Plan 
Review Draft Final O&M Plan 
Review Semi Annual Evaluation Reports (2) 
 
GROUNDWATER ACTIONS: 
Review Draft Final O&M Plan 
Review Quarterly Groundwater Treatment 
Systems operating Data Reports (6 total 2 per 
system) 
Review Well Installation and Removal 
Recommendation Reports (2 total) 
Review Quarterly Groundwater Monitoring 
Reports 
Review Semi-Annual and Annual Monitoring 
Reports 
Other Base wide Sites (RI Sites) 
Review Draft Final ROD Amendment (Site 39) 
Complete agency coordination to obtain 
signatures on ROD (Site 39) 
Review Final ROD Amendment (Site 39) 
Review Draft Remedial Action Work Plan (Site 
39) 
Review Draft Final Remedial Action Work Plan 
(Site 39) 

  Review and provide comments 
 
Review and provide comments 
Review and provide comments 
Review and provide comments 
Review and provide comments 
 
 
Review and provide comments 
Review and provide comments 
 
 
Review and provide comments 
 
Review and provide comments 
 
Review and provide comments 
 
 
Review and provide comments 
 
 
Review and provide comments 
Review and provide comments 
 
Review and provide comments 
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Other  (OE and related 
Property Transfer) 

Attend OE BCT meetings (2 per month) 
Attend HTW BCT meetings (1 per month) 
Attend TRC meeting (1 per quarter) 
Attend Other Technical meetings (6 per year) 
Participated in Risk Assessment meetings (6 
total) 
Attend CAG meeting and provide support 
Attend Outreach Meetings (1 per month) 
Attend: SMART Team (1 per month) 
Various Tours (6 per year) 
RWQCB Decision Document presentations and 
meetings to board 
Respond to Various Community Comment 
Letters (total 12) 
Review Army Responses to Inquiries (12 total) 
Review Property Transfer Documentation Total 
10 of FOSTs, FOSLs, and FOSETs and related 
Track 0, 1, 2, and 3 Action Memos. 
Review OE After Action reports (12 total) 
Review OE Site Specific Workplans Draft and 
Draft Final (24 total @ Draft and Draft Final) 
Monitor and evaluate O&M  

  Attend meetings 
Attend meetings 
Attend meetings 
Attend meetings 
Attend meetings 
Attend meetings 
Attend meetings 
Attend meetings and present 
information 
Review and provide comments 
 
Prepare response to community 
letters 
Review and provide comments 
Review and provide comments 
 
 
Review and provide comments 
Review and provide comments 
Review and provide comments 

  

DTSC Project Manager Roman Racca /S/  Date:  

E-mail rracca@dtsc.ca.gov  Phone # 915-255-6407 
RWQCB Project 
Manager Grant Himebaugh /S/  Date:  

E-mail Ghimebau@rb3.swrcb.ca.gov  Phone # 805-542-4636 

DoD Project Manager Gail Youngblood /S/  Date:  

E-mail Gail.Youngblood@monterey.army.mil  Phone # 831-242-7924 
 
CHALLENGES: 
The Operable Unit 1 Fixed Price with Insurance contract has experienced difficulties between the contractor’s request for regulatory 
speed and flexibility, and the regulatory framework (primarily the Federal Facility Agreement and public review periods), which the 
regulators must honor.     
 
SUCCESS STORIES : 
The Army constructed a soil vapor extraction system overlying the Operable Unit Carbon Tetrachloride Plume and, after its first 
monitoring period, detected concentrations of monitored soil gas contaminants were reduced by over 90%.     
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TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation Presidio of Monterey  1. CA-E Submittal  
Funding Source FUDS  2. Jul-Dec, Year 1  
Service Branch DERA  3. Annual Funding Review  
DTSC Site# 200591  4. Jan-Jun, Year 1  
RB# 3  RB PCA# 16623 Lead RB  5. Jul-Dec, Year 2  
        6. Jan-Jun, Year 2  
CA Period 1 JUL 04 - 30 JUN 06 
YEAR 1 July 1 2004 to June 30 2005 

Milestones Tasks Jul-
Dec 

Jan-
Jun 

California DSMOA Services Jul-
Dec 

Jan-
Jun 

Landfill 
 
 

Review Quarterly Monitoring Reports 
Complete Annual Landfill Inspection  
Review Installation Action Plan 

  Review and provide comments 
Participate in inspection 
 

3 
3 

 2 
 2 

       

 

YEAR 2 July 1 2005 to June 30 2006 
Milestones Tasks Jul-

Dec 
Jan-
Jun 

California DSMOA Services Jul-
Dec 

Jan-
Jun 

Landfill 
 
 

Review Quarterly Monitoring Reports 
Complete Annual Landfill Inspection  
Review Installation Action Plan 

  Review and provide comments 
Participate in inspection 
 

  

       

 
RWQCB Project 
Manager Grant Himebaugh /s/  Date: December 30, 2005 

E-mail Ghimebau@rb3.swrcb.ca.gov  Phone # 805-542-4636 

DoD Project Manager Melissa Hlebasko /s/  Date: December 30, 2003 

E-mail Melissa.Hlebasko@monterey.army.mil  Phone # 831-242-7924 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation FT. HUNTER LIGGETT  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch ARMY  3. Annual Funding Review  
DTSC Site# 200243  4. Jan-Jun, Year 1  
RB# 3 RB PCA# 166-24 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

PA/SI Report SWMU’s 
      Draft/DFinal/Final 

  Review, Comment, Approve   

       
Feasibility Study Bldg. 157 and Abandoned Burn Pit (ABP) 

      Draft/DFinal/Final 
  Review, Comment, Approve   

       
Proposed Plan Bldg. 157 and ABP 

      Draft/DFinal/Final 
  Review, Comment, Approve   

       
Groundwater 
Monitoring Reports 

Landfill and Bldg. 194 
       Quarterly and Annual reports  

  Review, Comment, Approve 3 1 

       
Monitoring Well 
Closure Reports 

Landfill and Bldg. 194   Review, Comment, Approve 3 1 

       
Closure Report Landfill 

       Draft/DFinal/Final 
  Review, Comment, Approve 3 1 

       
Public Participation Public meetings, Public Notices, Fact Sheets   Attend, Review, Respond to                 

Comments 
 1 

Program Management Remedial Project Management meetings 
Teleconferences 
Comment resolution 
Project coordination 
Site visits/inspections 

  Attend and participate 3 1 

       

 
 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Environmental 
Assessment 
Documentation 
Public comment/mtgs. 

Bldg. 157 and ABP   Prepare, Respond to comments, 
Finalize 

  

       
Decision Document Bldg. 157 and ABP 

       Draft/DFinal/Final 
  Review, Comment, Approve   

       
Plume Remediation 
Report 

Landfill, Bldg. 194 
        Draft/DFinal/Final 

  Review, Comment, Approve   
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YEAR 2 July 1 to June 30 
Milestones Tasks Jul 

Dec 
Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

       
Remedial Action Plan Bldg. 194 

      Draft/DFinal/Final  
  Review, Comment, App   

       
Construction Work 
Plan 

Bldg. 157 and ABP 
       Draft/DFinal/Final 

  Review, Comment, Approve   

       
Remedial Action Bldg. 157 and ABP 

        Construction oversight 
  Field Inspection   

       
Construction Report Bldg. 157 and ABP 

        Draft/DFinal/Final 
  Review, Comment, Appro   

       
Groundwater 
Monitoring Reports 

Landfill and Bldg. 194 
       Quarterly and Annual reports  

  Review, Comment, Approve   

       
Public Participation Public meetings, Public Notices, Fact Sheets   Attend, Review, Respond to                 

Comments 
  

Program Management Remedial Project Management meetings 
Teleconferences 
Comment resolution 
Project coordination 
Site visits/inspections 

  Attend and participate   

       

     
DTSC Project Manager /s/ John Harris   Date: 2/26/02 
E-mail Jharris3@dtsc.ca.gov  Phone # 916-255-3683 

RWQCB Project Manager /s/ Linda Stone  Date: 2/26/02 

E-mail Lstone@rb3.swrcb.ca.gov  Phone # 805-542-4695 
DoD Project Manager /s/ Gary Houston  Date: 2/26/02 

E-mail Houstong@liggett-emh.army.mil  Phone # 831-386-2252 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation VANDENBERG AIR FORCE BASE  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch Air Force  3. Annual Funding Review  
DTSC Site# 300162  4. Jan-Jun, Year 1  
RB# 3 RB PCA# 16626 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

HSP/SAP/WP AOCs Draft/Draft Final 
Site 45 Clos Rpt 
Site 45 GW Sites 
AOC Background and Standard Approach 

Document Revisions 

  Review/Comment/Approve 
Review/Comment/Approve 
Review/Comment/Approve 
Review/Comment/Approve 

1 
1 
1 
1 

 

SI Report AOCs Draft/Draft Final 
Basewide Emergent Chemical/Perchlorate 

Assessment 

  Review/Comment/Approve 
Review/Comment/Approve 

1 
1 

 

RI Report Site 5C, 8C, 13C, 24, 27, 31, 32C, 33 Draft 
Final/Final 

Site 15, 19, 20, 25C Final (Eco) 
Site 45 Clos Rpt 
Site 45 GW Sites 

  Review/Comment/Approve 
 
Review/Comment/Approve 
Review/Comment/Approve 
Review/Comment/Approve 

1 
 
1 
1 
1 

 

GW Monitoring 
Reports 

Basewide Groundwater Monitoring Reports 
(4)(Sites 2, 5C, 8C, 13C, 15, 19, 20 A2/3, 
24, 31, 33, 60, and AOC-59) 

Basewide Groundwater Monitoring Reports 
(2) (Sites 1, 3, 20 A1, 25C, 27, and 32C) 

Site 45 GW Sites (4) 

  Review/Comment 
 
 
Review/Comment 
 
Review/Comment 

1 
 
 
1 
1 

 

FS Report Site 5C Draft 
Site 3, 8C, 13C,15, 20 A2/3, 21, 23, 24, 25C, 

27,29, 31, 32C, 33, and 50 Draft/Draft Final 
Site 20 A1 Final 

  Review/Comment/Approve 
Review/Comment/Approve 
 
Review/Comment/Approve 

3 
3 
 
2 

 

Draft Remedial 
Action Plan 

Sites 3, 15, 21, 24, 25C, 29, and 50 
Draft/Draft Final 

  Review/Comment/Approve 3  

Final Remedial 
Action Plan 

Site 25C Draft 
Site 50 Draft/Draft Final 

  Review/Comment/Approve 
Review/Comment/Approve 

3 
3 

 

Remedial Action IRA,  RA Const WP/O&M Plan Site 1,    Review/Comment/Approve 3  

Interim Remedial 
Action 

Const WP/O&M Plan  Sites 3, 8, 15, 19, 23, 
24, and 50 

Sites 21, 31 
AOCs 

  Review/Comment/Approve 
 
Review/Comment/Approve 
Review/Comment/Approve 

3 
 
1 
1 

 

Closure Report Site 2ph2 Draft/Draft Final   Review/Comment/Approve 3  

OM&M Reports Site 9, 20 A1, 20 A2/3, and 60 (4)   Review/Comment 1  
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YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Miscellaneous ITIRs, Letter Reports, Correspondences (30 
documents) 

AOI Draft/Draft Final ................................... 
Field Modification Reports (12) .................... 
Demonstration Projects ............................... 

Site 1 (MTBE Removal)............................ 
Site 15 (Nanoscale Bimetallic Particles) .... 
Site 32C (Molasses Injection) ................... 
Site 60 (Gasohol Impact) ......................... 
 (Infiltration Galleries).................... 
AOC-59 (Phytostabilization) ..................... 
Passive Diffusion Bag Samplers ............... 
Pilot/Treatability Studies ........................... 

(Site 8C, 13C, 15, 19, 24, 25C, 32C, and 
50)........................................................ 

Draft Management Action Plan .................... 
Site Visits (Once Weekly)............................ 
Interactive Meetings/AOI-AOC Site Visits (12) 
RPM Meetings (Quarterly) ........................... 
CAB Meetings (Quarterly)............................ 
RWQCB Board Actions (Quarterly)............... 
Joint Scoping/Interactive Meetings (2) .......... 
Conference Calls (12) ................................. 
 

  Review/Comment 
 
Review/Comment/Approve .... 
Review/Comment .................. 
Review/Comment .................. 
............................................ 
............................................ 
............................................ 
............................................ 
............................................ 
............................................ 
............................................ 
............................................ 
............................................ 
Review/Comment .................. 
Field Oversight ...................... 
Attendance at meetings ......... 
Attendance at meetings ......... 
Attendance at meetings ......... 
Status updates at Board Mtgs  
Attendance at meetings ......... 
Telephone calls..................... 

1 
 

1 
1 
1 
2 
4
2 
2
4 
2 
2
1
1
1 
1
1
1
1
1 
1 
1
1 
1 
 
 
 
 

 

 
Activities Conducted Not Identified in FY 04-05 Appendix E: 
 
 Technical Memorandum for Sampling for 

Propellants and Emergent Chemicals at 
AOCs 

  Review/Comment/Approve 2  

 Draft Site 32C RAW   Review/Comment/Approve 2  

 Site 25C Final RI Report   Review/Comment/Approve 2  

 Draft Final BGMP Waste Management Plan   Review/Comment/Approve 2  

 Site 8 Draft EE/CA   Review/Comment/Approve 2  

 Site 50 Draft Additional Site Characterization 
Work Plan-RTCs 

  Review/Comment/Approve 2  

 Draft Fact Sheets for Sites 8C, 13C, and 32C   Review/Comment/Approve 2  

 Site 24 Draft IRA Work Plan    Review/Comment/Approve 2  

 Site 5 Draft RI Report   Review/Comment 2  

 Site 13C Draft Final EE/CA   Review/Comment 2  
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 Site 27 Draft and Draft Final RI Reports   Review/Comment 2  

 Six AOI Draft Interim Reports   Review/Comment 2  

 Site 32C Final RAW      

 Site 13C Draft Final IRA Work Plan      

 Site 19 Supplemental RI Report      

 Site 8 Draft IRA Work Plan      

 Site 8C Final EE/CA      

 Site 20 (A2/3) Revised Final RI Report      

 Site 3 Draft Final UST Removal Report      

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

HSP/SAP/WP AOCs Draft/Draft Final 
Site 45 GW Sites 
Site 45 CE Pkg 
Site 45 POL Lines 
Site 46 UXO (MR) 
AOC Background and Standard Approach 

Document Revisions 

  Review/Comment/Approve 
Review/Comment/Approve 
Review/Comment/Approve 
Review/Comment/Approve 
Review/Comment/Approve 
Review/Comment/Approve 

  

PA/SI Report 
 

Basewide Munitions Response Sites 
AOCs Draft/Draft Final 

  Review/Comment/Approve 
Review/Comment/Approve 

  

RI Report Site 45 GW Sites 
Site 45 CE Pkg 
Site 45 POL Lines 

  Review/Comment/Approve 
Review/Comment/Approve 
Review/Comment/Approve 

  

GW Monitoring 
Reports 

Basewide Groundwater Monitoring Reports 
(4)(Sites 2, 5C, 8C, 13C, 15, 19, 20 A2/3, 
24, 31, 33, 60, and AOC-59) 

Basewide Groundwater Monitoring Reports 
(2) (Sites 1, 3, 20 A1, 25C, 27, and 32C 

Site 45 GW Sites (4) 

  Review/Comment 
 
 
Review/Comment 
 
Review/Comment 

  

FS Report Site 5C Draft Final 
Site 3, 15, 19 (Eco), 21, 24, 25C, 29, 33, and 

50 Final 

  Review/Comment/Approve 
Review/Comment/Approve 
 

  

Interim Remedial 
Action 

Site 13, Const WP Draft/Draft Final 
Sites 24, 32C, 50, and 60 
AOCs WP  

  Review/Comment/Approve 
Review/Comment/Approve 
Review/Comment/Approve 

  

Draft Remedial 
Action Plan 

Site 5C Draft 
Sites 8C, 13C, 19, 20, 23, and 27 Draft/Draft 
Final 
Site 29 Final 
Site 31, 32C, 33 Draft/Draft Final 

  Review/Comment/Approve 
Review/Comment/Approve 
 
Review/Comment/Approve 
Review/Comment/Approve 

  

Final Remedial 
Action Plan 

Site 3, 13C, 15, 19, 20, 21, 23, and 24 
Draft/Draft Final 

Site 25C Draft Final 
Site 27, 29, 31, 32C, 33 Draft/Draft Final 

  Review/Comment/Approve 
Review/Comment/Approve 
Review/Comment/Approve 
Review/Comment/Approve 
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Remedial Design Sites 3, 15, 21, 24, 25C, 29, 33, and 50 
Draft/Draft Final 

  Review/Comment/Approve   

Remedial Action Sites 1, 20, 24, 50 Const WP Draft/Draft Final   Review/Comment/Approve   

OM&M Reports Site 9, 20 A1, 20 A2/3, and 60 (4)   Review/Comment   
 
 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Miscellaneous ITIRs, Letter Reports, Correspondences (20 
documents) 

AOI Draft/Draft Final 
Field Modification Reports (12) 
Demonstration Projects/Pilot Studies (3) 
Draft Management Action Plan 
Site Visits (Once Weekly) 
Interactive Meetings/AOI-AOC Site Visits 
RPM Meetings (Quarterly) 
CAB Meetings (Quarterly) 
RWQCB Board Actions (Quarterly) 
 
Joint Scoping/Interactive Meetings (2) 
Conference Calls (12) 

  Review/Comment  
 
Review/Comment/Approve 
Review/Comment 
Review/Comment 
Review/Comment  
Field Oversight 
Attendance at meetings 
Attendance at meetings 
Attendance at meetings 
Status updates at Board 

meetings 
Attendance at meetings 
Telephone calls 

  

     
DTSC Project Manager Quang Than /s/  Date: December 31, 2003 
E-mail Qthan@dtsc.ca.gov  Phone # 714-484-5352 

RWQCB Project Manager William J. Meece /s/  Date: December 31, 2003 

E-mail Bmeece@rb3.swrcb.ca.gov  Phone # 805-542-4632 
DoD Project Manager Beatrice L. Kephart /s/  Date: December 31, 2003 

E-mail Beatrice.kephart@vandenberg.af.mil  Phone # 805-605-7924 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation Lompoc, Branch U.S. Disciplinary Barracks  CA-E Submittal  
Funding Source BRAC IV  Jul-Dec, Year 1  
Service Branch Army  Annual Funding Review  

DTSC Site# 300583  Jan-Jun, Year 1  
RB# 3 RB PCA# 169-30 Lead RB  Jul-Dec, Year 2  
       Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 (04/05) 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

       

Landfill  Closure 1.  Environmental Documentation  for 
CEQA process 

 
 
2.  Closure Report: 

• Draft 
• Draft Final 
• Final 

 

  1.  Prepare, coordinate and certify CEQA   
documents.  Respond to comments 
and hold public meeting. 
 

2. Field oversight of closure activities  
Review, comment approve closure 
report.  

 

4 
 
 
 
 

4 

4 
 
 
 
 
4 

Interim Actions, 
Pilot Tests  
at Farm Fuel and 
Washrack Sites 

1.  Enhanced Reductive Dechlorination 
Technical Memoranda and Status  
Reports  

2.  Field activities 

  Review, comment, and accept documents 
 
 
Field oversight,  

3 
 
 
3 

1 
 
 
1 

       

ROD Facility-wide ROD:  
• Draft 
• Draft Final 

  Review,comment, and approval 
Public meetings 

 
3 
3 

 
3 
3 

Quarterly GW 
Monitoring  

Field activities 
Quarterly Reports   

  Field oversight 
Review, comment, and accept 

1 1 

Other  1. Meetings: 
BCT (4)  
Conference calls (10) 

 
2.  Semiannual DSMOA Reports (2) 
3.  RWQCB Status Reports (2)  

  Prepare for and attend meetings 
Review, comment, and acceptance 
meeting minutes 
 
Report Preparation 

1 
1 
 
 
1 

1 
1 
 
 
1 
 

 
YEAR 2 July 1 to June 30 (05/06) 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

Post Closure 
Monitoring, Wood 
Dump 

• Long Term Monitoring and Maintence 
and Reporting 

 

  Review, comment, and accept   

ROD • Final Report   Review, comment, and accept   

Quarterly GW 
Monitoring  

• Field activities 
• Reports  

  Field oversight 
Review, comment, and accept 

  



3Lompoc_E_Jan_June2005.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

Site Closure • Well Abandonment 
• Closure Reports  

  Field oversight 
Review, comment, and approval 

  

Other  1. Meetings: 
BCT (4)  
Conference calls (10) 

 
2.  Semiannual DSMOA Reports (2) 
3.  RWQCB Status Reports (2)  

  Prepare for and attend meetings 
Review, comment, and acceptance 
meeting minutes 
 
Report Preparation 

  

 
RWQCB Project 
Manager Linda C. Stone /s/  Date: 12/19/01 
E-mail lstone@rb3.swrcb.ca.gov  Phone # 805-542-4695 

DoD Project Manager Anthony S. Nelson (Army BEC)  Date: 1/14/04 

E-mail Anthony.Nelson@vendenberg.af.mil  Phone # 805.606.4398 
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Status  is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.  

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation CAMP ROBERTS   1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch ARMY NATIONAL GUARD  3. Annual Funding Review  
DTSC Site# 200589  4. Jan-Jun, Year 1  
RB# 3 RB PCA# 16931 Lead RB  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Site Inspection Draft Final Report   Review, Comment and Approve 3 3 
 Final Report   Review, Comment and Approve 3 3 
       
Record of Decision  SI Closure Sites Decision Document   Review, Comment and Approve, 

Sign Record of Decision  
3 3 

Remedial Investigation 
/Feasibility Studies 

Work Plan development   Site Visit 3 3 

 Draft Final Work Plan   Review, Comment and Approve 3 3 
 Final Work Plan   Review, Comment and Approve 3 3 
 Field Work   Site Visit, obtain split/duplicate 

samples as required 
3 3 

 Draft Final Report   Review, Comment and Approve 3 3 
Other RPM Meetings (6) 

RPM Teleconferences (6) 
  Participate in Meetings at the 

Facility  
Participate in Teleconferences 

1
1 

1 
1 

Community Relations Solicit Interest in forming a Restoration Advisory 
Board (RAB) 

  Provide feedback, serve as 
RWQCB POC 

3 3 
 

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Remedial Investigation/ 
Feasibility Study 

Final Report   Review, Comment, Approve   

Record of Decision  IRA Sites Decision Document   Review, Comment and Approve, 
Sign Record of Decision  

  

Interim Removal 
Action(s) 

Scoping   Review, Comment, Site Visit   

 Draft Final Work Plan   Review, Comment and Approve   
 Final Work Plan   Review, Comment and Approve   
 Field Work   Site Visit, obtain split/duplicate 

samples as required 
  

 Draft Final Report   Review, Comment and Approve   
Other RPM Meetings (6)  

RPM Teleconferences (6) 
  Participate in Meetings at the 

Facility  
Participate in Teleconferences 

  

Community Relations 4 RAB Meetings   Attend RAB Meetings and 
Participate as RAB members 

  

RWQCB Project Manager /s/ Linda Stone  Date: 12/21/01 
E-mail lstone@rb3.swrcb.gov  Phone # (805) 542-4695 

DoD Project Manager /s/ John Morrow  Date: 12/21/01 

E-mail John.Morrow@ca.ngb.army.mil  Phone # (805) 238-8922  
CHALLENGES:  Due to contracting issues, initiation of all tasks will be delayed one year.   



3CampSLuisObispoCounty_E _July_Dec2005.doc 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation CAMP SAN LUIS OBISPO, Sutter Avenue Landfill  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 200604  4. Jan-Jun, Year 1  
RB# 3 RB PCA# 169-33 Lead RB  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

       
Annual Monitoring 
report 

Long-Term Groundwater Monitoring   Review and comment 1 1 

Recommendation 
report 

Reduction of Groundwater Monitoring 
Requirements 

  Review and comment 1 1 

Semi-Annual 
Monitoring report  

Long-Term Groundwater Monitoring   Review and comment 1 1 

       

       
       
       
       
       

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Annual Monitoring 
report 

Long-Term Groundwater Monitoring   Review and comment   

Semi -Annual 
Monitoring repor 

Long-Term Groundwater Monitoring   Review and comment   

       
       
       
       
       
       
       
       

     
CCRWQCB Project 
Manager /s/ Michael Le Brun  Date: 01/09/02 

E-mail mlebrun@rb3.swrcb.ca.gov  Phone # 805-542-4645 

DoD Project Manager /s/ TAWNY TRAN  Date: 12/12/01 
E-mail TTRAN@SPL.USACE.ARMY.MIL  Phone # 213-452-3991 
 



3MontereyPeninsulaArpt_E 7-2005.doc 

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 
 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Monterey Peninsula Airport, NAAS  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 200636  4. Jan-Jun, Year 1  
RB# 3 RB PCA# 16939  RB  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
CA Period 1 JUL 04 - 30 JUN 06 
YEAR 1 July 1 2004 to June 30 2005 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

POL Plume       
Interim Operations 
Draft Final Report  

Quarterly groundwater monitoring  
Selection of final remedy  

  • Conduct technical reviews: 
Final Remedy selection  

• Attend TRC comment 
meetings  

• Corrective Action Plan  

1 
 
1 
 

 3         

1 
 
1 
 
3 

TCE Plume       
Interim Operations 
Draft Final Report  

Quarterly groundwater monitoring  
Selection of final remedy  

  • Conduct technical reviews: 
Final Remedy Selection  

• Attend TRC comment 
meetings  

• Attend Public Meetings  

1 
 
1 
 
1 

1 
 
1 
 
1 

Fire Fighting 
Training Facility 

      

  
 
Final Remedial Investigation Report and 
Feasibility Study  
 
 

  • Attend TRC comment 
meetings  

• Coordinate with other state 
agencies, ecology 
programs, and Monterey 
County  

1 
 
1 
 

  

1 
 
1 
 
 

Range Areas 
Dump Sites 
Spill Sites 

Site Characterization – all sites    Extended SI – all sites  1 1 

Remedy Selection Proposed Plan  
(2-3 Drafts) 

  • Screen alternatives  
• Review and approve  plan  
• Coordinate with other state 

agencies, ecology 
programs, EPA, and 
Monterey County  

• Attend Public Meetings  

3 
3 
3 
 
 
 
 
3 

3 
3 
3 
 
 

 
 
3 
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Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 
 

 
 
YEAR 2 July 1 2005 to June 30 2006 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Remedy Selection 
Feasibility Study 
Treatability Study  

Decision Document    • Conduct system 
performance reviews  

• Attend TRC comment 
meetings  

• Coordinate with other state 
agencies, ecology 
programs, EPA, and 
Monterey County  

• Attend Public Meetings  
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

Remedy Design Scope Design 
Remedial Design 
(2-3 Drafts)  

  • Negotiate schedule for 
RD/RA  

• Conduct technical reviews  
• Attend comment resolution 

meetings  
• Coordinate with other state 

agencies, ecology 
programs, and EPA  

  

Interim Operations  Quarterly groundwater monitoring reports   • Conduct technical reviews  
• Attend TRC comment 

meetings 

  

       
       
       
       
       
       
       

     
DTSC Project Manager N/A  Date:  
E-mail   Phone #  

RWQCB Project Manager Grant Himebaugh /s/  Date: 12/30/05 
E-mail ghimebau@rb3.swrcb.ca.gov  Phone # 805-542-4636 

DoD Project Manager Jerry Vincent /s/  Date: 12/24/03 

E-mail Gerald.E.Vincent@usace.army.mil  Phone # 916-557-7452 
 
 
 



3HollisterArpt_E _July_Dec2005.doc 
 

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 
 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Hollister Airport  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 201547  4. Jan-Jun, Year 1  
RB# 3 RB PCA# 16966  RB  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
CA Period 1 JUL 04 - 30 JUN 06 
YEAR 1 July 1 2004 to June 30 2005 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Site-Wide       
 Site Assessment  Draft Site Assessment Work Plan    • Conduct technical review 

Draft Site Assessment 
Work Plan 

• Conduct Site visit   
• Prepare comments   
• Attend review/comment 

meeting  

3 
 
 
3 
 3 
3        

3 
 
 
3 
3 
3 

       
       
       
       
       
       
       

 
YEAR 2 July 1 2005 to June 30 2006 

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

Pending Assessment 
Results  

      

       
       
       
       
       
       
       
       
       



3HollisterArpt_E _July_Dec2005.doc 
 

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 
 

     
DTSC Project Manager N/A  Date:  
E-mail   Phone #  
RWQCB Project Manager Grant Himebaugh /s/  Date: 12/30/05 

E-mail ghimebau@rb3.swrcb.ca.gov  Phone # 805-542-4636 

DoD Project Manager Jerry Vincent /s/  Date: 2/09/04 
E-mail Gerald.E.Vincent@usace.army.mil  Phone # 916-557-7452 
 
 
 
 



3SalinasAAF_E 7-2005.doc 

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 
 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation Salinas Army Airfield   1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 201545  4. Jan-Jun, Year 1  
RB# 3 RB PCA# 16967  RB  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
CA Period 1 JUL 04 - 30 JUN 06 
YEAR 1 July 1 2004 to June 30 2005  

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Site-Wide       
 Site Assessment  Draft Site Assessment Work Plan    • Conduct technical review 

Draft Site Assessment 
Work Plan 

• Conduct Site visit   
• Prepare comments   
• Attend review/comment 

meeting  

3 
 
 
3 
  
3
3        

3 
 
 
3 
 

3 
3 

       
       
       
       
       

 
YEAR 2 July 1 2005 to June 30 2006 

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Pending Assessment 
Results  

      

       
       
       
       
       

     
DTSC Project Manager N/A  Date:  
E-mail   Phone #  
RWQCB Project Manager Grant Himebaugh /s/  Date: 12/30/05 

E-mail ghimebau@rb3.swrcb.ca.gov  Phone # 805-542-4636 

DoD Project Manager Jerry Vincent /s/  Date: 2/09/04 
E-mail Gerald.E.Vincent@usace.army.mil  Phone # 916-557-7452 
 



3WatsonvilleArpt_E 7-2005.doc 

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation Watsonville Airport (Naval Auxiliary Air Station) 1. CA-E Submittal  
Funding Source DERA 2. Jul-Dec, Year 1  
Service Branch FUDS 3. Annual Funding Review  
DTSC Site# 201546 4. Jan-Jun, Year 1  
RB# 3 RB PCA# 16968 Lead RB 5. Jul-Dec, Year 2  
      6. Jan-Jun, Year 2  
CA Period  -  1 JUL 04 - 30 JUN 06 
YEAR 1 July 1 2004 to June 30 2005 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Site-Wide       
 Site Assessment  Draft Site Assessment Work Plan    • Conduct technical review 

Draft Site Assessment 
Work Plan 

• Conduct Site visit   
• Prepare comments   
• Attend review/comment 

meeting  

3 
 
 
3 
3       
3        

3 
 
 
3 
3 
3 

       
       
       

 

YEAR 2 July 1 2005 to June 30 2006 
Milestones Tasks Jul 

Dec 
Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Pending Assessment 
Results  

      

       
       
       
       
       
       

     
DTSC Project Manager N/A  Date:  
E-mail   Phone #  

RWQCB Project Manager Grant Himebaugh /s/  Date: 12/30/05 

E-mail ghimebau@rb3.swrcb.ca.gov  Phone # 805-542-4636 
DoD Project Manager Jerry Vincent /s/  Date: 12/24/03 

E-mail Gerald.E.Vincent@usace.army.mil  Phone # 916-557-7452 
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation Camp McQuaide (Military Reservation)  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 200632  4. Jan-Jun, Year 1  
RB# 3 RB PCA# 16991 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 2004 to June 30 2005 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

DSMOA Coordination  
Activities 

DSMOA annual report, Mid -year correction, grant 
coordination 

  • Conduct site assessments as 
limited funding allows, Semi-
annual Report, mid-year 
correction review and 
coordination of site activities 
for next grant cycle work. 

3 3 

       
       
       
       
       

 
YEAR 2 July 1 2005 to June 30 2006 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

DSMOA Coordination  
Activities 

DSMOA annual report, Mid -year correction, grant 
coordination 

  • Semi -annual Report, mid-year 
correction review and 
coordination of site activities 
for next grant cycle work. 

  

       
       
       
       

     
DTSC Project Manager Donn Diebert   Date:  
E-mail Ddiebert@dtsc.ca.gov  Phone # (916) 255-3728 

RWQCB Project Manager Grant Himebaugh /s/  Date: 12/30/2005 

E-mail ghimebau@waterboards.ca.gov  Phone # (805) 542-4636 
DoD Project Manager Jerry Vincent   Date:  

E-mail gerald.e.vincent@usace.army.mil  Phone # (916) 557-7452 
 



Los Angeles 
Regional Water Quality Control Board 

Facility Service Fund PCA Lead 

San Pedro DFSP, DLA DESC DERA 16637 R 

Norwalk DFSP DESC DERA 16638 R 

Oxnard Air Base (Camarillo) FUDS DERA 16943 R 

NIRF Undersea Center FUDS DERA 16945 S 

Azusa Owl Dump FUDS DERA 16996 D 
 



San Pedro DFSP DESC 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  

Name of Installation 
 
San Pedro DFSP (Defense Fuel Support Point)  1. CA-E Submittal  

Funding Source DERA  2. 12/31/04 Status  
Service Branch DESC  3. Annual Funding Review  

DTSC Site# 
Tank Farm, Administration and Pump 
House Areas  4. 6/30/05 Status  

RB#  RB PCA# 16637 Lead RB#4  5. 12/31/05 Status  
       6. 6/30/06 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2004 to June 30, 2005 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

 Community Relations 1 2 Attend yearly RAB meeting 1 2 

 Project Managers Meeting 1 2 Attend meeting if required 1 2 

 Long Term Monitoring  of groundwater at Tank 
Farm, Administration Area and Pump House Area 

1 1 Project Management, site visit, 
document review 

1 2 

 Long Term monitoring of the remediation system 1 1 Project Management, site visit, 
document review 

1 2 

 Remediation of groundwater at Administration 
area 

1 1 Project Management, site visit, 
document review 

1 2 

       
       

 
YEAR 2 July 1, 2005 to June 30, 2006 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

 Community Relations/Public Participations 1  Attend yearly RAB meeting 2  

 Project Managers Meeting 1  Attend meeting if required 1  
 Long Term Monitoring  of groundwater at Tank 

Farm, Administration Area and Pump House Area 
1  Project Management, site visit, 

document review 
1  

 Long Term monitoring of the remediation system 1  Project Management, site visit, 
document review 

1  

 Remediation of groundwater at Administration 
area 

1  Project Management, site visit, 
document review 

1  

 Site Assessment of North Line Pipeline Leaking 
Area 

1  Project Management, site visit, 
document review 

1  

     
DTSC Project Manager   Date:  
E-mail   Phone #  
RWQCB Project Manager /s/Jeffrey Hu  Date: November 22, 2005 

E-mail ghu@waterboards.ca.gov  Phone # (213) 576-6736 

DoD Pro ject Manager /s/ Kola Olowu  Date: November 26, 2005 
E-mail Kola.olowu@dla.mil  Phone # (703) 767-8316 
 



4NorwalkDFSP_E (121205 KL).doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation Norwalk, Fuel Terminal DFSP  1. CA-E Submittal  
Funding Source DWCF  2. Jul-Dec, Year 1  
Service Branch DLA  3. Annual Funding Review  

DTSC Site#    300047 
Tank Farm, Truck Rack, Water Tank 
Area, Buried Oily waste southwest area  4. Jan-Jun, Year 1  

RB# 4 RB PCA# 166-38 Lead RB  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1, 2004 to June 30, 2005 

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

 Community Involvement 1 1 Attend semi-annual RAB meeting 1 2 

 Project Managers Meeting 1 1 Attend meeting as required 1 2 

LTM Long term remediation system O&M, Monitoring 
to determine optimal performance and efficiency 
of system. 

1 1 Project Management, site visit, 
document review.  

1 2 

LTM Semi -annual sampling of on- and off-site wells   1 1 Project Management, site v isit, 
document review   

2 2 

RA Remedial Actions for Truck Rack and Above 
Ground Tank areas. 

1 1 Project Management, site visit, 
document review 

3 3 

  3 3    
 
YEAR 2 July 1, 2005 to June 30, 2006 

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

 Community Involvement 1  Attend semi-annual RAB meeting 1  

 Project Managers Meeting 1  Attend meeting as required 1  

LTM Long term remediation system O&M, Monitoring 
to determine optimal performance and efficiency 
of system. 

1  Project Management, site visit, 
document review 

1  

LTM Semi -annual sampling  of on- and off-site wells   1  Project Management, site visit, 
document review   

1  

       
 
     
DTSC Project Manager     N/A  Date:  
E-mail   Phone #  

RWQCB Project Manager  /s/ Kwang Lee  Date: December 15, 2005 

E-mail klee@waterboards.ca.gov  Phone #  (213) 576-6734 
DoD Project Manager  /s/ Kola Olowu  Date: December 12, 2005 

E-mail kolowu@desc.dla.mil  Phone # (703) 767-8316 
 
 

S U C C E S S  S T O R I E S :  

Completed the installation of the soil vapor extraction system in the former truck fill stand area and removed approximately 6,000 
gallons of hydrocarbons from this area during the first few months of operation.  



 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Camarillo Airport (Oxnard Air Base)  1. CA-E Submittal  
Funding Source DERP-J09CA0126  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 300576  4. Jan-Jun, Year 1  
RB# 4 RB PCA# 169-43 Lead RB  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

       

Draft Supplemental  RI 
 

Field Investigation report 
  

  Review and comment 3 3 

 Technical review meeting      
Draft FS/RAP Field investigation and report    Review and comment 3 3 

 Technical review meeting      
Final supplemental RI Final RI report   Review and comment 3 3 
Final FS/RAP Final report    3 3 
       

       
       
       
       
       

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Monitoring report Start Groundwater Monitoring    Review and comment 3  
  

Technical review 
   3  

       
       
       
       
       
       
       
       

     
CCRWQCB Project 
Manager /S/ Mr. Peter Raftery  Date: 12/21/05 

E-mail Praftery@waterboards.ca.gov  Phone # 213-576-6796 
DoD Project Manager /S/ TAWNY TRAN  Date: 12/21/05 

E-mail TTRAN@SPL.USACE.ARMY.MIL  Phone # 213-452-3991 
 



4NIRFUnderseaCtr_E.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation Naval Information Research Foundation  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 300702  4. Jan-Jun, Year 1  
RB# 4 RB PCA# 169-45 Lead Shared  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1, 2004 to June 30, 2005 

Milestones Tasks Jul 
Dec 

Jun 
Dec California DSMOA Services Jul 

Dec 
Jun 
Dec 

PRP search Conduct PRP search, prepare draft and final report  1 1    
Draft RI workplan Prepare Conceptual site model 1 1 3 2 
 Prepare RI work plan 1 1   
 Prepare baseline risk assessment protocol 1 1 3 2 
Final RI work plan Prepare Final work plan 3 3 3 3 
 Prepare public notification/conduct meetings 3 3 2 2 
RI field work Field sampling 3 3   
RSE  3 3 3 3 
Draft RSE work plan Prepare draft work plan including QA/QC  3 3 3 3 
Final RSE work plan Prepare final RSE work plan 3 3 

• Technical review & 
comments 

• Attend Meetings & Site 
visits 

• Identify ARARs  
• Coordinate with other 

State Agencies 
• Schedule & Milestones  
• Review public 

notifications and public 
participation plan   

Miscellaneous work plans/ reports/other IR program activities 3 3 Review work plans/reports 3 3 

 
YEAR 2 July 1, 2005 to June 30, 2006 

Milestones Tasks Jul 
Dec 

Jun 
Dec California DSMOA Services Jul 

Dec 
Jun 
Dec 

RSE field work Conduct environmental sampling 3  1  
RSE draft report Prepare draft report and proposed action 3  1  
RSE final report Finalize report and proposed action 3  1  
    1  
Removal action    1  
Draft EE/CA Prepare draft EE/CA 3  3  
 Prepare public notifications 3    
Final draft EE/CA Prepare final draft EE/CA 3    
 Send out public notifications/retain repositories 3    
RA field work Conduct environmental sampling 3    

Draft RA report Prepare draft RA report and risk assessment 3    

Final RA report Finalize RA report and risk assessment 3    

Miscellaneous work plans/ reports/other IR program activities 3  

• Technical review & comments 
• Attend Meetings & Site visits  
• Identify ARARs  
• Coordinate with other State 

Agencies 
• Schedule & Milestones  
• Review public notifications 

and public participation plan 
 
 
 
 
 
 
 
 
Review work plans/reports 3  



4NIRFUnderseaCtr_E.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

     
DTSC Project Manager Douglas Bautista                                Date:  
E-mail Dbautist@dtsc.cs.gov  Phone # (714)484 5442 

RWQCB Project Manager /s/Jeffrey Hu                                       Date: 12/21/05 

E-mail ghu@waterboards.ca.gov  Phone # (213) 576.6736 
DoD Project Manager Tawny Tran                                         Date:  

E-mail Tawny.T.Tran@usace.army.mil   Phone # (213) 452 3991 
 



4AzusaDumpOwl_E.doc 

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 
 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation Azusa Dump Owl 4X       J09CA002500  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 300783  4. Jan-Jun, Year 1  
RB# 4 RB PCA# 169-96 Lead DTSC  5. Jul-Dec, Year 2  
  6. Jan-Jun, Year 2  
CA Period 1 JUL 04 – 30 JUN 06 
YEAR 1 July 1, 2004 to June 30, 2005 

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

       
 OE/chemical warfare materiel study finishing up.  

Accomplished under SI phase of OE project 
(Archive Search Report)  

3 3 Review draft/final document. 3 3 

    Attend meetings as needed. 3 3 
       
       
       

 
YEAR 2 July 1, 2005 to June 30, 2006 

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

 Potential ordnance and explosives site, as well as 
other contaminants such as solvents and petroleum 
issues that may impact groundwater.   Depending 
on the availability of funding, work may be 
initiated sooner by the Corps 

2  No Funding this period   

       
       
       
       
       
       

     
DTSC Project Manager Alice Gimeno                                  /s/  Date:  
E-mail Agimeno@dtsc.ca.gov  Phone # 714-484-5429 
RWQCB Project Manager Ana Townsend                                /s/  Date: 12/21/05 

E-mail rehe@waterboards.ca.gov  Phone # 213-576-6740 

DoD Project Manager Debra Castens                                /s/  Date:  
E-mail debra.j.castens@usace.army.mil          Phone # 213-452-3990 
 
 
 
 



Central Valley 
Regional Water Quality Control Board 

Facility Service Fund PCA Lead 

Riverbank AAP Army DERA 16639 S 

Sacramento Army Depot Army BRAC 
I & II 

16640 S 

Sharpe DDRW DLA DERA 16641 S 

Mather Air Force Base Air Force BRAC 
I & II 

16647 S 

McClellan Air Force Base Air Force BRAC IV 16648 S 

Castle Air Force Base Air Force BRAC 
I & II 16649 S 

Beale Air Force Base Air Force DERA 16650 S 

Tracy DDRW DLA DERA 16651 S 

Davis Transmitter Air Force BRAC IV 16652 R 

Titan Missile Site 1 -A (Lincoln) FUDS DERA 16951 R 

Old Hammer Field FUDS DERA 16953 S 

Titan Missile Site 1 -C (Chico) FUDS DERA 16954 R 

Titan Missile Site 1 -B (Sutter Buttes) FUDS DERA 16955 R 

Deganawidah-Quetzalcoatl University FUDS DERA 16959 R 

Eagle Field FUDS DERA 16978 D 
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Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation Riverbank Army Ammunition Plant  1. CA-E Submittal  
Funding Source DERP  2. Jul-Dec, Year 1  
Service Branch Army  3. Annual Funding Review  
DTSC Site#  100125  4. Jan-Jun, Year 1  
RB# 5 RB PCA# 16639 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
CA Period 1 JUL 04 - 30 JUN 06 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

LTM Quarterly Ground Water Monitoring Reports (4)   Review and issue comments   

LTM Monthly Operations Reports (12)   Review and issue comments   
RA  Submit final work plan for focused chromium 

source area soil and groundwater investigation. 
  Review and issues comments, on 

work plan 
  

RA FEASIBILITY STUDY WORKPLAN - MW 21 
CN PLUME WORKPLAN    

  Review and issues comments, on 
work plan 

  

meetings Technical/RPM meetings (2)   Attend and contribute in meetings   

Site inspections Visit site (2)   Observe operations and make 
recommendations 

  

Site Permits Revise GWTP/IWWTP Permit   Review and approve permit   

Public meetings Public meetings    Attend and contribute   
       

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

LTM Quarterly Ground Water Monitoring Reports (4)   Review and issue comments 1  

LTM Monthly Operations Reports (12)   Review and issue comments 1  
RA Technical Progress Reports for insitu CR control 

and CN 
  Review and issues comments, on 

site inspection of progress 
1  

meetings Technical/RPM meetings (2)   Attend and contribute in meetings 1  
Site inspections Visit site (2)   Observe operations and make 

recommendations 
1  

Site Permits Revise GWTP/IWWTP Permit   Review and approve permit 1  
Public meetings Public meetings    Attend and contribute 1  

       

     
DTSC Project Manager /s/Jim Pinasco  Date: 02/15/2006 
E-mail jpinasco@dtsc.ca.gov  Phone # (916) 255-3719 
RWQCB Project Manager Brian Taylor  Date: 02/15/2006 

E-mail betaylor@waterboards.ca.gov  Phone # (916) 464-4811 

DoD Project Manager Brownell Turner  Date: 02/15/2006 
E-mail <brownell.turner@us.army.mil>  Phone # (209) 869-7240 
 



5sSacArmyDepot_E_July_Dec2005.doc 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Sacramento Army Depot  1. CA-E Submittal  
Funding Source BRAC I/II  2. Jul-Dec, Year 1  
Service Branch Army  3. Annual Funding Review  
DTSC Site# 100126  4. Jan-Jun, Year 1  
RB#       5 RB PCA#   16640 Lead   DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Program Management Client/Agency Coordination   Participate 2  
 Project File Management   Update 2  
 Site Visit (1 per year)   Participate 3  
 BCT meetings (1 per year)   Participate 2  
       
Groundwater Cleanup GW Quarterly Monitoring Reports   Review 1  
 GW Annual Monitoring Report   Review, comment, approve 2  
 Final Plume Capture Report (unless completed -    Review, comment, approve 3  
 earlier)      
 Well Monitoring Frequency Change Report   Review, comment, approve 3  
 Monitoring Well Abandonment Report   Review, comment, approve 4  
 Sewer Line Investigation   Review, comment, approve 3  
       
Public Participation RAB Meeting (1 per year)   Participate 3  
 Public Inquiry   Participate 2  
       
ROD Compliance Annual Site IC monitoring report (includes IC’s for    Review, comment, approve 3  
 GW, Stabilized Mass and Lead)      
 Basewide Closeout and Monitoring Plan   Review, comment, approve 2  
 Environmental Coordination for Construction   Review, comment, approve 1  

 
Challenges: 

The Army’s optimization report will be based on this modeling effort and is anticipated to recommend optimization of the 
current treatment system (new extraction wells, turning off wells, decreasing flow, etc).  This document is considered crucial 
to the completion of the groundwater cleanup at the former depot. 

Activities Conducted Not Identified in FY 04/05 Appendix E: 
 Considerable effort has been given to the issue of the rebound of TCE at the Parking Lot Three location, and possible 
remedies for the situation. 

 
 
DTSC Project Manager none Date: 02/15/2005 
E-mail   
RWQCB Project Manager  Brian Taylor Date: 02/15/2005 
E-mail betaylorb@waterboards.ca.gov Phone # (916) 464-4811 
DoD Project Manager  Scott Armstrong Date: 02/15/2005 
E-mail Scott.Armstrong@calibresys.com Phone # (303) 965-2507 
 



DDJC-Sharpe 0405 and 0506 App-E.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Defense Distribution Depot, San Joaquin CA (DDJC) – Sharpe 1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch DLA  3. Annual Funding Review  
DTSC Site # 100131  4. Jan-Jun, Year 1  
RB# 0959 RB PCA# 16641 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30  

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

Long Term Monitoring 
and RA Operations 

Annual Progress/Monitoring Report   Review and Comment   

 Draft 11/04   60 days after milestone 1 2 
 Draft Final 03/05   30 days after milestone   

 Annual Monitoring Work Plan   Review and Comment   

 Draft 12/04   30 days after milestone 4 2 
 Draft Final 03/05   30 days after milestone   

 Quarterly Monitoring Report 
2nd Quarter 07/04 
4th Quarter 01/05 
1st Quarter 04/05 

  Review and Comment 2 2 

 12 -- Monthly  Ground Water Treatment (GWT) 
Monitoring Reports 

  Review and Comment 1 2 

 3 -- Tech Memorandums/Reports    Review and Comment  - 60 days 
after the milestone.  Expedited 
review will be accommodated on 
an as needed basis. 

1 2 

       

       

Project Management 4 -- Project Manager (PM) Meetings    Attend Meetings w/ IPM 1 2 
 2 -- PM Site Visits   Attend Site Visits 1 2 

 PM Training   Attend Courses, Classes, & Site 
Training 

1 2 

 PM Coordination/Teleconferences   Take part in 
Coordination/Teleconferences 

1 2 

Community Relations 1 – Community Update Forum   Participate and Comment 4 4 
 2 -- Community Relations Documents: Fact 

Sheets, Public Notices, etc. 
  Review and Comment 4 4 

       
       

       

       



 DDJC-Sharpe 0405 and 0506 App-E.doc 
2 

2 

 
YEAR 2 July 1 to June 30    

Milestones Tasks Status California DSMOA Services Status 
       

Long Term Monitoring 
and RA Operations 

Annual Monitoring Program Report   Review and Comment   

 Draft 11/05   60 days after milestone 1  

 Draft Final 03/06   30 days after milestone   
 Annual Monitoring Work Plan   Review and Comment   

 Draft 12/05   30 days after milestone 1  

 Draft Final 03/06   30 days after milestone   
 Quarterly Monitoring Report 

2nd  Quarter 07/05 
4th  Quarter 01/06 
1st Quarter 04/06 

  Review and Comment 1  

 12 -- Monthly GWT Monitoring Reports    Review and Comment 1  

Long Term Monitoring 
and RA Operations 

3--Technical Memorandum/Reports   Review and Comment - 60 days 
after the milestone. Expedited 
review will be accommodated on 
an as needed bas is 

1  

Project Management  4 -- Project Manager (PM) Meetings   Attend and Comment 1  

 2 --PM Site Visits (4)   Attend & Comment 1  

 PM Training   Attend Courses, Classes, and Site 
Training 

1  

 PM Coordination/Tele-conferences     Attend & Comment 1  

Community Relations 1 – Community Update Forum    Attend & Comment 4  

 2 -- Community Relation Documents: Fact Sheets 
and public notices. 

  Attend, Review, and Comment 4  

 
DTSC Project Manager /s/Peter MacNicholl  Date: 12/16/03 
E-mail pmacnich@dtsc.ca.gov  Phone # (916) 255-3713 

RWQCB Project Manager /s/Marcus Pierce  Date: 12/16/03 

E-mail PierceM@rb5s.swrcb.ca.gov  Phone # (916) 464-4733 
DoD -Project Manager /s/Maurice Benson    Date: 1/6/04 

E-mail Maurice.Benson@dla.mil  Phone # (209) 839-4065 
 



5MATHER_E_Jul_Dec2005.DOC 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Mather Air Force Base  1. CA-E Submittal  
Funding Source BRAC I/II  2. Jul-Dec, Year 1  
Service Branch Air Force  3. Annual Funding Review  
DTSC Site# 100104  4. Jan-Jun, Year 1  
RB# 5 RB PCA# 16647 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Program Management BCT Meetings (6 per year)   Participate 1 2 
 Client /Agency Coordination                             Participate 1 2 

 Project File Management   Update 1 2 
 Site visits, 1 per quarter   Participate 2 2 
 Programatic Meeting (Peer Review/RPO)   Participate 4 4 
 DSMOA updates    Scope, draft, review, approve 2 2 
 Review/Closure for non-CERCLA sites   Participate 1 1 
 Prepare IC’s/IC Process Oversight   Participate 1 1 
 Issue Resolution meetings - semi -annual   Participate 1 2 
       
ReUse/ Land  Environmental Coordination for Construction -    Review, comment, approve 1 1 
Development Projects (Sewer Lines, Roadway Improvements)      
 Land Transfer Review (FOST, Deed, Easement)   Review, comment, approve 1 1 
       
Public Participation RAB Meetings (6 per year)   Participate 1 2 

 Newsletter   Review, comment, approve 1 2 
 Public Inquiry   Participate 1 1 
       
Groundwater  Quarterly GW Monitoring Report   Review 2 1 
Remediation Annual GW Monitoring Report   Review D/DF, comment, approve 2 2 
 Annual GWMPER   Review D/DF, comment, approve 2 2 
 AC&W Oversight   Review and Comment 1 1 
 Off-base Water Supply Contingency Plan   Review, comment, approve 1 1 
 Phase V Groundwater Remediation Remedial -   Review, comment, approve 2  
 Action Work Plan (Ext. well, SW lobe)      
 Off-base Treatment System and Supply Well -   Review, comment, approve 2  
 Sampling Reports      
 Diffusion Sampling Results and Monitoring    Review, comment, approve 1 2 
 Assessment      
 NE Plume Modeling Report   Review, comment, approve 1 1 
 Site 7 System Restoration Oversight   Review, comment, approve 1 1 
 NE Plume Assessment   Review, comment, approve 1 1 
       
Soils Remediation Finalize OU6 Supplemental Basewide ROD   Review, comment, approve 3 3 
 Closure Report for Site 35   Review, comment, approve 3 3 



5MATHER_E_Jul_Dec2005.DOC 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 OU6 Basewide Supplemental Basewide ROD -   Participate 3 3 
 Dispute (includes all IC Issues)      
 Landfill Monitoring Reports – Post Closure   Review 2 2 
 SVE Monitoring Reports   Review 1 1 
 SVE Sites Closure Reports (est. 3)   Review, comment, approve 3 3 
 Draft RARs for closed sites (est. 6)   Review, comment, approve 3 3 
 Draft Closure Reports, RARs (est. 2)   Review, comment, approve 3 3 
 Draft Revised RCRA Closure Plan Report   Review, comment, approve   

 
 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Program Management BCT Meetings (6 per year)   Participate 1  

 Client/Agency Coordination   Participate 1  
 Project File Management   Update 1  
 Site visits, 1 per quarter   Participate 1  
 Programatic Meeting (Peer Review/RPO)   Participate 4  
 DSMOA updates    Scope, draft, review, approve 1  
 Issue Resolution meetings - semi -annual   Participate 1  
 Prepare IC’s/IC Process Oversight   Participate 1  
       
Public Participation RAB Meetings, 6 per year   Participate 1  
 Newsletter   Review, comment, approve 1  
 Public Inquiry   Participate 1  
       
ReUse/ Land  Environmental Coordination for Construction -    Review, comment, approve 1  
Development Projects (Sewer Lines, Roadway Improvements)      
 Land Transfer Review (FOST, Deed, Easement)   Review, comment, approve 1  
       
Groundwater - Quarterly GW Monitoring Reports   Review 1  
Remediation Annual GW Monitoring Report   Review D/DF, comment, approve 3  
 Annual GWMPER   Review D/DF, comment, approve 2  
 AC&W Oversight   Review and Comment 1  
 Diffusion Sampling Monitoring Report   Review, comment, approve 3  
 Off-base Treatment System and Supply Well -   Review, comment, approve   
 Sampling Reports    1  
 Phase V Implementation Plan   Review, comment, approve 3  
 Groundwater Informal Technical Information -

Report  (MB/AC, Site 7) 
  Review, comment, approve 3  

 OPS for MB/SAC   Review, comment, approve 3  
       
Soils Remediation Landfill Post Closure Monitoring Reports   Review 1  
 SVE Monitoring Reports   Review 1  
 SVE Site Closure Reports   Review, comment, approve 3  
 Draft Closure Reports, RARs (est 2)   Review, comment, approve 3  
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
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DTSC Project Manager Carolyn Tatoian-Cain  Date:  
E-mail CTatoian@DTSC.ca.gov  Phone # (916) 255-3771 

RWQCB Project Manager Karen Bessette  Date:  

E-mail kbessette@waterboards.ca.gov  Phone # (916) 464-4665 
DoD Project Manager Steve Hamilton  Date:  
E-mail Steve.hamilton@afrpa.pentagon.af.mil  Phone # (916) 643--6420 X105  
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Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation Former McClellan Air Force Base  1. CA-E Submittal  
Funding Source BRAC IV  2. 12/31/04 Status  
Service Branch AFRPA  3. Annual Funding Review  
DTSC Site# 100105  4. 6/30/05 Status  
RB# 5 RB PCA# 166-48 Lead DTSC  5. 12/31/05 Status  
       6. 6/30/06 Status  
 
CA Period 1 JUL 04 - 30 JUN 06 
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

Record of Decision VOC GW ROD (D)   Participate in preparation 1 2 

Record of Decision VOC GW ROD (DF)   Review and comment 1 2 

Record of Decision VOC GW ROD (F)   Review and comment 1 3 

Record of Decision LRA Initial Parcel ROD #2 (D)   Review and comment 1 3 

Proposed Plan Breakout Shallow Soil Gas PP (D)   Participate in preparation 2 2 

Proposed Plan Breakout Shallow Soil Gas PP (DF)   Review and comment 1 2 

Proposed Plan Breakout Shallow Soil Gas PP (F)   Review and comment 1 1 

Proposed Plan Building 252 PP (D)   Participate in preparation 3 3 

Proposed Plan Building 252 PP (DF)   Review and comment 3 3 

Proposed Plan Building 252 PP (F)   Review and comment 3 3 

Proposed Plan LRA Initial Parcel PP #2 (D)   Participate in preparation 1 2 

Proposed Plan LRA Initial Parcel PP #2 (DF)   Review and comment 1 1 

Proposed Plan LRA Initial Parcel PP #2 (F)   Review and comment 1 1 

Proposed Plan LRA Initial Parcel PP #3 (D)   Participate in preparation 1 3 

Proposed Plan LRA Initial Parcel PP #2 Public Meeting  
  Participate in planning; prepare for 

and attend 
1 1 

Feasibility Study Breakout Shallow Soil Gas FS (D)   Review and comment 2 2 

Feasibility Study Breakout Shallow Soil Gas FS (DF)   Review and comment 1 2 

Feasibility Study Breakout Shallow Soil Gas FS (F)   Review and comment 1 2 

Feasibility Study LRA Initial Parcel FS #2 (D)   Review and comment 1 2 

Feasibility Study LRA Initial Parcel FS #2 (DF)   Revie w and comment 1 2 

Feasibility Study LRA Initial Parcel FS #2 (F)   Review and comment 1 2 

Feasibility Study LRA Initial Parcel FS #3 (D)   Review and comment 1 3 

Feasibility Study LRA Initial Parcel FS #3 (DF)   Review and comment 1 3 

Feasibility Study LRA Initial Parcel FS #3 (F)   Review and comment 1 3 

Feasibility Study Environmental Summary Folders 53 Sites (F)   Review as needed 1 2 

Remedial Investigation FSP for Airfield Survey (D)   Review and comment 1 2 

Remedial Investigation FSP for Airfield Survey (DF)   Review and comment 1 1 

Remedial Investigation FSP for Airfield Survey (F)   Review and comment 1 1 

Remedial Investigation Site Model for Non-VOCs in GW (DF, F)   Review and comment 1 3 
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Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

YEAR 1 July 1 to June 30 
Milestones Tasks Jul 

Dec 
Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

Remedial Investigation Site Model for Non-VOCs in GW  (F)   Review and comment 1 3 

Remedial Investigation Vernal Pool ERA (DF)   Review and comment 2 2 

Remedial Investigation Vernal Pool ERA (F)   Review and comment 1 2 

Remedial Investigation Building 252 & 253 FSP (DF)   Review and comment 3 2 

Remedial Investigation Building 252 & 253 FSP (F)   Review and comment 3 2 

Remedial Investigation Building 252 RICS (D)   Review and comment 3 3 

Remedial Investigation Creeks Data Gap Analysis FSP (DF)   Review and comment 1 1 

Remedial Investigation Creeks Data Gap Analysis FSP (F)   Review and comment 1 1 

Remedial Investigation 
FSP to Determine Background Levels of 
Inorganics in GW (DF) 

  Review and comment 3 3 

Remedial Investigation 
FSP to Determine Background Levels of 
Inorganics in GW (F) 

  Review and comment 3 3 

Remedial Investigation 
Hexavalent Chromium Background Tech Memo 
(DF) 

  Review and comment 3 3 

Remedial Investigation 
Hexavalent Chromium Background Tech Memo 
(F) 

  Review and comment 3 3 

Remedial Investigation NVOCs in GW Field Sampling Plan (D)    Review and comment 1 2 

Remedial Investigation NVOCs in GW Field Sampling Plan (DF)    Review and comment 1 1 

Remedial Investigation 
Preliminary Assessment Report for non-VOCs in 
Groundwater (D) 

  Review and comment 1 2 

Remedial Investigation 
Preliminary Assessment Report for non-VOCs in 
Groundwater (DF) 

  Review and comment 1 1 

Remedial Investigation 
Preliminary Assessment Report for non-VOCs in 
Groundwater (F) 

  Review and comment 1 1 

Remedial Investigation Rad Charac Survey Rpt: IWL (D)   Review and comment 3 3 

Remedial Investigation Vernal Pool Tier 2 Field Sampling Plan (D)   Review and comment 1 1 

Remedial Investigation Vernal Pool Tier 2 Field Sampling Plan (DF)   Review and comment 1 1 

Remedial Investigation Basewide  RAD FSP (D)   Review and comment 1 2 
Remedial Investigation Basewide  RAD FSP (DF)   Review and comment 1 1 

Remedial Investigation Basewide  RAD FSP (F)   Review and comment 1 1 

Remedial Investigation LRA Initial Parcel #2 Data Gap FSP (F)   Review and comment 1 1 
Remedial Investigation LRA Initial Parcel #3 Data Gap FSP (D)   Review and comment 1 3 

Remedial Investigation LRA Initial Parcel #3 Data Gap FSP (F)   Review and comment 1 3 

Remedial Investigation LRA Initial Parcel #2 RICS Addendum (D)   Review and comment 1 3 
Remedial Investigation LRA Initial Parcel #2 RICS Addendum (DF)   Review and comment 1 3 

Remedial Investigation LRA Initial Parcel #2 RICS Addendum (F)   Review and comment 1 3 

Remedial Investigation LRA Initial Parcel #3 RICS Addendum (D)   Review and comment 1 3 
Remedial Investigation LRA Initial Parcel #3 RICS Addendum (DF)   Review and comment 1 3 

Remedial Investigation LRA Initial Parcel #3 RICS Addendum (F)   Review and comment 1 3 

RAO Remedial Action 
Operations (RAO) Well abandonment addendum (D) 

  Review and comment 1 3 

RAO Well abandonment addendum (F)   Review and comment 1 2 

RAO Well Abandonment Work Plan (D)   Review and comment 2 2 

RAO Well Abandonment Work Plan (F)   Review and comment 2 2 

RAO FSP for Sampling PVC & SS Screened Wells (DF)   Review and comment 3 3 

RAO FSP for Sampling PVC & SS Screened Wells (F)   Review and comment 3 3 
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Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

YEAR 1 July 1 to June 30 
Milestones Tasks Jul 

Dec 
Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

RAO 4 Each GW GMP Quarterly Reports (F) 
  Review and comment as 

appropriate 
1 1 

RAO Metallurgical Test Tech Memo (F)   Review and comment as needed 3 3 

RAO RA - III O&M Manual (D)   Review and comment 1 2 

RAO RA - III O&M Manual (F)   Review and comment 1 2 

RAO RA - III RA Report (F)   Review and comment 1 1 

RAO Remedial Process Opt Tech Memo (F)   Review and comment 4 4 

RAO SVE Monitoring Optimizaton Tech Memo (F)   Review 4 4 

RAO 
Tech Memo for wells constructed of SS and PVC 
screens (D) 

  Review and comment 3 3 

RAO 
Tech Memo for wells constructed of SS and PVC 
screens (DF) 

  Review and comment 3 3 

RAO 
Tech Memo for wells constructed of SS and PVC 
screens (F) 

  Review and comment 3 3 

RAO  4 Each VZ Quarterly Monitoring Rpt (F) 
  Review and comment as 

appropriate 
1 1 

RAO 
Work Plan to exclude GWTP components as 
Cr(VI) source (DF) 

  Review and comment 3 3 

RAO 
Work Plan to exclude GWTP components as 
Cr(VI) source (F) 

  Review and comment 3 3 

RAO 12 Each GWMP Monthly Reports (F)   Review 1 1 

RAO 12 Each SVE Monthly Reports (F)   Review 1 1 

RAO 8 Each Quarterly Cap Inspection Reports (F) 
  Review and comment as 

appropriate 
1 1 

Removal Action SVE Stop FSP-IC 27 (D)   Review and comment 2 2 

Removal Action SVE Stop FSP-IC 27 (DF)   Review and comment 2 2 

Removal Action SVE Stop FSP-IC 27 (F)   Review and comment 2 2 

Removal Action PRL 32 FSSR (F)   Review and comment 3 3 

Removal Action PRL 32 RACR (D)   Review and comment 3 3 

Removal Action PRL 32 RACR (F)   Review and comment 3 3 

Removal Action GW RD-III Design-On Base (30%)   Review and comment 2 2 

Removal Action GW RD-III Design-On Base (60%)   Review and comment 2 2 

Removal Action GW RD-III Design-On Base (60%F)   Review and comment 2 2 

Removal Action SVE RAWP Addendum (DF)   Review and comment 2 2 

Removal Action SVE RAWP Addendum (F)   Review and comment 2 2 

Removal Action Creek Tailings RA EE/CA (D)   Review and comment 2 2 

Removal Action Creek Tailings RA EE/CA (DF)   Review and comment 2 2 

Removal Action Creek Tailings RA EE/CA (F)   Review and comment 2 2 

Removal Action LRA Initial Parcel RAWP #1 (DF)   Review and comment 2 2 

Removal Action LRA Initial Parcel RAWP #1 (F)   Review and comment 1 2 

Removal Action LRA Initial Parcel RACR #1 (D)   Review and comment 1 1 

Removal Action LRA Initial Parcel RACR #1 (DF)   Review and comment 1 1 

Removal Action LRA Initial Parcel RACR #1 (F)   Review and comment 1 1 

FSSR Rad FSP - Bldg 334 (D)   DHS Review and comment 1 3 

FSSR Rad FSP - Bldg 334 (DF)   DHS Review and comment 1 3 

FSSR Rad FSP - Bldg 336 (D)   DHS Review and comment 1 3 
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FSSR Rad FSP - Bldg 336 (DF)   DHS Review and comment 1 3 

FSSR Rad FSP - Bldg 339 (D)   DHS Review and comment 1 3 

FSSR RAD FSP - Bldg 624 (F)   DHS Review and comment 4 4 

FSSR Rad FSP - Bldg 646 (DF)   DHS Review and comment 4 4 

FSSR Rad FSP - Bldg 646 (F)   DHS Review and comment 4 4 

FSSR RAD FSSR - Bldg 1080 (D)   DHS Review and comment 1 3 

FSSR RAD FSSR - Bldg 1080 (DF)   DHS Review and comment 1 3 

FSSR RAD FSSR - Bldg 1080 (F)   DHS Review and comment 1 3 

FSSR Rad FSSR - Bldg 1106 (D)   DHS Review and comment 1 3 

FSSR Rad FSSR - Bldg 458 (D)   DHS Review and comment 1 3 

FSSR Rad FSSR - Bldg 624 (D)   DHS Review and comment 4 4 

FSSR Rad FSSR - Bldg 624 (DF)   DHS Review and comment 4 4 

FSSR Rad FSSR - Bldg 624 (F)   DHS Review and comment 4 4 

FSSR Rad FSSR - Bldg 628 (D)   DHS Review and comment 1 3 

FSSR Rad FSSR - Bldg 628 (DF)   DHS Revie w and comment 1 3 

FSSR Rad FSSR - Bldg 628 (F)   DHS Review and comment 1 3 

FSSR Rad FSSR - Bldg 644 (DF)   DHS Review and comment 1 3 

FSSR Rad FSSR - Bldg 644 (F)   DHS Review and comment 1 3 

FSSR Rad FSSR - Bldg 646 (D)   DHS Review and comment 4 4 

FSSR Rad FSSR - Bldg 646 (DF)   DHS Review and comment 4 4 

FSSR Rad FSSR - Bldg 646 (F)   DHS Review and comment 4 4 

FSSR Rad FSSR - Bldg 722; Bays 7, 9 thru 12 (D)   DHS Review and comment 1 3 

FSSR Rad FSSR - Bldg 722; Bays 7, 9 thru 12 (DF)   DHS Review and comment 1 3 

FSSR Rad FSSR - Bldg 722; Bays 7, 9 thru 12 (F)   DHS Review and comment 1 3 

FSSR Rad FSSR - Bldg 98 (D)   DHS Review and comment 1 3 

FSSR Rad FSSR - Bldg 98 (DF)   DHS Review and comment 1 3 

UST 4 Each Capehart GW GMP Quarterly Reports (F)   Review and comment 1 1 

UST Tech Memo for CERCLA POL Site-B/369 (F)   Review and comment 4 4 

UST 
Technical Memo for Non-CERCLA POL Site, 
Tank 1036 (D) 

  Review and comment 1 2 

UST 11 Each Biovent Workplans (D)   RWQCB Review and comment 1 1 

UST 11 Each Biovent Workplans (F)   RWQCB Review and comment 1 1 

UST 5 Each UST Closure Reports (D)   RWQCB Review and comment 1 1 

UST 5 Each UST Closure Reports (F)   RWQCB Review and comment 1 1 

UST 7 Each UST Work Plans (D)   RWQCB Review and comment 1 1 

UST 7 Each UST Work Plans (F)   RWQCB Review and comment 1 1 

UST 
Tech Memo for Non-CERCLA POL Site, Tank 
395 (D, F) 

  Review and comment 2 2 

Technologies 

RPO Phase 2 Substrate Addition and 
Bioaugmentation Technology Application 
Analysis Report (D) 

  Review and comment 1 3 

Technologies Trace Metal Clean Tech Memo (D)   Review and comment 3 3 

Technologies Trace Metal Clean Tech Memo (F)   Review and comment 3 3 
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Jun  California DSMOA Services Jul 
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Jun  
Jun  

Program Management BCP Revision (D)   Review and comment 1 3 

Program Management BCP Revis ion (F)   Review and comment 1 3 

Program Management 24 Each RPM Meetings   Prepare for and attend 1 1 

Program Management 12 Each BCT Meetings   Prepare for and attend 1 1 
Program Management 18 Each Technical Specific Meetings   Prepare for and attend 1 1 

Program Management  4 Each Site Visit Inspections   Prepare for/perform inspection 1 1 

Program Management 4 Each GWTP Inspections   Prepare for/perform inspection 1 1 
Program Management 4 Each AFRPA Quarterly Program Management 

Review Meetings  
  Prepare for and attend 1 1 

Program Management AFRPA Program Peer Review   Attend meeting 1 1 
Program Management 2 Each Privatization Meetings   Prepare for and attend 1 1 

Program Management 4 Each Technical research (e.g.; hex chrome, 1,4-
dioxane) 

  Research; prepare memorandum 1 1 

Program Management 8 Each Radiation Meetings   Prepare for and attend   

Program Management 4 Each Radiation interviews   Participate in interview   

Program Management 6 Each Public requests    Telecons, research, meet 1 1 
Program Management 1 Each Technical Conference Attendance (ITRC, 

RPO, Technologies) 
  Prepare for and attend 2 2 

Community Relations 4 Each Quarterly RAB Meetings   Prepare for and attend 1 1 
Community Relations 4 Each RAB Training Sessions   Prepare for and attend 1 1 

Community Relations  4 Each RAB Executive Training Sessions   Prepare for and attend   

Community Relations 6 Each RAB Committee Meetings   Prepare for and attend   
Community Relations 4 Each Community Outreach Meetings   Prepare for and attend 1 1 

Community Relations 6 Each Historical Interviews   Participate in interview   

Community Relations 2 Each Proposed Plan Fact Sheets   Review and comment 1 1 
Community Relations 4 Each Newsletters   Assist in development, review and 

comment 
1 1 

Community Relations 12 Each Monthly. Public Affairs Meetings   Prepare for and attend   
Other Tasks 
Performed by 
RWQCB/Jan-June 
2005 

      

UST Capehart Groundwater Investigation and Soil Gas 
Assessment (Supplemental) Report (D) 

  Review and comment  2 

UST  Biovent Expansion Report and Biovent 
Decommissioning Report (D) 

  Review and comment  2 

UST  UST Investigation Summary Report for Building 
655 (D) 

  Review and comment  2 

UST UST Investigation Summary Report for Building 
614 (D) 

  Review and comment  2 

UST Non-CERCLA Technical Memorandum for Tank 
1090 (D,F) 

  Review and comment  2 

Removal Action  GWOU Phase 3 Environmental Remedial Action 
Report Off-Base Construction (D, F) 

  Review and comment  2 

Removal Action Action Memorandum for Creeks Tailings Removal 
Action (D) 

  Review and comment  2 

RAO Work Plan, Installation of 3 Replacement 
Extraction Wells at OU D (F) 

  Review and comment  2 
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RAO Field Sampling Plan for Perchlorate in 
Groundwater Surrounding MW-287 (D, F) 

  Review and comment  2 

RAO 2004 Groundwater Well Installation Technical 
Memorandum (D, F) 

  Review and comment  2 

RAO Groundwater Model Simulation of OU D Well 
Field Containment Scenarios (F) 

  Review and comment  2 

RAO Groundwater Treatment Plant Revised Effluent 
Discharge Requirements Technical Memorandum 
(D) 

  Review and comment  2 

RAO Substrate Injection Technical Memorandum (D)   Review and comment  2 

Remedial Investigation  Radiological Historical Site Assessment (D)   Review and comment  2 

Remedial Investigation Interim Basewide RI Report, Part 1, General 
Framework Revision 2 (DF) 

  Review and comment  2 

Remedial Investigation OU C RICS Summaries and Addenda (F)   Review and comment  2 
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YEAR 2 July 1 to June 30 

Milestones  Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

Record of Decision Breakout SSG ROD (D)   Review and comment 2  

Record of Decision Breakout SSG ROD (DF)   Review and comment 1  

Record of Decision Breakout SSG ROD (F)   Review and comment 1  

Record of Decision LRA Initial Parcel ROD #2 (DF)   Review and comment 1  

Record of Decision LRA Initial Parcel ROD #2 (F)   Review and comment 1  

Record of Decision LRA Initial Parcel ROD #3 (D)   Review and comment 3  

Record of Decision LRA Initial Parcel ROD #3 (DF)   Review and comment 3  

Record of Decision LRA Initial Parcel ROD #3 (F)   Review and comment 3  

Proposed Plan LRA Initial Parcel Proposed Plan #3 (DF)   Review and comment 3  

Proposed Plan LRA Initial Parcel Proposed Plan #3 (F)   Review and comment 3  

Proposed Plan Small Volume Non VOC Sites PP (D)   Participate in preparation 3  

Proposed Plan 
LRA Initial Parcel Proposed Plan #3 Public 
Meeting 

  Prepare for and attend 3  

Feasibility Study Building 252 FS (D)   Review and comment 3  

Feasibility Study Building 252 FS (DF)   Review and comment 3  

Feasibility Study Small Volume Non VOC Sites FS (D)   Review and comment 3  

Feasibility Study Small Volume Non VOC Sites FS (DF)   Review and comment 3  

Feasibility Study Environmental Summary Folders 73 Sites (F)   Review and comment 2  

Remedial Investigation Bldg 252 RICS (DF)   Review and comment 3  

Remedial Investigation Bldg 252 RICS (F)   Review and comment 3  

Remedial Investigation Creeks RICS (D)   Review and comment 3  

Remedial Investigation Creeks RICS (DF)   Review and comment 3  

Remedial Investigation Creeks Tech Memo HHRA & ERA (D)   Review and comment 3  

Remedial Investigation NVOCs in GW Field Sampling Plan (F)   Review and comment 2  

Remedial Investigation Rad Characterization Survey Rpt: IWL (D)   Review and comment 3  

Remedial Investigation Rad Characterization Survey Rpt: IWL (DF)   Review and comment 3  

Remedial Investigation Rad Characterization Survey Rpt: IWL (F)   Review and comment 3  

Remedial Investigation 
Field Sampling and Monitoring Plan for NVOCs 
in GW (D) 

  Review and comment 1  

Remedial Investigation 
Field Sampling and Monitoring Plan for NVOCs 
in GW (DF) 

  Review and comment 1  

Remedial Investigation 
Field Sampling and Monitoring Plan for NVOCs 
in GW (F) 

  Review and comment 1  

Remedial Investigation Site Investigation for NVOCs in GW (D)   Review and comment 1  

Remedial Investigation Site Investigation for NVOCs in GW (DF)   Review and comment 1  

Remedial Investigation Site Investigation for NVOCs in GW (F)   Review and comment 1  

Remedial Investigation 
Vernal Pool Tier 2 Ecological Risk Assessment 
(D) 

  Review and comment 1  

Remedial Investigation Vernal Pool Tier 2 Field Sampling Plan (DF)   Review and comment 1  
Remedial Investigation Basewide RAD RI (D)   Review and comment 1  

Remedial Investigation Basewide RAD RI (DF)   Review and comment 1  

Remedial Investigation Small Volume Parcel Data Gap FSP (D)   Review and comment 3  
Remedial Investigation Small Volume Parcel Data Gap FSP (F)   Review and comment 3  
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Jun  
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Jun  

Remedial Investigation Small Volume Parcel RICS Addendum (D)   Review and comment 3  

Remedial Investigation Small Volume Parcel RICS Addendum (DF)   Review and comment 3  
Remedial Investigation Small Volume Parcel RICS Addendum (F)   Review and comment 3  

Remedial Design VOC RD Work Plan (D)   Review and comment 3  

Remedial Design VOC RD Work Plan (DF)   Review and comment 3  

Remedial Design VOC RD Work Plan (F)   Review and comment 3  

RAO 4 Each GMP Quarterly Reports 
  Review and comment as 

appropriate 
1  

RAO RA-III O&M Manual On-Base (D)   Review and comment 2  

RAO RA-III O&M Manual On-Base (F)   Review and comment 1  

RAO RA-III RA Report On-Base (F)   Review and comment 1  

RAO 4 Each VZ Quarterly Monitoring Reports 
  Review and comment as 

appropriate 
1  

RAO Well Abandonment Addendum (D)   Review and comment 3  

RAO Well Abandonment Addendum (F)   Review and comment 3  

RAO 12 Each GWMP Monthly Reports (F)   Review 1  

RAO 12 Each SVE Monthly Reports (F)   Review 1  

RAO 8 Each Quarterly Cap Inspection Reports (F) 
  Review and comment as 

appropriate 
1  

Removal Action SVE STOP FSP-IC 7 (D)   Review and comment 3  

Removal Action SVE STOP FSP-IC 7 (DF)   Review and comment 3  

Removal Action SVE STOP FSP-IC 7 (F)   Review and comment 3  

Removal Action VOC RA Report (D)   Revie w and comment 3  

Removal Action VOC RA Report (DF)   Review and comment 3  

Removal Action Creek Tailings RAWP & FSP (D)   Review and comment 1  

Removal Action Creek Tailings RAWP & FSP (DF)   Review and comment 3  

Removal Action Creek Tailings RAWP & FSP (F)   Review and comment 3  
Removal Action LRA Initial Parcel RAWP #2 (D)   Review and comment 3  

Removal Action LRA Initial Parcel RAWP #2 (DF)   Review and comment 3  

Removal Action LRA Initial Parcel RAWP #2 (F)   Review and comment 3  
Removal Action LRA Initial Parcel RAWP #3 (D)   Review and comment 3  

Removal Action LRA Initial Parcel RAWP #3 (DF)   Review and comment 3  

FSSR Airfield Survey FSSR (D)   Review and comment 3  

FSSR Airfield Survey FSSR (DF)   DHS Review and comment 3  

FSSR Airfield Survey FSSR (F)   DHS Review and comment 3  

FSSR Rad FSP - Bldg 334 (F)   Review and comment 1  

FSSR Rad FSP - Bldg 336 (DF)   Review and comment 4  

FSSR Rad FSP - Bldg 336 (F)   Review and comment 4  

FSSR Rad FSP - Bldg 339 (D)   Review and comment 4  

FSSR Rad FSP - Bldg 339 (DF)   Review and comment 4  

FSSR Rad FSP - Bldg 339 (F)   Review and comment 4  

FSSR Rad FSP - Camp Kohler (D)   Review and comment 3  

FSSR Rad FSP - Camp Kohler (DF)   Review and comment 3  
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FSSR Rad FSP - Camp Kohler (F)   Review and comment 3  

FSSR Rad FSSR - Bldg 1106 (DF)   Review and comment 4  

FSSR Rad FSSR - Bldg 1106 (F)   Review and comment 4  

FSSR Rad FSSR - Bldg 334 (D)   Review and comment 1  

FSSR Rad FSSR - Bldg 334 (DF)   Review and comment 3  

FSSR Rad FSSR - Bldg 334 (F)   Review and comment 3  

FSSR Rad FSSR - Bldg 336 (D)   Review and comment 4  

FSSR Rad FSSR - Bldg 336 (DF)   Review and comment 4  

FSSR Rad FSSR - Bldg 336 (F)   Review and comment 4  

FSSR Rad FSSR - Bldg 339 (D)   Review and comment 4  

FSSR Rad FSSR - Bldg 339 (DF)   Review and comment 4  

FSSR Rad FSSR - Bldg 339 (F)   Review and comment 4  

FSSR Rad FSSR - Bldg 458 (D)   Review and comment 1  

FSSR Rad FSSR - Bldg 458 (DF)   Review and comment 3  

FSSR Rad FSSR - Bldg 458 (F)   Review and comment 3  

FSSR Rad FSSR - Bldg 658 (D)   Review and comment 1  

FSSR Rad FSSR - Bldg 658 (DF)   Review and comment 1  

FSSR Rad FSSR - Bldg 658 (F)   Review and comment 3  

FSSR Rad FSSR - Bldg 98 (DF)   Review and comment 1  

FSSR Rad FSSR - Bldg 98 (F)   Review and comment 3  

FSSR Rad FSSR - Camp Kohler (D)   Review and comment 3  

UST 
Technical Memo for Non-CERCLA POL Site, 
Tank 1036 (F) 

  Review and comment 4  

UST 5 Each UST Biovent Work Plans (D)   RWQCB Review and comment 1  

UST 5 Each UST Biovent Work Plans (F)   RWQCB Review and comment 1  

UST 3 Each UST Closure Reports (D)   RWQCB Review and comment 1  

UST 3 Each UST Closure Reports (F)   RWQCB Review and comment 1  

UST UST Work Plan - Bldg 766 (D)   RWQCB Review and comment 4  

UST UST Work Plan - Bldg 766 (F)   RWQCB Review and comment 4  

Technologies Aggressive Dewatering Work Plan (D)   Review and comment 4  

Technologies Aggressive Dewatering Work Plan (DF)   Review and comment 4  

Technologies Aggressive Dewatering Work Plan (F)   Review and comment 4  

Technologies Landfill Treatability Study Tech Memo (D)   Review and comment 4  

Technologies Landfill Treatability Study Tech Memo (F)   Review and comment 4  

Technologies 

RPO Phase 2 Substrate Addition and 
Bioaugmentation Technology Application 
Analysis Report (D) 

  Review and comment 4  

Technologies 

RPO Phase 2 Substrate Addition and 
Bioaugmentation Technology Application 
Analysis Report (DF) 

  Review and comment 4  

Technologies 

RPO Phase 2 Substrate Addition and 
Bioaugmentation Technology Application 
Analysis Report (F) 

  Review and comment 4  

Technologies 
Substrate Addition and Bioaugmentation 
Completion Report (D) 

  Review and comment 3  
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Jun  
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Jun  
Jun  

Technologies 
Substrate Addition and Bioaugmentation 
Completion Report (F) 

  Review and comment 3  

Program Management  BCP Revision (D)   Review and comment 3  

Program Management  BCP Revision (F)   Review and comment 3  

Program Management 24 Each RPM Meetings   Prepare for and attend 1  
Program Management 12 Each BCT Meetings   Prepare for and attend 1  

Program Management 18 Each Technical Specific Meetings   Prepare for and attend 1  

Program Management  4 Each Site Visit Inspections   Prepare for/perform inspection 1  
Program Management 4 Each GWTP Inspections   Prepare for/perform inspection 1  

Program Management 4 Each AFRPA Quarterly Program Management 
Review Meetings 

  Prepare for and attend 1  

Program Management AFRPA Program Peer Review   Attend meeting 1  

Program Management 2 Each Privatization Meetings   Prepare for and attend 1  

Program Management 4 Each Technical research (e.g.; hex chrome, 1,4-
dioxane) 

  Research; prepare memorandum 1  

Program Management 8 Each Radiation Meetings   Prepare for and attend   

Program Management 4 Each Radiation interviews   Participate in interview   
Program Management 6 Each Public requests    Telecons, research, meet 1  

Program Management 1 Each Technical Conference Attendance (ITRC, 
RPO, Technologies) 

  Prepare for and attend 2  

Community Relations 4 Each Quarterly RAB Meetings   Prepare for and attend 1  

Community Relations 4 Each RAB Training Sessions   Prepare for and attend 1  

Community Relations  4 Each RAB Executive Training Sessions   Prepare for and attend   
Community Relations 6 Each RAB Committee Meetings   Prepare for and attend   

Community Relations 4 Each Community Outreach Meetings   Prepare for and attend 1  

Community Relations 6 Each Historical Interviews   Participate in interview   
Community Relations 2 Each Proposed Plan Fact Sheets   Review and comment 1  

Community Relations 4 Each Newsletters   Assist in development, review and 
comment 

1  

Community Relations 12 Each Monthly. Public Affairs Meetings   Prepare for and attend   

Other Landfill Treatability Study Tech Memo (F)   Review and comment 4  

FOSET FOSET:Parcels associated with IP ROD #2 (D)   Review and comment 3  

FOSET FOSET:Parcels associated with IP ROD #2 (DF)   Review and comment 3  

SSEBS Update associated with FOSET listed above   Review and comment 3  

State LUC State LUC associated with FOSET listed above   Develop and negotiate 3  
Other Tasks 
Performed by 
RWQCB/July-Dec 
2005  

     

Record of Decision LRA Initial Parcel ROD #2 (D)   Review and comment 2  

Proposed Plan LRA Initial Parcel PP #2 (F)   Review and comment 2  

Remedial Investigation Vernal Pool Tier 2 Field Sampling Plan (D)   Review and comment 2  

Remedial Investigation 
Sampling and Analysis Plan: Radiological RI of 
Multiple Existing CERCLA Sites (F) 

  Review and comment 2  

Remedial Investigation Field Sampling Plan: Airfield Radiological RI (F)   Review and comment 2  
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Remedial Investigation Creeks Data Gap Analysis and FSP (D,F)   Review and comment 2  

Remedial Investigation 
Interim Basewide RI Report, Part 1, General 
Framework Revision 2 (F) 

  Review and comment 2  

Remedia l Investigation West Nature Area HHRA Protocol (D)   Review and comment 2  

Remedial Investigation West Nature Area ERA Protocol (D)   Review and comment 2  

RAO 

Revised NPDES Permit (Substantive 
Requirements) for GWTP Discharge to Surface 
Water (Phase III Expansion) (D, F) 

  Prepare and approve 2  

RAO 
Groundwater OU Phase III RA Report On-Base 
Construction Effort (DF) 

  Review and comment 2  

RAO 

Recommended Revision to the VOC Sampling 
Decision Logic for the McClellan GW Monitoring 
Program  

  Review and comment 2  

Removal Action  
START 1: Site Evaluations for Applicability of 
SVE (D) 

  Review and comment 2  

UST 
Non-CERCLA Technical Memorandum for POL 
Site  - Tank 870 (D) 

  Review and comment 2  

UST 
No Further Action Required Determination, Bldg. 
900 (4 – 10,000 gal. Gasoline USTs) 

  Prepare and approve 2  

     

DTSC Project Manager Kevin Depies/s/  Date: 01/14/04 
E-mail Kdepies@dtsc.ca.gov  Phone # 916-255-3688 

RWQCB Project Manager James Taylor/s/  Date:  

E-mail Taylorjd@rb5s.swrcb.ca.gov  Phone # 916-464-4669 
DoD Project Manager Paul Brunner/s/  Date:  

E-mail Pbrunner@afrpa.pentagon.af.mil  Phone # 916-643-1250 x201 
 
CHALLENGES: 
• Resolving major issues to complete the Base-wide VOC Groundwater ROD, and the Initial Parcel #2 ROD. 
• Inadequate funding and funding cuts will continue to impact schedules and priorities. 
• Supporting the Sacramento County LRA Sewer Replacement Project without affecting funding and limited resources. 
• Supporting a Sacramento County LRA and McClellan Park Privatized Cleanup Project(s) and Air Force performance based 

contracts without affecting funding and limited resources. 



5Castle AFB_E_July_Dec2006.doc   

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Castle Air Force Base  1. CA-E Submittal  
Funding Source BRAC 2  2. Jul-Dec, Year 1  
Service Branch USAF  3. Annual Funding Review  
DTSC Site# 100029-47  4. Jan-Jun, Year 1  
RB# 5 RB PCA# 166-49 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

SCOU ROD 3 Final ROD for 2 Capped Landfills, 11 IRP sites, 
and all the Ecological sites Draft, Draft Final,  
Final  

  Review, Comment, Approve, 
Sign, Sign 

1 3 

PA/SI WSA PI/SI  Report, Draft, Final    Revie w, Comment, Approve  1 3 
 Practice Grenade Range Assessment , Workplan, 

Investigation report  
  Review, Comment, Approve  1 3 

OPS Report Groundwater OPS Determination Report  
 Draft , Draft Final   

  Scope, Review, Comment, 
Approve, Sign 

2  

CB ROD Comprehensive Basewide ROD for final Record of 
Decision, Draft  

  Scope, discussion, workshop,  
issue resolution, adjudication  
Review, Comment, 

1 1 

       
Remedial Action,  Soils  
 

TCC1/DA-1 -  SVE system   
   Annual  Report, Closure Report 

  Review, Comment 1 1 

 FS-4 – SVE system 
   Annual  Report, Closure Report  

  Review, Comment, Approve 1 1 

 JP-4 Fuel Line – 2 SVE systems  
   Annual  Report, Closure Report  

  Review, Comment, Approve 1 1 

 SCOU  TCE SVE sites B1350, DA-5, Annual 
Report, O&M Plan, Closure Reports  

  Review, Comment, Approve 1 1 

 SWMUs 4.3,4.21, Investigation Plan/Report    Review, Comment, Approve 1 2 
Reuse 1 SEBS, Draft Final, Final  

 
  Review, Comment, Approve 1 2 

6 FOSTs 6 FOST for parcels A, C-2A, E, F3, J-1,J-2  
   

  Review, Comment, Approve 2  

       
Remedial Action 
Groundwater 

Groundwater Sampling Program Reports 
Annual Draft ,Semi-Annual Draft 

  Review, Comment, Approve 1 2 

 AM18  GAC system Construction 
Work plan, Design report, Startup report 

  Review, Comment, Approve 1 3 

 Groundwater Optimization  Action Reports   Review, Comment, Approve 1 2 
 Well Abandonment Reports   Review, Comment, Approve 1 2 
 Remedial  Action Closure Report – Castle Vista, 

Draft, Final 
  Review, Comment, Approve 1 3 

Remedial Action Soils  
IRP sites 

Workplan/Closure Report  for  excavation at DA-4   
Draft,  Draft  Final,  Final 

  Review, Comment, Approve 1 2 

 Closure Report  for  excavation at DA-4   
Draft,  Draft  Final,  Final 

  Review, Comment, Approve 1 3 

 Workplans for  excavation at ETC-8 
Draft,  Draft  Final,  Final 

  Review, Comment, Approve 2 3 

 Closure Report for  excavation at ETC-8 
Draft,  Draft  Final,  Final 

  Review, Comment, Approve 1 4 

 B51/54 and PFFA investigation workplans /reports 
Draft,  Draft  Final,  Final  

  Review, Comment, Approve 2 3 
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YEAR 1 July 1 to June 30 
Milestones Tasks Jul 

Dec 
Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

 B51/54 Closure Reports, Draft,  Draft  Final,  Final   Review, Comment, Approve 1 3 
 B1350 Closure Report , Draft,  Draft  Final,  Final   Review, Comment, Approve 2  
 O&M Projects for 4 TCE systems  

 2 Semiannual Reports, 1 Annual Report  
  Review, Comment, Approve 1 2 

  O&M Project for 9 Fuel sites 
Reports: 4 Quarterly &1 Annual  Report  

  Review, Comment, Approve 1 2 

 O&M Project for Landfills 4&5 
Semi -Annual Report, Annual Report 

  Review, Comment, Approve 1 2 

 8 Fuel Site Closure Reports. 
Draft, Final 

  Review, Comment, Approve 1 1 

       
Remedial Action 
Workplans  

Workplan for excavation at DA-4, Draft,  Draft  
Final,  

  Review, Comment, Approve 2  

 Workplan for site ETC-8 
Draft,  Draft  Final,  Final 

  Review, Comment, Approve 2  

 Closure Reports for  SWMUs 4.3, 4.21  
Draft,  Draft Final  

  Review, Comment, Approve 1 1 

 Workplan Bioventing at FTA-1    Review, Comment, Approve 2  
 Workplan Excavation at FTA-1   Review, Comment, Approve 2  
Remedial Action USTs O&M Project for 3 sites 

Reports: Semi-Annual, Annual  
  Review, Comment, Approve 1 2 

 3 UST Site Closure Reports   Review, Comment, Approve   
       
Program Management 9 RPM meetings at Castle, DTSC or RWQCB   Participate 1 2 
 9 RPM teleconferences   Participate 1 2 

 6 issue resolution workshop meetings   Participate 1 2 
 6 issue resolution teleconferences   Participate 1 2 
 3 Site Visits at Castle   Attend site visits  1 2 
 1 Peer Review teleconference     Participate 1 4 
 DSMOA Update 

Scope, Draft, Final   
  Scope, draft, review, approve 1 1 

 1 Partnering/training conference   Participate 1 4 
 6 dispute resolution meetings   Prepare, participate 1 2 
       
Community Relations 3 RAB quarterly meetings   Participate 1 2 
 1 public meetings   Participate 1 2 
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YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

       
CB ROD 2  Comprehensive Basewide ROD, Final, (includes 

IC issues) 
  Issue resolution, adjudication  

Review, Comment, Approve, Sign 
3  

ROD Compliance  ROD Implementation Plan  
 (includes ICs issues) 
 

  Scope, discussion, workshop,  
issue resolution, adjudication  
Review, Comment, Approve, Sign 

1  

WSA RI Report Report, Draft Final, Final     Review, Comment, Approve 2  
PA/SI WSA PI/SI (second round)  Workplan ,  Report, 

Draft, Draft Final  
  Review, Comment, Approve 2  

       
Remedial Action 
Groundwater 

Groundwater Sampling Program Reports 
Annual Report  Semi-Annual Report 

  Review, Comment, Approve 1  

Castle Vista Plume 
Closure Report 

Castle Vista Plume Treatment System Closure 
Report Draft , Draft Final , Final  

  Review, Comment, Approve 3  

 Groundwater Optimization Reports   Review, Comment, Approve 3  
 Well Abandonment Reports   Review, Comment, Approve 3  
       
Remedial Action Soils  
IRP sites 

Closure Report for DA-4 
 Draft, Draft Final, Final 

  Review, Comment, Approve 2  

 Closure Report for ETC-8 
 Draft, Draft Final, Final 

  Review, Comment, Approve 1  

 2 SWMU Closures Reports 
 Draft, Draft Final, Final  

  Review, Comment, Approve 1  

  O&M Projects for 3 TCE systems  
Quarterly Reports,  Semi-Annual Reports, Annual 
Report  

  Review, Comment, Approve 1  

 1 Fuel Site O&M project Reports: 36 monthly, 
12quarterly & 3annual  

  Review, Comment, Approve 1  

 STOP/Closure  Reports for sites FTA-1, B51/54, 
DA-4, Draft, Final  

  Review, Comment, Approve 1  

 O&M Project for 16 Fuel sites 
Reports: 4 Quarterly & 1 Annual 

  Review, Comment, Approve 1  

 O&M Project for Landfills 4&5 
Semi -Annual Report, Annual Report 

  Review, Comment, Approve 1  

 8 Fuel  Site Closure Reports. 
Draft, Final 

  Review, Comment, Approve 1  

       
       
Program Management 9 RPM meetings at Castle, DTSC or RWQCB   Participate 1  
 9 RPM teleconferences   Participate 1  
 6 issue resolution workshop meetings   Participate 1  
 6 issue resolution teleconferences   Participate 1  
 3 Site Visits at Castle   Attend site visits  1  
 4 AFBCA HQ Quarterly teleconferences.   Participate 1  
 1 Peer Review teleconference   Participate 1  
 DSMOA 

Scope, Draft, Final  
  Scope, draft, review, approve 1  

 1 Partnering/training conference   Participate 1  
 6 dispute resolution meetings   Prepare, participate 1  
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YEAR 2 July 1 to June 30 
Milestones Tasks Jul 

Dec 
Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Community Relations   2 public meetings   Participate 1  
 3 RAB quarterly meetings   Participate 1  
       

     

DTSC Project Manager /s/Carrie Tatoian Cain  Date: 2/21/02 
E-mail Ctatoian@dtsc.ca.gov   Phone # (916) 255-3717 

RWQCB Project Manager /s/Duncan Austin  Date: 12/21/01 
E-mail Austind@rb5s.swrcb.ca.gov  Phone # (916) 255-3066 

DoD Project Manager /s/Ken Hawley  Date: 1/10/02 

E-mail Khawley@afbda1.hq.af.mil  Phone # (209) 726-4304 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Beale AFB  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch Air Force  3. Annual Funding Review  
DTSC Site# 100018  4. 6/30/05 Status  
RB# 5 RB PCA# 166-50 Lead DTSC  5. 12/31/05 Status  
       6. 6/30/06 Status  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

 Draft Work Plan – BGMP and LTO&M   Review/Comment 1 2 
 Final Work Plan – BGMP and LTO&M   Review/Comment 1 2 
 BGMP 2004 Semi-Annual + 3rd Qtr 04 Data   Review/Comment 1 2 
 BGMP 2004 4th Qtr 04 Data Submittal   Review/Comment 1 2 
 BGMP 2004 Annual + 1st Qtr 05 Data (Draft)   Review/Comment 1 2 
 BGMP 2nd Qtr 05 Data Submittal   Review/Comment 1 2 
 BGMP 2004/5 Annual + 1st Qtr 05 Data (Final)   Comment/Review 1 2 
 Systems LTO&M 2nd Qtr 2004   Review/Comment 2 2 
 Systems LTO&M 3rd Qtr 2004   Review/Comment 2 2 
 Systems LTO&M 4th Qtr 2004   Review/Comment 1 2 
 Systems LTO&M Annual Report + 1st Qtr 2005   Review/Comment 1 2 
 RAB Dry Runs and Meetings (4)   Attend 1 2 
 Meeting Minutes Review (4)   30-day Review 1 2 
 Newsletters (Quarterly)   14-day Review 1 2 
 RAB Presentation Materials (Draft)   14-day Review 1 2 
 RAB Presentation Materials (Final)   14-day Review 1 2 
 Letters to Off-Base Residents (40)   Review/Comment 1 2 
 RPM Meetings (6), minutes   30-day Review 1 1 
 Site Inspections/Visits/Training (6)   Attend 1 1 
 Project Coordination/Management   Review Only 1 1 
 Management Action Plan 2003 (Final)   Review Only/Markup for 2004 2 2 
 Site FT-03 Draft Risk Assessment & Remedial 

Investigation Report 
  Review/Comment 1 1 

 Site FT-03 Final Risk Assessment & Remedial 
Investigation Report 

  Review/Comment 1 1 

 Site SD-10 Draft Preliminary Design Report   Review/Comment 2 2 
 Site SD-10 Draft Final Preliminary Design    Review/Comment 2 1 
 Site ST-18 & SD-31 Final Feasibility Study   Review/Comment 3 1 
 Site ST-18 & SD-31 Draft Proposed Plan   Review/Comment 1 1 
 Site ST-21 Draft Soil No Further Response Action 

Planned 
  Review/Comment 2 2 

 Site FT-29 Final Risk Assessment & RI Report   Review/Comment 3  
 Site SS-35 Draft Site Inspection Report   Review/Comment 1 1 
 AOC-73 Draft Preliminary Assessment/Site 

Inspection Report 
  Review/Comment 1 1 

 Site FT-03 Draft Groundwater and VOCs 
Feasibility Study 

  Review/Comment 1 1 
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YEAR 1 July 1 to June 30 
Milestones Tasks Jul 

Dec 
Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

 Site FT-03 Final Groundwater and VOCs 
Feasibility Study 

  Review/Comment 1 1 

 Site FT-03 Draft Proposed Plan   Review/Comment 1 1 
 Site WP-12 Action Memo, Draft Risk Assessment 

& Removal Action Report 
  Review/Comment 1 1 

 Site ST-18 & SD-31 Final Proposed Plan   Review/Comment 1 1 
 Site ST-18 & SD-31 Draft Record of Decision   Review/Comment 1 1 
Sign NFRAP Site ST-21 Final Soil No Further Response Action 

Planned 
  Review/Comment/Approve 1 1 

 Site ST-22 Draft UST Site Closure Report   Review/Comment 1 2 
 Site FT-29 Draft Feasibility Study   Review/Comment 3 3 
 Site LF-33 Draft No Further Response Action 

Planned 
  Review/Comment 1 1 

 Site SS-35 Final Site Inspection Report    Review/Comment 1 1 
 Site SS-35 Draft No Further Response Action 

Planned 
  Review/Comment 1 4 

 Site DP-38 Draft Site Inspection Report   Review/Comment 1 2 
 Site DP-38 Final Site Inspection Report   Review/Comment 1 1 
 Site SS-39 Draft Informal Technical Informational 

Report 
  Review/Comment 2 2 

 AOC-73 Final Preliminary Assessment/Site 
Inspection Report 

  Review/Comment 2 2 

 Site SD-01, SD-11, & SD-32 Draft Remedial 
Design 

  Review/Comment 1 3 

 Site FT-03 Final Groundwater and VOCs 
Proposed Plan 

  Review/Comment 1 1 

 Site FT-03 EE/CA & Draft Action Memo for 
Surface Soil IRA 

  Review/Comment 2 2 

 Site FT-03 Draft Dioxin & Lead Contaminated 
Soil Interim Removal Action Workplan 

  Review/Comment 1 2 

 Site SD-08 PREE/CA & Action Memo for Vadose 
Zone IRA (SVE & Biovent) 

  Review/Comment 2 2 

Sign Action Memo  Site SD-08 Final Action Memo for Vadose Zone 
IRA (SVE & Biovent) 

  Review/Comment/Approve 2 2 

 Site WP-12 Draft Action Memo for Surface Soil 
Removal 

  Review/Comment 2 2 

Sign Action Memo  Site WP-12 Final Action Memo for Surface Soil 
Removal 

  Review/Comment/Approve 2 2 

 Site WP-12 Final Risk Assessment & Removal 
Action Report 

  Review/Comment 2 2 

 Site WP-12 Draft Site Closure Document/No 
Further Response Action Planned 

  Review/Comment 2 2 

 Site WP-16 Draft Remedial Investigation 
Workplan 

  Review/Comment 3 3 

Sign ROD Site ST-18 & SD-31 Final Record of Decision   Review/Comment/Approve 1 1 
 Site ST-22 Final UST Sites Closure Report    Review/Comment 1 1 
 Site ST-22 Draft Well Abandonment Workplan   Review/Comment 1 1 
 Site SD-23 Draft Proposed Plan   Review/Comment 1 3 
 Site FT-29 Final Feasibility Study   Review/Comment 1 3 
Sign NFRAP Site LF-33 Final Closure Document; No Further 

Response Action Planned 
  Review/Comment/Approve 3 1 

Sign NFRAP Site SS-35 Final Closure Document; No Further 
Response Action Planned 

  Review/Comment/Approve 1 4 
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YEAR 1 July 1 to June 30 
Milestones Tasks Jul 

Dec 
Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

 Site DP-38 Draft Soil Removal Action Workplan; 
PREE/CA 

  Review/Comment 1 2 

 Site SS-39 Final Informal Technical Informational 
Report 

  Review/Comment 1 2 

 Site SS-39 Draft Remedial Action Workplan   Review/Comment 1 1 
 Site SD-01, SD-11, & SD-32 Final Remedial 

Design 
  Review/Comment 1 3 

 Site FT-03 Draft Groundwater and VOCs Record 
of Decision 

  Review/Comment 1 1 

 Site FT-03 Final Dioxin & Lead Contaminated 
Soil Interim Removal Action Workplan 

  Review/Comment 1 1 

Sign Action Memo  Site FT-03 Final Action Memo for Surface Soil 
IRA 

  Review/Comment/Approve 1 1 

 Site SD-10 Draft Remedial Action-Construction 
Report 

  Review/Comment 1 2 

Sign NFRAP Site WP-12 Final Site Closure Document/No 
Further Response Action Planned 

  Review/Comment/Approve 2 2 

 Site LF-13 Draft Remedial Action-Construction 
Report 

  Review/Comment 1 2 

 Site WP-16 Final Remedial Investigation 
Workplan 

  Review/Comment 1 1 

 Site OT-17 Draft Dissolved Plume Remedial 
Design 

  Review/Comment 1 3 

 Site ST-22 Final Well Abandonment Workplan   Review/Comment 1 1 
 Site SD-23 Final Proposed Plan   Review/Comment 1 1 
 Site FT-29 Draft Proposed Plan   Review/Comment 1 3 
 Site DP-38 Final Soil Removal Action Workplan; 

PREE/CA 
  Review/Comment 1 2 

 Site SS-39 Final Remedial Investigation Workplan   Review/Comment 1 2 
 Ranges; Draft Basewide Preliminary Assessment   Review/Comment 1 1 
 Environmental Symposium   Attend/Report 1 4 

 Quality Review, 10/05   Attend, Report 2 2 

 
 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

 Draft Work Plan – BGMP and LTO&M   Review/Comment 2  
 Final Work Plan – BGMP and LTO&M   Review/Comment 2  
 BGMP 2005 Semi-Annual + 3rd Qtr 05 Data   Review/Comment 2  
 BGMP 2005 4th Qtr 05 Data Submittal   Review/Comment 2  
 BGMP 2005 Annual + 1st Qtr 06 Data (Draft)   Review/Comment 2  
 BGMP 2nd Qtr 06 Data Submittal   Review/Comment 1  
 BGMP 2005 Annual + 1st Qtr 06 Data (Final)   Comment/Review 1  
 Systems LTO&M 2nd Qtr 2005   Review/Comment 1  
 Systems LTO&M 3rd Qtr 2005   Review/Comment 1  
 Systems LTO&M 4th Qtr 2005   Review/Comment 1  
 Systems LTO&M Annual Report + 1st Qtr 2006   Review/Comment 1  
 RAB Dry Runs and Meetings (4)   Attend 1  
 Meeting Minutes Review (4)   30-day Review 1  
 Newsletters (Quarterly)   14-day Review 1  
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YEAR 2 July 1 to June 30 
Milestones Tasks Jul 

Dec 
Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

 RAB Presentation Materials (Draft)   14-day Review 1  
 RAB Presentation Materials (Final)   14-day Review 1  
 Community Relations Plan (Final)   Review/Comment 1  
 Letters to Off-Base Residents (40)   Review/Comment 1  
 RPM Meetings (6), minutes   30-day Review 1  
 Site Inspections/Visits/Training (6)   Attend 1  
 Project Coordination/Management   Review Only 1  
 Management Action Plan 2004 (Final)   Review Only 2  
Sign ROD Site FT-03 Final Record of Decision   Review/Comment/Approve 3  
 Site SD-10 Final Remedial Action Report   Review/Comment 1  
 Site LF-13 Final Remedial Action Report   Review/Comment 1  
 Site OT-17 Final Dissolved Plume Remedial 

Design 
  Review/Comment 3  

 Site ST-18 & SD-31 Draft Remedial Design   Review/Comment 1  
 Site SD-23 Draft Record of Decision   Review/Comment 3  
 Site FT-29 Final Proposed Plan   Review/Comment 3  
 Range HE 589 Draft Site Inspection Workplan   Review/Comment 1  
 Range HE 589 Final Site Inspection Workplan   Review/Comment 1  
 Range TG 591 Draft Site Inspection Workplan   Review/Comment 1  
 Range TG 591 Final Site Inspection Workplan   Review/Comment 1  
 Range ML 596 Draft Site Inspection Workplan   Review/Comment 1  
 Range ML 596 Final Site Inspection Workplan   Review/Comment 1  
 Range ML 585 Draft Site Inspection Workplan   Review/Comment 1  
 Range TG 590 Draft Site Inspection Workplan   Review/Comment 1  
 Range ED 598 Draft Site Inspection Workplan   Review/Comment 1  
 Range GR 592 Draft Site Inspection Workplan   Review/Comment 1  
 Range ML 595 Draft Site Inspection Workplan   Review/Comment 1  
 Range ML 595 Final Site Inspection Workplan   Review/Comment 1  
 Site FT-03 Draft Risk Assessment & Soil Removal 

Report 
  Review/Comment 2  

 Site FT-03 Final Risk Assessment & Soil Removal 
Report 

  Review/Comment 1  

 Site WP-16 Draft Risk Assessment & Remedial 
Investigation Report 

  Review/Comment 1  

 Site ST-18 & SD-31 Final Remedial Design   Review/Comment 1  
Sign ROD Site SD-23 Final Record of Decision   Review/Co mment/Approve 3  
 Site FT-29 Draft Record of Decision   Review/Comment 3  
 Site DP-38 Draft Risk Assessment, Soil Removal 

Report & No Further Response Action Planned 
  Review/Comment 1  

 Site SS-39 Draft Remedial Investigation Report   Review/Comment 1  
 Site SS-39 Final Remedial Investigation Report   Review/Comment 1  
 Ranges Basewide Draft Preliminary Assessment 

Report 
  Review/Comment 1  

 Range ML 585 Final Site Inspection Report   Review/Comment 1  
 Range TG 590 Final Site Inspection Workplan   Review/Comment 1  
 Range ED 598 Final Site Inspection Workplan   Review/Comment 1  
 Range GR 592 Final Site Inspection Workplan   Review/Comment 1  
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YEAR 2 July 1 to June 30 
Milestones Tasks Jul 

Dec 
Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

 Site SD-01, SD-11, & SD-32 Draft Remedial 
Action Implementation Plan 

  Review/Comment 3  

 Site WP-16 Final Risk Assessment and Remedial 
Investigation Report 

  Review/Comment 3  

 Site OT-17 Draft Dissolved Plume Remedial 
Action Implementation Plan 

  Review/Comment 1  

 Site ST-18 Draft Remedial Action Implementation 
Plan 

  Review/Comment 1  

 Site ST-22 Draft Well Abandonment Report    Review/Comment 1  
 Site SD-31 Draft Remedial Action Implementation 

Plan 
  Review/Comment 1  

Sign NFRAP Site DP-38 Final Risk Assessment, Soil Removal 
Report & No Further Response Action Planned 

  Review/Comment/Approve 1  

 Range HE 589 Draft Site Inspection Report   Review/Comment 1  
 Range TG 591 Draft Site Inspection Report   Review/Comment 1  
 Range ML 596 Draft Site Inspection Report   Review/Comment 1  
 Range ML 585 Draft Site Inspection Report   Review/Comment 1  
 Range ML 595 Draft Site Inspection Report    Review/Comment 1  
 Site SD-01, SD-11, & SD-32 Final Remedial 

Action Implementation Plan 
  Review/Comment 3  

 Site FT-03 Draft Groundwater & VOCs Remedial 
Design 

  Review/Comment 1  

 Site WP-16 Draft Feasibility Study   Review/Comment 3  
 Site OT-17 Final Dissolved Plume Remedial 

Action Implementation Plan 
  Review/Comment/Approve 1  

 Site ST-18 Final Remedial Action Implementation 
Plan 

  Review/Comment 1  

 Site ST-22 Final Well Abandonment Report    Review/Comment 1  
Sign ROD Site FT-29 Final Record of Decision   Review/Comment/Approve 3  
 Site SD-31 Final Remedial Action Implementation 

Plan 
  Review/Comment 1  

 Site SS-39 Draft Feasibility Study   Review/Comment 1  
 Range HE 589 Final Site Inspection Report   Review/Comment 1  
 Range TG 591 Final Site Inspection Report    Review/Comment 1  
 Range ML 596 Final Site Inspection Report   Review/Comment 1  
 Range ML 585 Final Site Inspection Report   Review/Comment 1  
 Range TG 590 Draft Site Inspection Report   Review/Comment 1  
 Range TG 590 Final Site Inspection Report    Review/Comment 1  
 Range ED 598 Draft Site Inspection Report   Review/Comment 1  
 Range ED 598 Final Site Inspection Report   Review/Comment 1  
 Range GR 592 Draft Site Inspection Report   Review/Comment 1  
 Range GR 592 Final Site Inspection Report   Review/Comment 1  
 Range ML 595 Final Site Inspection Report   Review/Comment 1  
 Environmental Symposium   Attend, Report 4  
 Quality Review, 10/06   Attend, Report 1  
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DTSC Project Manager /s/Terry Escarda  Date: 01/08/04 
E-mail Tescarda@dtsc.ca.gov  Phone # (916) 255-3714 
RWQCB Project Manager /s/Robert Reeves  Date: 12/22/03 

E-mail rreeves@waterboards.ca.gov  Phone # (916) 464-4651 

DoD Project Manager /s/Michael O’Brien  Date: 01/08/04 
E-mail Michael.o’brien@beale.af.mil  Phone # (530) 634-3857 
 
CHALLENGES: 
• Resolving major issues to complete the Sites 10 and 13 RODs (ARARs). 
• Air Force intends to submit Interim RODs for all ERP sites instead of submitting Final RODs. However, an IROD for the first 

two sites (Sites 10 and 13) has not been submitted by the Air Force with no schedule developed to date.  
• Resolving technical issues (i.e. source area definition ) for Sites 17 and 32 will delay approval of a FS Report for both sites. 

Predesign investigations may require the Air Force to change the scope of the planned interim remedial actions.  
 
SUCCESS STORIES : 
 
• Implemented Site 10 In-situ Treatment System (Lactate and KB-1 bioaugmentation)  Based on quarterly performance monitoring  

reduction of TCE concentrations has been observed in the Phase I  Site 10 source area. 
• Completed fieldwork for Site 39. 
• Site 22- Pending closure of approximately 60 USTs  
• Site 8- Installed and started operation of the Site 8 biovent/SVE system to provide cleanup of VOCs and petroleum hydrocarbon 

contamination. 
• Site 40 - completed field work for Site investigation of area and determined that additional source area characterization is 

necessary in areas near  Site 23 and 39.  
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Defense Distribution Depot San Joaquin CA(DDJC) – Tracy  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch DLA  3. Annual Funding Review  
DTSC Site# 100048  4. Jan-Jun, Year 1  
RB# 1165 RB PCA# 16651 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 

YEAR 1 July 1 to June 30   Review 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

Long Term Monitoring 
and RA Operations  

Annual Progress/Monitoring Report   Review and Comment   

 Draft 12/04   60 days after milestone 1 2 

 Draft Final 04/05   30 days after milestone   
 Annual Monitoring Work Plan   Review and Comment   

 Draft 12/04   30 days after milestone 4 2 

 Draft Final 03/05   30 days after milestone   

 Quarterly Monitoring Reports 
2nd  Quarter 08/04 
4th  Quarter 02/05 
1st Quarter 05/05 

  Review and Comment 2 2 

 12 -- Monthly GWT Monitoring Reports   Review and Comment 1 2 

 3 -- Technical Memorandums/Reports    Review and Comment - 60 days 
after the milestone. Expedited 
review will be accommodated on 
an as needed basis  

1 1 

Project Management  4 -- Project Manager (PM) Meetings    Attend Meetings w/ IPM 1 2 
 2 -- PM Site Visits    Attend Site Visits 1 2 

 PM Training   Attend Courses, Classes, & Site 
Training 

1 2 

 PM Coordination/Tele-conferences     Take part in Teleconference 1 2 

Community Relations 1 – Community Update Forum    Attend and Comment 4 4 

 2 -- Community Relation Documents: Fact Sheets, 
Public Notices, etc. 

  Attend Public Meetings, Review 
and Comment on Fact Sheets 

4 4 

Remedial Action Site Wide Preliminary Closeout Report   Review and Comment   

 Draft 04/04 (CA-2)   60 days after milestone 3 3 
 Draft Final 07/04    30 days after milestone 3 3 

 Base-wide Five–Year Review Report   Review and Comment   

 Draft 12/04   60 days after milestone 3 2 

 Draft Final 03/05   30 days after milestone  3 

Waste Discharge 
Requirements (WDR) 

Waste Discharge Requirements Revision    RWQCB will review and approve 1 3 
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YEAR 2 July 1 to June 30    

Milestones Tasks Status California DSMOA Services Status 
Long Term Monitoring 
and RA Operations 

Annual Monitoring Program Report   Review and Comment   

 Draft 12/05   60 days after milestone 1  

 Draft Final 04/06   30 days after milestone   
 Annual Monitoring Work Plan   Review and Comment   

 Draft 12/05   30 days after milestone 1  

 Draft Final 03/06   30 days after milestone   
 Quarterly Monitoring Report 

2nd  Quarter 08/05 
4th  Quarter 02/06 
1st Quarter 05/06 

  Review and Comment 2  

 12 -- Monthly GWT Monitoring Reports    Review and Comment 1  

Long Term Monitoring 
and RA Operations 

3 - Technical Memorandum/Reports   Review and Comment - 60 days 
after the milestone. Expedited 
review will be accommodated on 
an as needed basis  

1  

       

Project Management  4 -- Project Manager (PM) Meetings   Attend and Comment 1  

 2 --PM Site Vis its    Attend & Comment 1  

 PM Coordination/Tele-conferences     Attend & Comment 1  

Community Relations 1 – Community Update Forum    Attend & Comment 4  

 2 -- Community Relation Documents: Fact Sheets 
and public notices. 

  Attend, Review, and Comment 4  

 

DTSC Project Manager /s/Peter MacNicholl  Date: 12/16/03 
E-mail pmacnich@dtsc.ca.gov  Phone # (916) 255-3713 
RWQCB Project Manager /s/Marcus Pierce  Date: 12/16/03 

E-mail PierceM@rb5s.swrcb.ca.gov  Phone # (916) 464-4733 

DoD Project Manager /s/Marshall Cloud  Date: 1/6/04 
E-mail Marshall.Cloud@dla.mil  Phone # (209) 839-4067 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation Davis Transmitter Site - McClellan AFB  1. CA-E Submittal  
Funding Source BRAC IV  2. Jul-Dec, Year 1  
Service Branch AFRPA  3. Annual Funding Review  
DTSC Site# 100266  4. Jan-Jun, Year 1  
RB# 5 RB PCA# 166-52 Lead RWQCB  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  

 
CA Period 1 JUL 04 - 30 JUN 06 

YEAR 1 July 1 to June 30 
Milestones Tasks Jul 

Dec 
Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Remedial Investigation Davis FSP Data Gap (D, DF, F)   Review and Comment 1 4 

Remedial Action 
Operations 

4 Each Davis Quarterly Operations and 
Monitoring Report (F) 

  Review and Comment 1 1 

Program Management 2 Each Site Inspections   Attend Site Inspections 1 1 

Program Management 2 Each Technical Specific Meetings   Participate in Meetings 1 1 

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Remedial Investigation Davis RI/FS Addendum (D, DF, F)   Review and Comment 3  
Remedial Action 
Operations 

4 Each Davis Quarterly Operations and 
Monitoring Report (F) 

  Review and Comment 1  

Program Management 2 Each Site Inspections   Attend Site Inspections 1  

Program Management 2 Each Technical Specific Meetings   Participate in Meetings 1  

Other Tasks 
Performed by 
RWQCB/July-Dec 
2005 

      

Remedial Action Davis ISCO Treatability Study Work Plan (D, DF, 
F) 

  Review and Comment 2  

Remedial Action Waste Discharge Requirements for Phase I ISCO 
Treatability Study (D, F) 

  Prepare and Adopt 2  

     
DTSC Project Manager Kevin Depies/s/   Date: 1/16/04 
E-mail Kdepies@dtsc.ca.gov  Phone # 916-255-3688 

RWQCB Project Manager James D. Taylor/s/   Date: 1/16/04 

E-mail Taylorjd@rb5s.swrcb.ca.gov  Phone # 916-464-4669 
DoD Project Manager Paul Brunner/s/  Date: 1/14/04 

E-mail Pbrunner@afrpa.pentagon.af.mil   Phone # 916-643-1250 x201 
 
CHALLENGES: 
 

• The Air Force is implementing a performance-based contract (PBC) for the cleanup of the Davis Site.  This is the first PBC 
the Air Force has implemented as part of a new cleanup strategy for the McClellan Cleanup Program.  The Air Force hopes 
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to implement PBCs and achieve cleanup goals and property transfers sooner than with the traditional process.  In 2006, the 
PBC contractor will implement an in situ chemical oxidation treatability study to evaluate the potential of this new 
technology in cleaning up solvent groundwater contamination in a much shorter timeframe than pump and treat technology.   
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Beale Air Force Base, Titan I-A Missile Facility 1. CA-E Submittal  
Funding Source DERP  2. Jul-Dec, Year 1  
Service Branch USACE, Sacramento District  3. Annual Funding Review  
DTSC Site#  100525  4. Jan-Jun, Year 1  
RB# 5 RB PCA# 169-51 Lead RB  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

Feasibility Study Finish Focused Feasibility Study-pilot study 
Workplan 

  Review and comment on focused 
FS Workplan. 

  

Reports Risk Assessment   Review and comment on Risk 
Assessment. 

  

Remedial Action Determine best Remedial Action approach   Review and comment on 
Remedial Action proposal. 

  

Reports Prepare Tank Investigation WorkPlan   Review and comment on 
Workplan 

  

NPDES Permit  Report of Waste Discharge   Review NPDES permit required 
monitoring reports for treatment 
system. 

  

Remedial Action 
(Long Term 
Monitoring) 

Annual Groundwater Monitoring (4)   Review and comment on annual 
groundwater reports. 

  

 Public Information Outreach (1)   Attend Public Information 
Outreach Meeting. 

  

 Meetings (6)   Attend Technical Review 
Meetings. 

  

 Site Visit   Conduct two (2) site visits during 
Remedial Investigation. 
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YEAR 2 July 1 to June 30 
Milestones Tasks Jul 

Dec 
Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

Reports Risk Assessment   Review and comment on Risk 
Assessment. 

2  

Feasibility Study Finish Focused Feasibility Study-pilot study 
Report 

  Review and comment on focused 
FS Report. 

2  

Reports Prepare Tank Investigation Report   Review and comment on Report 1  

Remedial Action 
(Long Term 
Monitoring) 

Quarterly Groundwater Monitoring (4)   Review and comment on quarterly 
groundwater and NPDES monthly 
reports. 

1  

NPDES Permit  Report of Waste Discharge   Review NPDES permit required 
monitoring reports for treatment 
system, if operating. 

1  

 Public Information Outreach (2)   Attend Public Information 
Outreach Meetings. 

1  

 Meetings (4)   Attend Technical Review 
Meetings. 

1  

 
DTSC Project Manager none  Date:  
E-mail   Phone #  
RWQCB Project Manager Brian Taylor /s/ Date: 02/15/2006 

E-mail betaylor@waterboards.ca.gov  Phone # (916) 464-4811 

DoD Project Manager Brenda Pedersen /s/ Date: 02/15/2006 
E-mail bpedersen@spk.usace.army.mil  Phone # (916) 557-6771 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Hammer Field  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 100242  4. Jan-Jun, Year 1  
RB# 5 RB PCA# 16953 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

       

OU-1 Quarterly 
Groundwater 
Monitoring Reports 
 

•Quarter –1 
•Quarter –2 
•Quarter –3 
 

 
 
 

 •Review, Comment, & Approve 
•Review, Comment, & Approve 
•Review, Comment, & Approve 
 

2 
2 
 

 
 
2 

       

OU-1 Annual 
Groundwater 
Monitoring Reports 

•Annual Report is the 4th Quarter Report &        
includes summary of all previous quarters for the 
year. 

  •Review, Comment, & Approve  2 

       

OU-1 Area 1 Remedial 
Action Work Plan 
(Design) 

• Draft 7/04 
• Draft Final 10/04 
• Final 2/05 

  • Review, Comment, & Approve 
• Review, Comment, & Approve 
• Review, Comment, & Approve 

2 
2 
 

 
 
2 

       
OU-1 Remedial Action  • Remedial Action Starts 2/05 

 
• Review Technical Memorandums for Orphan 
Plume & SVE Pilot Study  
• Implement Remedy  
• Conduct SVE Pilot Study 
• Conduct Orphan Plume Investigation 
• Inject Chemical Oxidant in Phases  

  • Review, Comment, & Approve 
TMs 
• Coordinate with contractor and 
oversee implementation. 
• Attend Field Work 
• Attend Field Work  
• Attend Field Work 
• Attend Field Work 

3 
 
2 
 
1 
2 
 
3 

3 
 
 
 
 
 
2 

       
Water Contingency 
Plan 

•Draft Final 7/04   •Review, Comment, & Approve 
 

 2 

       
Project Management • 4 Project Manager (PM) Meetings 

• 1 PM Site Visits 
• PM Coordination/Teleconferences 
• PM Training 
 

  •Attend Meetings 
• Attend Site Visits 
• Attend Discussions 
• Attend Courses, Classes, & Site   
   Training 

1 
2 
1 
1 

 

Community Relations • 1 Technical Review Committee Meetings 
• Community Relations Documents: Fact Sheets,  
   Public Notices, etc. 

  •Attend & Comment 
• Attend , Comment, & Discuss 

1 
1 

2 
4 
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YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

OU-1 Remedial Action 
Implementation Report 

•Draft 5/06 
 

 
 

 •Review, Comment, & Approve 
 

  

       

OU-1 Quarterly 
Groundwater 
Monitoring Reports 

•Quarter –1 
•Quarter –2 
•Quarter –3 
 

 
 
 

 •Review, Comment, & Approve 
•Review, Comment, & Approve 
•Review, Comment, & Approve 
 

1 
1 
2 

 

       
OU-1 Annual 
Groundwater 
Monitoring Reports 

• Annual Report is the 4th Quarter Report & 
includes summary of all previous quarters for the 
year. 

  •Review, Comment, & Approve 1  

       

OU-1 Remedial Action  • Remedial Action Ending 2/06 
  
•Review Technical Memorandums for SVE & 
ChemOx Remediation  
• Implement Remedy  
• Complete Orphan Plume Investigation 
• Inject Chemical Oxidant in Phases  

  • Review, Comment, & Approve 
TMs 
• Coordinate with contractor and 
oversee implementation. 
• Attend Field Work  
• Attend Field Work 
• Attend Field Work 

3 
 
2 
 
2 
2 
1 

 

       
Project Management • 4 Project Manager (PM) Meetings 

• 1 PM Site Visits 
• PM Coordination/Teleconferences 
• PM Training 

  • Attend & Comment 
• Attend & Comment 
• Attend & Participate 
• Attend Courses, Classes, & Site 
   Training 
 

1 
2 
1 
1 
 

 

       

Community Relations • 1 Technical Review Committee Meetings 
• Community Relations Documents: Fact Sheets,  
   Public Notices, etc. 

  •Attend & Comment 
• Attend & Participate 

4 
4 

 

     
DTSC Project Manager /s/Peter MacNicholl  Date:  
E-mail pmacnich@dtsc.ca.gov  Phone # 916-255-3713 

RWQCB Project Manager /s/Bruce Myers  Date: 12/15/05 

E-mail myersb@rb5f.swrcb.ca.gov  Phone # 559-488-4397 
DoD Project Manager /s/Linda White  Date:  

E-mail linda.j.white@usace.army.mil  Phone # 402-221-7672 
 
Challenges  – The OHF Steering Committee, with DTSC and RWQCB concurrence,  conducted a downgradient plume investigation 
that was not part of the RAP, and will receive the report in February 2006.  The investigation purpose is to evaluate the efffect of 
continuous pumping of City Well 70 on downgradient plume shrinkage – at a rate that may negate the necessity for implementing the 
downgradient pump & treat remedy from the RAP.   Initial data suggest TCE exceeding the MCL exists deeper  and at higher 
concentrations in the downgradient plume than the TCE distribution model based on the pre-existing monitoring well network. 
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Beale Air Force Base, Titan I-C Missile Facility  1. CA-E Submittal  
Funding Source DERP  2. Jul-Dec, Year 1  
Service Branch USACE, Sacramento District  3. Annual Funding Review  
DTSC Site# 100568  4. Jan-Jun, Year 1  
RB# 5 RB PCA# 169-54 Lead RB  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

 Abandon wells/fill in USTs   Review Work Plan and 
comment 

  

 Site Closure Report   Review and issue Closure 
letter 

  

 Meetings  (4)   Attend technical meetings    
 Public Information Outreach (1)   Attend Public Information 

Outreach meeting 
  

       
 Rights of Access    Continue assisting Corps of 

Engineers with Rights of Access 
Issues with Landowner, to allow 
site closure when funding 
becomes available again. 

  

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

 Secure Silo   Review and issue comments 1  
 Site Closure/ No Further Action   Review and issue comments 1  

 Meeting (2)   Attend technical meeting 1  

 Public Information Outreach (1)   Attend Public Information 
Outreach meeting 

1  

 Rights of Access   Continue assisting Corps of 
Engineers with Rights of Access 
Issues with Landowner, to allow 
site closure when funding 
becomes available again. 

1  

*  tasks and California DSMOA services were delayed due to lack of funding by the Army and site access difficulties. 

 
DTSC Project Manager none  Date:  
E-mail   Phone #  

RWQCB Project Manager Brian Taylor /s/ Date: 02/15/2005 
E-mail betaylor@waterboards.ca.gov  Phone # (916) 464-4811 

DoD Project Manager Brenda Pedersen /s/ Date: 02/15/2005 

E-mail bpedersen@spk.usace.army.mil  Phone # (916) 557-6771 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Beale Air Force Base, Titan I-B Missile Facility  1. CA-E Submittal  
Funding Source DERP  2. Jul-Dec, Year 1  
Service Branch USACE, Sacramento District  3. Annual Funding Review  
DTSC Site#  100567  4. Jan-Jun, Year 1  
RB# 5 RB PCA# 169-55 Lead RB  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

Corrective Action Final Site Closure Plan   Reviewed and commented. 
Awaiting Report 

  

 Site Visit   Conduct one (1) site visit during 
field activities. 

  

 Meetings (4)   Attend Technical Review 
meetings. 

  

 Public Information Outreach (1)   Attend Public Information 
Outreach Meeting. 

  

       

       

       

       

YEAR 2 July 1 to June 30 
Milestones Tasks Jul 

Dec 
Jun  
Jun  Milestones Jul 

Dec 
J
u
n 

Closure Report Site Closure Report (to include UST Closure 
Report and Corrective Action Report) 

  Review and issue closure letter 1  
 Meetings (6)   Attend Technical Review 

Meetings. 
1  

 No Further DoD Action   Issue concurrence letter. 1  

 Site Visit   Conduct one (1) site visit during 
field activities. 

1  

 Meetings (4)   Attend Technical Review 
meetings. 

1  

 Public Information Outreach (1)   Attend Public Information 
Outreach Meeting. 

1  

       
DTSC Project Manager  
E-mail   Phone #  

RWQCB Project Manager Brian Taylor /s/ Date: 02/15/2006 
E-mail betaylor@waterboards.ca.gov  Phone # (916) 464-4811 

DoD Project Manager Brenda Pedersen /s/ Date: 02/15/2006 

E-mail bpedersen@spk.usace.army.mil  Phone # (916) 557-6771 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation  Deganawidah-Quetzalcoatl University  1. CA-E Submittal  
Funding Source  DERP  2. Jul-Dec, Year 1  
Service Branch  USACE, Sacramento District  3. Annual Funding Review  
DTSC Site#  100570  4. Jan-Jun, Year 1  
RB# 5 RB PCA# 169-59 Lead RB  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
CA Period 1 JUL 04- 30 JUN 06 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

 

Long-Term Monitoring Complete Annual Groundwater Monitoring 
Report 

  Review and comment   

Meetings Bi-annual meetings (2)   Attend technical review meetings   

Meetings Public Meeting (1) (Optional)   Attend public outreach meeting   

Site Visits Site Visit   Conduct site visit during site 
investigation 

  

Site Inspection Report Conduct Site Inspection Draft Final/Final Report 
for review and comment 

  Review and comment   

Removal Action Conduct Removal Action (at drum storage area) 
including  

  Review and comment   

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Decision Document Prepare RI/FS   Review and comment 1  

 Bi-annual meetings (2)   Attend meetings 1  

 Site Visit   Conduct site visit  1  

     

DTSC Project Manager N/A  Date:  
E-mail   Phone #  
RWQCB Project Manager Brian Taylor /s/ Date: 02/15/2006 
E-mail betaylor@waterboards.ca.gov  Phone # (916) 464-4811 
DoD Project Manager Tim Crummett /s/ Date: 02/15/2006 

E-mail Tim D. Crummett@usace.army.mil  Phone # 916-557-7257 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Eagle Field  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 101448  4. Jan-Jun, Year 1  
RB#  RB PCA# 16978    Lead DTSC  5. Jul- Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

 no funding at this time for the site      
Project Closeout Site is going through discussions for closeout      
       
       
       
       
       
       
       

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

 no funding at this time for the site      
Project Closeout Site is going through discussions for closeout      
       
       
       
       
       
       

 
     
     
DTSC Project Manager  /s/Ed Walker  Date:  

E-mail Ewalker@dtsc.ca.gov  Phone # 916 255 4988 

RWQCB Project Manager  Greg Issinghoff  Date: 13 Dec 2005 
E-mail gissinghoff@waterboards.ca.gov  Phone # 559-488-4390 

DoD Project Manager  Meegan Nagy/s/  Date:  

E-mail Meegan,g.nagy@usace.army.mil  Phone # 916.557.7257 
 



Lahontan 
Regional Water Quality Control Board 

Facility Service Fund PCA Lead 

Sierra Army Depot (Main Base) Army DERA 16655 S 

Fort Irwin National Training Center Army DERA 16656 S 

Edwards Air Force Base Air Force DERA 16660 S 

George Air Force Base Air Force BRAC 
I & II 16661 R 

Air Force Plant #42 Air Force DERA 16662 S 

Barstow-Daggett Airport FUDS DERA 16961 D 

Sierra Army Depot, 
Herlong & Honey Lake Parcel Army BRAC IV 16963 D 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Sierra Army Depot – Main Base  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch ARMY  3. Annual Funding Review  
DTSC Site# 100132  4. Jan-Jun, Year 1  
RB# 6 RB PCA# 166-55 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
CA Period 1 JUL 06 – 30 JUN 08    
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

       
Feasibility Study Abandoned Landfill/Southern Sites (ALF/SS) 

       Draft 
  Review, Comment 1 1 

       
 Bldg. 210 

        Draft 
  Review, Comment 1 1 

       
Proposed Plans OPF     DFinal/Final    2 2 
 UBG    DFinal/Final    2 2 
       
Environmental 
Assessment 
documentation 
Public comment/mtgs. 

OPF 
 
UBG 

  Prepare, Respond to Comments, 
finalize. 

2 2 

       
Record of Decision UBG 

         Draft/DFinal/Final Documents 
  Review, Comment, and Approve 2 2 

 OPF 
          Draft/DFinal/Final Documents 

  Review, Comment, and Approve 2 2 

       
Quarterly Groundwater 
Monitoring Reports 

Bldg 210 
 
Abandoned Landfill/Southern Sites (ALF/SS) 
          

  Review, Comment and approve 1 1 

     1  
Natural Attenuation 
Groundwater 
Monitoring Reports 

TNT Leaching Beds Area 
DRMO Area 
          Draft/Final Documents 

  Review, Comment, and Approve 1 1 

       
SVE/Bioventing 
Operations Reports 

DRMO Trench Area 
 

  Review, Comment, and Approve 2 2 

       
Remedial 
Design/Remedial 
Action planning 

1960s Demo Area   Attend and confer/comment 1 1 

       
Completion Report DRMO Trench Area 

          Draft/Final Documents 
  Review, Comment, and Approve 1 1 
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YEAR 1 July 1 to June 30 
Milestones Tasks Jul 

Dec 
Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

Program Management 
and Misc. Tasks 

Remedial Project Management mtgs. 
Teleconferences 
Project coordination/Comment resolution mtgs 
Site visits/inspections 
Institutional Control language implementation 
Corrective Action/Remedial Action coordination 
Installation Action Planning 
Restoration Advisory Board Meetings 
 
 

  Attend and participate 1 1 

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

Feasibility Study ALF/SS 
        DFinal/Final 

  Review, Comment, and Approve 1 2 

 Bldg. 210 
        DFinal/Final 

   1 2 

       
Proposed Plans Bldg. 210 

        Draft Document 
ALF/SSA 
        Draft Document 

  Review, Comment 1 
 
1 

2 
 
2 

       
Remedial 
Design/Remedial 
Action planning 

UBG 
OPF 

  Attend and confer/comment 2 2 

       
Quarterly Groundwater 
Monitoring Reports 

Bldg 210 
 
Abandoned Landfill/Southern Sites (ALF/SS)          

  Review, Comment and approve 1
1 

1
1 

       
Natural Attenuation 
Groundwater 
Monitoring Reports 

TNT Leaching Beds Area 
         Draft/Final Documents 

  Review, Comment, and Approve 1 1 

 DRMO Area 
          Draft/Final Documents 

  Review, Comment, and Approve 2 2 

       
5-Yr Site Review TNT Leaching Beds Area 

         Draft/Final Documents        
DRMO Area 
          Draft/Final Documents 

  Review, Comment, and Approve 2 2 

       
Quarterly Groundwater 
Monitoring Reports 

Bldg 210 
         Final Documents 

  Review, Comment 1 1 

       
Completion Reports 1960’s Demo Area 

UBG 
OPF 
 
 

  Review, Comment, and Approve 1 2 
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Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

YEAR 2 July 1 to June 30 
Milestones Tasks Jul 

Dec 
Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan 
Jun  

Program Management 
and Misc. Tasks 

Remedial Project Management mtgs. 
Teleconferences 
Project coordination/Comment resolution mtgs 
Site visits/inspections 
Institutional Control language implementation 
Corrective Action/Remedial Action coordination 
Installation Action Planning 
Restoration Advisory Board Meetings 

  Attend and participate 1 1 

       
       
       
       
       

 
DTSC Project Manager Francesca D’Onofrio  Date: 2/6/2006 
E-mail fdonofri@dtsc.ca.gov  Phone # 916-255-3603 

RWQCB Project Manager James Brathovde/s   Date: 2/15/2006 

E-mail jbrathovde@waterboards.ca.gov  Phone # 530-542-5572 
DoD Project Manager  Susan Holliday  Date: 2/6/2006 

E-mail Susan.Holliday@sierra.army.mil  Phone # (530) 827-4205 
 
CHALLENGES: 
Consultant, ARCADIS  G&M, Inc., was awarded the Base-wide Guaranteed Fixed Price contract for remediation.  Consultant is 
evaluating various remedial methodologies at B210 and ALF/SSA.  The TCE plume from the Building 210 area has migrated into the 
Doyle Wildlife Area at concentrations up to 1,100 ppb.   CAMUs at OPF and UBG are being constructed. OPF and UBG RODs 
signed July 1995.  B210 Soil Vapor Extractio Pilot Study in progress.  B210 and ALF/SSA FS to be completed by October 06 if SVE 
results are favorable. 
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Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 
 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation Fort Irwin National Training Center  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch U.S. Army   3. Annual Funding Review  
DTSC Site# 400063-47  4. Jan-Jun, Year 1  
RB#  RB PCA# 16656  DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
CA Period 1 JUL 04 - 30 JUN 06 
YEAR 1 July 01 to June 30 

Status Status 
Milestones Tasks 

 
California DSMOA Services Jul 

Dec Jan  
Jun 

RI/FS FTIR-01 – Remedial Investigation/Feasibility 
Study & Decision Document 

 Review/Approval 3 3 

LTM FTIR-01 - Annual GWM reports  Review/Approval 3 2 
LTM FTIR-02 - Annual Site Inspection Report & GWM 

reports 
 Review/Approval 3 2 

RA FTIR-02/04, Monitoring Well Installation  Review & Approve 3 2 
Closure FTIR-07, 08, 22, 25E, 28, 32, and 39 - Decision 

Documents. 
 Review/Approval 3 3 

RI FTIR-11 - RI report & Decision Document  Review/Approval 3 3 
LTM FTIR-11, Annual Groundwater Monitoring   3 3 
RI FTIR-27 - RI report & Decision Document  Review/Approval 3 3 
RAP FTIR-38 & 40 - RA work Plan  Review/Approval 4 4 
Public Participation & 
Community Relations, 
FTIR38/40 

RAB Meeting, Prepare Fact Sheet, Public 
Notifications, Public Meetings, Prepare News Ad 
Notifications Interface with Public 

 Review documents, attend 
meetings coordinate with public 
and other State agencies, schedule 
milestones  

3 1 

 
YEAR 2 July 1 to June 30 

Milestones  Status California DSMOA Services S
ta

S 
LTM FTIR-01 – Semi-Annual GWM reports (If funded 

under IRP) 
 Review/Approval 2  

LTM FTIR-02 – Semi-Annual Site Inspection Report & 
GWM reports (If funded under IRP) 

 Review/Approval 2  

Workplan FTIR-02, Draft Work Plan , Monitoring Well 
Installation 

 Review/Approval 2  

Workplan FTIR-01, Draft Work Plan Addendum, FTIR-01, 
Remedial Investigation 

 Review/Approval 2  

Monitoring Plan FTIR-01, Draft Revised Groundwater and Soil Gas 
Monitoring Plan (GSGMP) 

 Review/Approval 1  

Report Vault 630, Site Investigation and Closure Report,   Review/Approve 1  

RA(O), Closure FTIR-38 & 40 - RA reports & Decision 
Documents (If funded under IRP) 

 Review/Approval 3  
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Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 
 

     

DTSC Project Manager 
Curtis P. Plotkin /s/ 
Manjulika Chakalabarti  Date: 12/19/03 

E-mail 
Cplotkin@dtsc.ca.gov 
MChakrab@dtsc.ca.gov  Phone # 

714-484-5448 
(714) 484-5345 

RWQCB Project Manager 
Christy Hunter /s/ 
Jehiel Cass /s/  Date: 

12/19/03 
1/6/06 

E-mail 
Chunter@rb6v.swrcb.ca.gov 
jcass@waterboards.ca.gov   Phone # 

760-241-7377 
760.241.2434 

DoD Pro ject Manager Justine Dishart /s/  Date: 760-380-5293 

E-mail Justine.dishart@irwin.army.mil  Phone # (760) 380-3743 
 
Mojave/jay/ft irwin/appendix e/FTIRWIN_E_July_Dec2005(jw-2-7-07).doc 
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Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description    Requirement  
Name of Installation Edwards Air Force Base   1. CA-E Submittal  
Funding Source ERA  2. Jul-Dec, Year 1  
Service Branch Air Force  3. Annual Funding Review  
DTSC Site# 100052  4. Jan-Jun, Year 1  
RB# 100052 RB PCA# 16660  DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
CA Period 1 JUL 04 - 30 JUN 06 
YEAR 1 July 1 to June 30 

STATUS STATUS 
Milestones Tasks Jul 

Dec Jan  
Jun California DSMOA Services Jul 

Dec Jan  
Jun 

Record of Decision 3 Site Summary Report Addendums    Provide Review and Comments 2 2 
 1 Site Summary Report   Provide Review and Comments 2 2 
 4 Remedial Investigation (RI) Reports   Provide Review and Comments 1 2 
 4 Feasibility Study (FS) Reports   Provide Review and Comments 1 1 
 2 RI/FS Summary Reports   Provide Review and Comments 1 2 
 2 Treatability Study Work Plans   Provide Review and Comments 2 2 
 1 Interim Removal Action Work Plan   Provide Review and Comments 2 2 
 28 Groundwater Monitoring Reports   Provide Review and Comments 1 2 
 2 Monitored Natural Attenuation Reports    Provide Review and Comments 1 1 
 10 Monitoring Reports   Provide Review and Comments 1 2 
 5 Treatability Study Reports   Provide Review and Comments 1 1 
 1 Pilot Study Report   Provide Review and Comments 1 2 
 1 Human Health Risk Assessment Report   Provide Review and Comments 4 4 
 2 Prescoping Forms    Provide Review and Comments  4 4 
 2 Scoping Ecological Risk Assessment Reports    Provide Review and Comments 4 4 
 1 Predictive Ecological Risk Assessment Report   Provide Review and Comments 4 4 
 2 Proposed Plans   Provide Review and Comments 1 1 
 1 Record of Decision Documents   Provide Review and Comments 1 3 
Program Management 4  RPM meetings (1 per quarter)   Attend/Participate in Meetings 1 2 
 4  RPM Technical Sessions (1 per quarter)   Attend/Participate in Meetings 1 2 
 12  Site Inspections   Attend/Participate  in Site Visits 1 4 
Community Relations 4  RAB meetings (1 per quarter)   Attend/Participate in Meetings 1 4 
 2 Public Relations/Community Outreach Activities    Attend/Participate in Activities 4 4 
 RAB Training   Attend/Participate in Training 1 4 
       

  

YEAR 2 July 1 to June 30 
STATUS STATUS 

Milestones Tasks Jul 
Dec Jan  

Jun California DSMOA Services Jul 
Dec Jan  

Jun 
Record of Decision 4 Site Summary Reports  Provide Review and Comments 1  
 2 Remedial Investigation (RI) Reports  Provide Review and Comments 1  
 3 Feasibility Study (FS) Reports  Provide Review and Comments 1  
 2 Interim Removal Action Work Plans  Provide Review and Comments 3  
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Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 14 Groundwater Monitoring Reports  Provide Review and Comments 1  
 4 Monitored Natural Attenuation Reports   Provide Review and Comments 1  
 10 Monitoring Reports  Provide Review and Comments 1  
 8 Treatability Study Reports  Provide Review and Comments 1  
 1 Human Health Risk Assessment Report  Provide Review and Comments 4  
 2 Predictive Ecological Risk Assessment Reports  Provide Review and Comments 4  
 4 Proposed Plans  Provide Review and Comments 1  
 4 Record of Decision Documents  Provide Review and Comments 1  
Program Management 4  RPM meetings (1 per quarter)  Attend/Participate in Meetings 1  
 4  RPM Technical Sessions (1 per quarter)  Attend/Participate in Meetings 1  
 12  Site Inspections  Attend/Participate  in Site Visits 1  
Community Relations 4  RAB meetings (1 per quarter)  Attend/Participate in Meetings 4  
 2 Public Re lations/Community Outreach Activities   Attend/Participate in Activities 4  
 RAB Training  Attend/Participate in Training 4  

     
DTSC Project Manager John O’Kane /s/  Date: 2/27/04 
E-mail okanej@dtsc.ca.gov  Phone # 916.255.3715 
RWQCB Project Manager Cindi Mitton /s/  Date: 12/30/04 

E-mail cmitton@waterboards.ca.gov  Phone # 760.241.7413 

DoD Project Manager David Steckel /s/  Date: 2/27/04 
E-mail david.steckel@edwards.af.mil  Phone # 661.277.1474 
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 
Bold entries indicate additional tasks added to the Task column for the period; strike-out indicates tasks deleted from the Task column for the period. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  

Name of Installation 
George Air Force Base – Basewide and Reuse 
Activities  1. CA-E Submittal  

Funding Source BRAC  2. Jul-Dec, Year 1  
Service Branch Air Force  3. Annual Funding Review  
DTSC Site# 400071  4. Jan-Jun, Year 1  
RB# 6 RB PCA# 16661 Lead RB  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 2004 to June 30 2005 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Work Plan  Railroad Fueling System, Investigation and 
Removal Work Plan 

  Review, comment and approve 1 1 

Work Plan EOD Range Soil Investigation Work Plan   Review, comment and approve 1 2 
Work Plan Basewide EBS Data Gap Investigation Report   Review, comment and approve 1 4 
Work Plan 
 

AOC, Building 749 Phase I UST Fuel 
Investigation 

  Review, comment and approve 1 1 

Work Plan AOC, Investigation of removed Oil Water 
Separators 

  Review, comment and approve 2 1 

Meetings RPM Meetings   Attend and comment 2 2 
Program Meeting AFRPA Program Peer Review   Participate 3 4 
Public Meeting Annual Public Meeting   Participate 3 4 
Status Reports  Status Reports to Regional Water Quality Control 

Board 

  Oral or Written 2 2 

 
YEAR 2 July 1 2005 to June 30 2006 

Milestones Tasks   California DSMOA Services Jul 
Dec 

Jan  
Jun  

Work Plan AOC, Phase III Pesticide (Dieldrin) Soil and 
Groundwater Investigation Work Plan 

  Review, comment and approve 1  

Work Plan AOC, Building 513 Chlordane Investigation Work 
Plan 

  Review, comment and approve 2  

Work Plan AOC, Building 749 Phase I UST Fuel 
Investigation 

  Review, comment and approve 1  

Work Plan AOC, Investigation of removed Oil Water 
Separators 

  Review, comment and approve 3  

Closure Report Railroad Fueling System, Investigation and 
Removal Closure Report 

  Review, comment and approve 1  

Closure Report EOD Range Soil Investigation Closure Report   Review, comment and approve 2  

Closure Report Basewide EBS Data Gap Investigation Report   Review, comment and approve 3  
Meetings RPM Meetings   Attend and comment 1  
Program Meeting AFRPA Program Peer Review   Participate 4  
Public Meeting Annual Public Meeting   Participate 4  

Status Reports  Status Reports to Regional Water Quality Control 
Board 

  Oral or Written 1  
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 
Bold entries indicate additional tasks added to the Task column for the period; strike-out indicates tasks deleted from the Task column for the period. 

     
DTSC Project Manager Not applicable  Date:  
E-mail   Phone #  

RWQCB Project Manager 
Joseph Koutsky /s/ 
Jehiel Cass /s/  Date: 

1/12/05 
1/3/06 

E-mail 
jkoutsky@waterboards.ca.gov 
jcass@waterboards.ca.gov  Phone # 

(760) 241-7391 
(760) 241-2434 

DoD Project Manager 
Philip Mook 
William Harris   Date: 12/5/03 

E-mail 
philip.mook@afrpa.pentagon.af.mil 
william.harris@afrpa.pentagon.af.mil  Phone # 

(916) 643-0830 x 209 
(916) 643-6420 x 225 
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 
Bold entries indicate additional tasks added to the Task column for the period; strike-out indicates tasks deleted from the Task column for the period. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation George Air Force Base – Operable Unit Three  7. CA-E Submittal  
Funding Source BRAC  8. Jul-Dec, Year 1  
Service Branch Air Force  9. Annual Funding Review  
DTSC Site# 400071  10. Jan-Jun, Year 1  
RB# 6 RB PCA# 16661 Lead RB  11. Jul-Dec, Year 2  
       12. Jan-Jun, Year 2  
 
YEAR 1 July 1 2004 to June 30 2005 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Work Plan Site WP-17 Additional Bioventing Investigation 
Well Installation Work Plan 

  Review, comment and approve 1 2 

Work Plan Site FT-19 Closure Work Plan   Review, comment and approve 3 2 
Work Plan Monitoring Wells Destruction Work Plan (applies 

to all OUs) 
  Review, comment and approve 3 1 

WQPS Report Water Quality Protection Standards (WQPS) –
OU3 Landfills DP-03, DP-04, LF -12, LF -14, and 
SEDA 

  Review, comment and approve 3 1 

QCP Report Site OT-69 Phase II TCE Quality Control Plan   Review, comment and approve 3 2 
Report Annual 2003 BWGWM Report (applies to all 

OUs) 
  Review, comment and approve 3 2 

Report 
 
Report 

Annual 2004 BWGWM Report (applies to all 
OUs) 
SEDA Landfill Well Installation Report 

  Review, comment and approve 
 
Review, comment and approve 

3 2 

ESD for ROD Site FT-19b Explanation of Significant Differences 
(ESD) 

  Review, comment and approve 3 4 

Progress Report Semi -Annual Remedial Action for Sites WP-17, 
FT-19a, FT-19c, OT-51 and Landfills  DP-03, 
DP-04, LF -12, LF -14 and SEDA Report 

  Review, comment and approve 3 2 

 Field Oversight and Sampling Activities   Conduct 3 2 
 
YEAR 2 July 1 2005 to June 30 2006 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Work Plan Site OT-69 Remedial Action-Construction   Review, comment and approve 1  
Closure Report Site FT-19 Closure Work Report   Review, comment and approve 1  
Report Site OT-69 Phase II TCE Investigation Report   Review, comment and approve 2  
Report Monitoring Wells Destruction Report (applies to 

all OUs) 
  Review, comment and approve 4  

Report Annual 2004 BWGWM Report (applies to all 
OUs) 

  Review, comment and approve 2  

Report Annual 2005 BWGWM Report (applies to all 
OUs) 

  Review, comment and approve 1  

Report Site WP-17 Additional Bioventing Investigation 
Well Installation Report 

  Review, comment and approve   

Progress Report Semi -Annual Remedial Action for Sites WP-17, 
FT-19a, FY-19c, OT-51 and Landfills  DP-03, 
DP-04, LF -12, LF-14 and SEDA 

  Review, comment and approve 1  

 Status review meetings   Participate 1  
 Field Oversight and Sampling Activities   Conduct 1  
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 
Bold entries indicate additional tasks added to the Task column for the period; strike-out indicates tasks deleted from the Task column for the period. 

     
DTSC Project Manager Not applicable  Date:  
E-mail   Phone #  

RWQCB Project Manager 
Joseph Koutsky /s/ 
Jehiel Cass /s/  Date: 

1/12/05 
1/3/06 

E-mail 
jkoutsky@waterboards.ca.gov 
jcass@waterboards.ca.gov  Phone # 

(760) 241-7391 
(760) 241-2434 

DoD Project Manager 
Philip Mook 
William Harris   Date: 12/5/03 

E-mail 
philip.mook@afrpa.pentagon.af.mil 
william.harris@afrpa.pentagon.af.mil  Phone # 

(916) 643-0830 x 209 
(916) 643-6420 x 225 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation George Air Force Base – Operable Unit Two  13. CA-E Submittal  
Funding Source BRAC  14. Jul-Dec, Year 1  
Service Branch Air Force  15. Annual Funding Review  
DTSC Site# 400071  16. Jan-Jun, Year 1  
RB# 6 RB PCA# 16661 Lead RB  17. Jul-Dec, Year 2  
       18. Jan-Jun, Year 2  
 
YEAR 1 July 1 2004 to June 30 2005 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Workplan ST-54 and ST-57 Source Area Site Investigation 
Sampling and Analysis Plan (SAP) Addendum 
Workplan 

  Review, comment and approve 1 2 

Workplan ST-58 Interim Remedial Action (IRA) Closure 
SAP Addendum Workplan 

  Review, comment and approve 1 4 

Workplan ST-67b Aboveground Storage Tank (AST) SAP 
Addendum Workplan 

  Review, comment and approve 2 2 

Work Plan Work Plan-H2O2 Treatment for Biofouled Wells    Review, comment and approve 3 1 
Progress Report Semi -Annual OU-2 SVE IRA Process Report (first 

six months of 2004) 
  Review, comment and approve 1 2 

Progress Report Semi -Annual OU-2 SVE IRA Process Report 
(second six months of 2004) 

  Review, comment and approve 1 2 

ITIR Report Free-Product Recovery System Informal Technical 
Information Report (ITIR), 31 March 2003 to 
1 April 2004 

  Review 1 2 

Proposed Plan  OU 2 Proposed Plan (PP)   Review, comment and approve 1 4 
Feasibility Study OU 2 Feasibility Study (FS)   Review, comment and approve 1 4 
 Field Oversight and Sampling Activities   Participate 1 2 
 Status review meetings   Participate 1 2 

 
YEAR 2 July 1 2005 to June 30 2006 

Milestones Tasks  Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Workplan Site SS-30 Free Product Well Installation SAP 
Workplan 

  Review, comment and approve 3  

Workplan Sites ST-54 and ST-57 SVE Optimization SAP 
Addendum Workplan 

  Review, comment and approve 3  

Interim Remedial 
Action Design 

AOC, MW-32 IRA SVE System Design and 
Installation Plan 

  Review, comment and approve 2  

Report ST-54 and ST-57 Source Area Site Investigation 
Report 

  Review, comment and approve 1  

Report ST-58 Interim Remedial Action (IRA) 
Investigation/Closure Report 

  Review, comment and approve 1  

Progress Report Semi -Annual OU-2 SVE IRA Process Report (first 
six months of 2005) 

  Review, comment and approve 1  

Progress Report Semi -Annual OU-2 SVE IRA Process Report 
(second six months of 2005) 

  Review, comment and approve 1  

ITIR Report Free-Product Recovery System ITIR, 
31 March 2004 to 1 April 2005 

  Review 2  

Proposed Plan  OU 2 Proposed Plan    Review, comment and approve 4  
Feasibility Study OU 2 Feasibility Study   Review, comment and approve 4  
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Record of Decision OU 2 Record of Decision (ROS)   Review, comment and approve 4  

 Field Oversight and Sampling Activities   Participate 1  
 Status review meetings   Participate 1  

     
DTSC Project Manager Not applicable  Date:  
E-mail   Phone #  

RWQCB Project Manager 
Joseph Koutsky /s/ 
Jehiel Cass /s/  Date: 

1/12/05 
1/3/06 

E-mail 
jkoutsky@waterboards.ca.gov 
jcass@waterboards.ca.gov  Phone # 

(760) 241-7391 
(760) 241-2434 

DoD Project Manager 
Philip Mook 
William Harris   Date: 12/5/03 

E-mail 
philip.mook@afrpa.pentagon.af.mil 
william.harris@afrpa.pentagon.af.mil  Phone # 

(916) 643-0830 x 209 
(916) 643-6420 x 225 
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation George Air Force Base – Operable Unit One  19. CA-E Submittal  
Funding Source BRAC  20. Jul-Dec, Year 1  
Service Branch Air Force  21. Annual Funding Review  
DTSC Site# 400071  22. Jan-Jun, Year 1  
RB# 6 RB PCA# 16661 Lead RB  23. Jul-Dec, Year 2  
       24. Jan-Jun, Year 2  
 
YEAR 1 July 1 2004 to June 30 2005 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Design Plan CG-70 Well Modification Design Plan   Review, comment and approve 2 2 
QCP Report Site CG-70 TCE Source Investigation Quality 

Control Plan 
  Review, comment and approve 2 2 

Work Plan Site CG-70, Operating Properly and Successfully 
(OP&S) Work Plan 

  Review, comment and approve 3 3 

Report Hydrogeological Site Conceptual Model    Review, comment and approve 1 1 
Report Conceptual Site Model–OU 1   Review, comment and approve 1 1 
Report Phase I through IV Data Gaps Investigation Report   Review, comment and approve 1 2 
Process Report Process Monitoring, First Quarter 2004, OU 1 

Groundwater Extraction/Treatment System Report 
  Review and comment 2 2 

Process Report Process Monitoring, Second Quarter 2004, OU 1 
Groundwater Extraction/Treatment System Report 

  Review and comment 2 2 

Process Report Process Monitoring, Third Quarter 2004, OU 1 
Groundwater Extraction/Treatment System Report 

  Review and comment 2 2 

Process Report Process Monitoring, Fourth Quarter 2004, OU 1 
Groundwater Extraction/Treatment System Report 

  Review and comment 1 2 

Process Report Process Monitoring, First Quarter 2005, OU 1 
Groundwater Extraction/Treatment System Report 

  Review and comment 1 2 

Oversight Field oversight and sampling activities   Participate 1 2 
Meeting Status review meetings   Participate 2 2 
 
YEAR 2 July 1 2005 to June 30 2006 

Milestones Tasks   California DSMOA Services   

Work Plan Site CG-70, Alternate Discharge Point Work Plan   Review, comment and approve 3  
Report Site CG-70 Well Modifications Report   Review, comment and approve 3  
Report Site CG-70 TCE Source Investigation Report   Review, comment and approve 2  
Report Site CG-70, Operating Properly and Successfully 

(OP&S) Report 
  Review, comment and approve 3  

Process Report Process Monitoring, Second Quarter 2005, OU 1 
Groundwater Extraction/Treatment System Report 

  Review and comment 4  

Process Report Process Monitoring, Third Quarter 2005, OU 1 
Groundwater Extraction/Treatment System Report 

  Review and comment 4  

Process Report Process Monitoring, Fourth Quarter 2005, OU 1 
Groundwater Extraction/Treatment System Report 

  Review and comment 4  

Process Report Process Monitoring, First Quarter 2006, OU 1 
Groundwater Extraction/Treatment System Report 

  Review and comment 4  

Report 5-Year Review Document (applies to all OUs)   Review, comment and approve 2  
Oversight Field Oversight and Sampling Activities   Participate 1  
Meeting Status review meetings   Participate 1  
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
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DTSC Project Manager Not Applicable  Date:  
E-mail   Phone #  

RWQCB Project Manager 
Joseph Koutsky /s/ 
Jehiel Cass /s/  Date: 

1/12/05 
1/3/06 

E-mail 
jkoutsky@waterboards.ca.gov 
jcass@waterboards.ca.gov  Phone # 

(760) 241-7391 
(760) 241-2434 

DoD Project Manager 
Philip Mook 
William Harris   Date: 12/5/03 

E-mail 
philip.mook@afrpa.pentagon.af.mil 
william.harris@afrpa.pentagon.af.mil  Phone # 

(916) 643-0830 x 209 
(916) 643-6420 x 225 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Air Force Plant #42, Palmdale  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch AF  3. Annual Funding Review  
DTSC Site# 300002  4. Jan-Jun, Year 1  
RB# 6 RB PCA# 16662 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan 
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

RI Report for Sites 23 
and 29 

 RI Report for Sites 23 and 29   Review Final Report and  
Approve RI for Sites 23 and 29 
Review in progress.  Additional 
time needed. 

3 3 

FS Feasibility Studies for OU-1, OU-2, OU-3, OU-4 
and OU-5 

  Review Draft and Final Document 
Attend Review Meetings 
Approve FS 
Delayed. 

3 3 

Draft & Final Decision 
Documents 

Draft Remedial Action Plan for OU-1, OU-2, OU-
3, OU-4 and OU-5 Except Site 29 

  Review Draft & Final document 
 Attend Review Meetings   
Review & approve Fact Sheet 
Delayed. 

3 3 

Sites 19 & 23 FS Feasibility Studies for Sites 19 and 23   Review Draft and Final Document 
Attend Review Meetings 
Approve FS 
No review because no report will 
be submitted. 

4 4 

Sites 19 & 23 DD Draft Remedial Action Plan for Sites 19 and 23   Review Draft & Final document 
 Attend Review Meetings   
Review & approve Fact Sheet 
No review because no report will 
be submitted. 

4 4 

RFA for Plant Sites 1 
and 3 

RCRA Facility Assessment Addendum for Plant 
Sites 1 and 3 

  Review Draft and Final Document 
Attend Review Meetings 
Report will not be reviewed due to 
other priorities. 

4 4 

RAW Removal Action Workplan for Sites 4 and 6   Review Draft and Final Document 
Attend Review Meetings 
Approve RAW 
 Removal Action Oversight 
Report will not be reviewed due to 
other priorities. 

4 4 

Draft/Final PA/SI 
Report 

Draft/Final Area of Concern (AOC) 2 and 3 PA/SI   Review Draft and Final Document 
Approve Report  
Report will not be reviewed due to 
other priorities. 

4 4 

Site 29 FS Feasibility Study for Site 29   Review Draft and Final Document 
Attend Review Meetings 
Approve FS 
Delayed 

3 3 

Site 29 DD Decision Document for Site 29   Review Draft and Final Document 
Attend Review Meetings 
Approve DD 
Delayed 

3 3 
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Groundwater Report Annual Groundwater Reports   Review Draft and Final Document 
Attend Review Meetings 
Field Oversight 
Review in progress.  Additional 
time needed. 

1 1 

Review Annual Update Management Action Plan   Review Draft and Final Document 
Attend Review Meetings 
No review because no report will 
be submitted. 

4 4 

Quarterly Meetings Quarterly Restoration Project Manager's Meetings 
and Minutes  

  Discuss Review Documents As 
Required.  Review Draft and Final 
Meeting Minutes 
Attended 

2 2 

Quarterly Restoration Advisory Board Meetings 
 
 
Local Restoration Advisory Board Meetings 

  Provide Support for Community 
Relation Activities and Public 
Meetings 
Attended 

2 2 

Closure Report Closure Reports for Sites 4 and  6   Review Draft and Final Document 
Attend Review Meetings 
Approve Report 
Delayed 

3 3 

Implementation Plan Implementation Plan for Institutional Controls    Review Draft and Final Document 
Attend Review Meetings 
Delayed 

3 3 

Technical Document Technical Documents as Required   Review Draft and Final Document 
Attend Review Meetings 
See Additional Activities, below 

X X 

 Site Visits   Field Oversight Activities 
1. Site tour in Jun 2004 

 

2 2 

       

 ADDITIONAL ACTIVITIES – not listed on 
original Appendix E 

     

Draft Investigation 
Report 

Draft UST, Sump and Clarifier Investigation 
Report 

  Review and comment 
Board staff review in progress – 
extended review time needed 

3 3 

Field Sampling Plan Draft Field Sampling Plan for Site Inspection at 
AOC 2 and 3. 

  Review and comment 
Report will not be reviewed due to 
other priorities. 

4 4 

EBS Field Sampling 
Plan 

Final Phase II EBS Field Sampling Plan 
 

  Review and comment 
Report will not be reviewed due to 
other priorities. 

4 4 

Draft AOC 1 Site 
Closure Report 
Addendum 

Addendum documenting residential risk screening 
at AOC 1 for which a removal action had 
previously been performed. 

  Review and comment 
Report will not be reviewed due to 
other priorities. 

4 4 

Former Plant Site 2 
Incinerator UST 
Removal Report 

Draft report submitted to LACDPW, RWQCB, 
and DTSC in May 04.  

  Review and comment 
Review in progress.  Additional 
time needed. 

3 3 

Former Fuel Pipelines 
at Plant Site 2 

Letters being prepared to propose closure of 
pipelines associated with Buildings 214 and 215.  
These sites were previously investigated in the 
Remedial Investigation, but removed from IRP 
sites when it was determined no intermingled 
wastes exist.  RI data will be used to support case 
closures.  These documents were requested by 
LACDPW. 

  Review and comment 
Not yet received. 
 

1 1 
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Draft Work Plan for 
Site 29 Activities 

Work plan will propose: 1) Soil Vapor Extraction 
(SVE) system installation at Site 29 source area 
(Building 150); per DTSC input, system will be 
installed as a treatability study step to evaluate 
effectiveness; 2) additional groundwater 
monitoring wells ; and 3) treatability studies for in 
situ chemical oxidation, including bench-scale and 
pilot studies.  Work plan will be submitted to 
agencies in early 2005. 

  Review and comment 
Not yet received. 
 

1 1 

       

YEAR 2 July 1 to June 30 
Milestones Tasks Jul 

Dec 
Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Site 29 RD Site 29 Remedial Design Report   Review Draft and Final Document 
Attend Review Meetings  

3  

Site 29 RA Site 29 Remedial Action   Oversight of Construction, Field 
Work and Implementation of 
Remedy.   
Review Remedial Action Report 

1  

Implementation Plan Implementation Plan for Institutional Controls of 
remaining sites to be closed in FY 05/06 

  Review Draft and Final Document 
Attend Review Meetings 

1  

 
Quarterly 

 
Quarterly Restoration Pro ject Manager's Meetings 
and Minutes  

   
Discuss Review Documents As 
Required.  Review Draft and Final 
Meeting Minutes 

1  

 
Quarterly 

 
Restoration Advisory Board Meetings 
 
 
Local Restoration Advisory Board Meetings 
 

   
Provide Support for Community 
Relation Activities and Public 
Meetings 

4  

 
Groundwater Report 

 
Annual Groundwater Reports and Site 29 O&M 
Reports 

   
Review Draft and Final Document 
Attend Review Meetings 
Approve Reports  
Field Oversight 

1  

  
Technical Documents as required 

   
Review Draft and Final Document 
Attend Review Meetings 

1  

  
Site Visits 

   
Field Oversight Activities 
 

1  

 
 
     

DTSC Project Manager Tayseer Mahmoud /s /   Date: 12/24/03 

E-mail Tmahmoud@dtsc.ca.gov   Phone # (714) 484-5419 
RWQCB Project 
Manager D. Feay Engineering Geologist  Date: 1/09/2006 

E-mail dfeay@waterboards.ca.gov  Phone # (760) 241-2434 

DoD Project Manager Robin Stankoff, Env. Engineer  Date:  

E-mail Robin.Stankoff@wpafb.af.mil  Phone # (937) 255-3201 
 
Challenges: Staffing levels in Region 6-Victorville limit our review to selected high-priority, 

groundwater or UST related documents only.  These reports will be reviewed as resources 
allow but will extend beyond the normal 30 or 60-day review period. 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/06 and 05/08 

Description  Requirement  
Name of Installation Sierra AD – Herlong & Honey Lake Parcels   1. CA-E Submittal  
Funding Source BRAC  2. Jul-Dec, Year 1  
Service Branch ARMY  3. Annual Funding Review  
DTSC Site# 100657  4. Jan-Jun, Year 1  
RB# 6 RB PCA# 16963 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
CA Period 1 JUL 06 – 30 JUN 08    
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

       
Eastshore Parcel 
Cleanup & Transfer 
 
Completion Report 

 
Perform MEC Removals  
 
MEC Removal Action Completion Report 

   
Field Oversight 
 
Review, Comment, Approve 

2 
.             
4 

 
2 
 
2 

       
Land Use Covenant Draft Land Use Covenant       Draft, Review, Comment 

 
4 1 

       
FOST FOST (Draft, Final)   Review, Comment 2 2 
       
 Public Notice/Public Review/Response to 

Comments 
 

  Review, Comment 2 2 

DEED 
 

Final Land Use Covenant 
 

  Review, Comment, Sign 4 1 

 
 
 
Honey Lake 
Demolition Area 
Cleanup and Transfer 

Deed and Land Use Covenant Recorded    
 
 

4 1 

       
EE/CA and Action 
Memorandum 

Draft/Draft Final EE/CA   Review, Comment 2 2 

 
 

 
Public Review/Comment/Fact Sheet/Public Notice 
 

   
Review, Comment, Attend  

2 2 

Project Coordination/ 
Project Management 

      

       
Restoration Advisory 
Board 

Public meetings   Attend and Participate 1 1 

       
Program Management BCT meetings 

Teleconferences 
Comment Resolution meetings 
Project Coordination 

  Attend and Participate 1 1 
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YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

       
Honey Lake 
Demolition Area 
Cleanup and Transfer 

      

       
EE/CA and Action 
Memorandum 

Response to Public Review/Comment 
 
Final EE/CA Report and Action Memorandum 

  Review, Comment 
 
Review and Approve 

2 2 

 
MEC Response Work 
Plan 
 
 
MEC Response Action 
Completion Report 
 
Land Use Covenant 
 
FOST 
 
 
 
 
DEED 
 
 

 
Draft, Draft Final, Final 
 
MEC Response Fieldwork 
 
Draft, Draft Final Completion Report 
 
 
Draft Land Use Covenant 
 
Draft FOST  
 
Public Notice/Public Review and Response to 
Comment 
 
Final Land Use Covenant  
 
Deed and Land Use Covenant Recorded 

   
Review, Comment, Approve 
 
Field Oversight 
 
Review, Comment, Approve 
 
 
Draft, Review, Comment 
 
Review and Comment 
 
Review and Comment 
 
 
Review and Approve 

 
1 
 
1 
 
1 
 
 
1 
 
1 
 
1 
 
 

1 
 
1 

 
2 
 
2 
 
2 
 
 
2 
 
2 
 
2 
 
 
2 
 
2 

 
Project Coordination/ 
Project Management 

 
 
 
 

     

Restoration Advisory 
Board 

Public meetings   Attend and Participate 1 2 

       
Program Management BCT meetings 

Teleconferences 
Comment Resolution meetings 
Project Coordination 

  Attend and Participate 1 2 

       
       

     
DTSC Project Manager Francesca D’Onofrio  Date: 2/6/06 
E-mail fdonofri@dtsc.ca.gov  Phone # 916-255-3603 

RWQCB Project Manager James Brathovde  Date: 2/6/06 

E-mail jbrathovde@waterboards.ca.gov  Phone # 530-542-5572 
DoD Project Manager   Date:  

E-mail Mike.erickson@smiconsultants.com  Phone #  
 
 



Santa Ana 
Regional Water Quality Control Board 

Facility Service Fund PCA Lead 

Norton Air Force Base Air Force BRAC 
I & II 16671 S 

March Air Force Base Air Force BRAC III 16672 S 

Corona Annex FUDS DERA 16980 D 

Los Alamitos, JFTB 
(former Armed Force Reserve Center) 

Army DERA 16982 R 

March Air Reserve Base Air Force DERA 16985 S 

Rialto (Ammunition Stage Point) FUDS DERA 16999 D 

Camp Anza FUDS DERA 16983 R 

Camp Haan FUDS DERA 16998 R 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Norton Air Force Base, San Bernardino  1. CA-E Submittal  
Funding Source BRAC I/II  2. Jul-Dec, Year 1  
Service Branch AF  3. Annual Funding Review  
DTSC Site# 400108  4. Jan-Jun, Year 1  
RB# 8 RB PCA# 16671 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Proposed Plan Draft Proposed Plan   Review and comment 2 2 
 Draft Final Proposed Plan   Review and comment 2 2 
Record of Decision Draft Basewide Record of Decision    Review and comment 1 1 
 Draft Final Basewide Record of Decision    Review and comment 3a 3 
 Final Basewide Record of Decision    Review, comment and approve 4 3 
Remedial Action 
Operation 

Groundwater Monitoring Quarterly Technical 
Memorandums  

  Review, comment, and field visits 1 1 

 Draft Groundwater Monitoring Annual Report   Review and comment 1 1 
 Draft Final Groundwater Monitoring Annual Report   Review, comment and approve 1 1 
 Well Abandonment   Review, comment, approve and 

perform site inspections 
1 1 

 Off Base Water Supply Contingency Annual Report   Review and comment 1 1 
 Landfill #2 Landfill Gas O&M Quarterly Reports   Review, comment, and field visits 1 1 
 Landfill #2 O&MM Annual Report   Review, comment and approve 1 1 
Remedial Design and 
Remedial Action 

Draft Site 10 Remedial Action report    Review, comment, and site visit  3b 2 

 Draft Final Site 10 Remedial Action report    Review, comment and approve 3 2 
 Draft B/752 Exterior Remedial Action Completion 

Report  
  Review, comment, and site visit  3b  

 Draft Final B/752 Exterior Remedial Action 
Completion Report  

  Review and comment 4  

Property Transfer SEBS/FOSL   Review, comment, site visits 1  
Program Management Meetings and teleconferences   Prepare and attend meetings, review 

meeting minutes 
1 1 

 Community Relations   Attend public meetings, and review 
and comment on newsletters and 
fact sheets  

1  

RCRA Closure Industrial Waste Line Certification Report    Review, comment and approve 5a  
 Industrial Waste Treatment Plant Certification 

Report Addendum  
  Review, comment and approve 5a  

       
 
Status Comments: 

3a The Base-wide ROD is delayed because of RCRA corrective action termination and institutional control issues. 
3b The Air Force delayed the issuance of Site 10 RA report and Building 752 RA report. 
5a  The Industrial Waste Line Certification report and the Industrial Waste Treatment Plant Certification Report Addendum are 

delayed due to additional site remedial actions at AOC 33. 
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Additional activities not listed in the original Appendix E 
Milestones Tasks Jul Dec Jan Jun California DSMOA Services Jul Dec Jan Jun 

IWL RCRA Closure Work Plan add. for soil contamination at AOC 33 2  Review and comment 2  

Site 12 Closure Site 12 Closure report 2  Review and comment 2  
IWTP RCRA Closure Site 7 Closure report  1  Review and comment 1  

AOC 40 Closure AOC 40 Closure report 2  Review and comment 2  

Landfill gas corrective 
action 

Site 2 LFG corrective action work plan 2  Review and comment 2  

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun  

Remedial Action 
Operation 

Groundwater Monitoring Quarterly Technical 
Memorandums  

1  Review, comment, and field visits 1  

 Draft Groundwater Monitoring Annual Report 4  Review and comment   
 Draft Final Groundwater Monitoring Annual 

Report 
1  Review, comment and approve 1  

 Well Abandonment 1  Review, comment, approve and 
perform site inspections 

1  

 Off Base Water Supply Contingency Annual 
Report 

1  Review and comment 1  

 Landfill #2 Landfill Gas O&M Quarterly Reports 1  Review, comment, and field visits 1  
 Landfill #2 O&MM Annual Report 1  Review, comment and approve 1  
Property Transfer SEBS/FOSL   Review, comment, site visits   
Program Management Meetings and teleconferences 1  Prepare and attend meetings, 

review meeting minutes 
1  

 Community Relations   Attend public meetings, and 
review and comment on 
newsletters and fact sheets  

  

       

     
DTSC Project Manager Stephen Niou /s/  Date: 12/02/2003 
E-mail sniou@dtsc.ca.gov  Phone # (714) 484-5458 
RWQCB Project 
Manager John Broderick /s/  Date: 12/02/2003 
E-mail jbroderic@rb8.swrcb.ca.gov  Phone # (909) 782-4494 

DoD Project Manager Philip Mook /s/  Date: 12/02/2003 

E-mail philip.mook@afrpa.pentagon.af.mil  Phone # (916) 643-0830 x 209 
 
 
Success Stories: 
All remedial actions have been completed at this site.  Only one site, Site 2 Landfill has ongoing Operations, 
Monitoring, & Maintenance. 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation March Air Force Base, Riverside  1. CA-E Submittal  
Funding Source BRAC III  2. Jul-Dec, Year 1  
Service Branch AF  3. Annual Funding Review  
DTSC Site# 400090  4. Jan-Jun, Year 1  
RB# 8 RB PCA# 16672 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

OU 1 ROD 
Amendment 

DF ROD Amendment 
F ROD Amendment   Review and Comment 4 3 

FOSTs/FOSLs  
D FOSTs/FOSLs  
DF FOSTs/FOSLs  
F DOSTs/FOSLs  

  Review, Comment, and site visits 1  

Basewide RI/FS 
D Basewide RI/FS 
DF Basewide RI/FS 
F Basewide RI/FS 

  Review, Comment, and site visit  2a 2 

Basewide PP D Basewide PP 
DF Basewide PP   Review, Comment, and public 

meeting 2a 2 

Basewide ROD 
D Basewide ROD 
DF Basewide ROD 
F Basewide ROD 

  Review, comment and approve 1 1 

AFBCA Program 
Management  RPM meetings, RAB meetings, & Teleconferences   Attend meetings and 

teleconferences 1 1 

Ground Water 
Monitoring 

Quarterly monitoring reports 
Annual monitoring report   Review, Comment, and Site 

Visits 1 1 

Site 6, Landfill O&M 
D O&M work plan 
DF O&M work plan 
F O&M work plan 

  Review, Comment, and Site Visit 3 1 

Site 6, Landfill gas 
investigation 

D investigation work plan 
DF investigation work plan 
F investigation work plan 

  Review, Comment, and Site Visit 2  

Bldg 550  D SVE reports 
D O&M report   Review, Comment, and Site 

Visits 1 3 

Site L Semi -annual inspection reports    Review, Comment, and Site Visit 2b  
Status Comments: 
2a – The Base-wide OU has been renamed OU4. 
2b – OU4 ROD proposes Institutional Control for Site L.  The AF will no longer issue inspection report. 
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YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

FOSTs/FOSLs  D FOSTs/FOSLs  
DF FOSTs/FOSLs  
F DOSTs/FOSLs  

  Review, Comment, and site visits   

AFBCA Program 
Management  

RPM meetings, RAB meetings & Teleconferences 1  Attend meetings and 
teleconferences 

1  

Ground Water 
Monitoring 

Quarterly monitoring reports 
Annual monitoring report 

1  Review, comment, and site visits  1  

Site L Semi -annual inspection reports 4  Review, Comment, and Site Visits   
Landfill O&M Semiannual O&M reports 1  Review, Comment, and Site Visits 1  
Bldg 550  Quarterly O&M reports 3  Review, Comment, and Site Visits 3  
 
DTSC Project Manager Stephen Niou /s/  Date: 12/02/2003 
E-mail sniou@dtsc.ca.gov  Phone # (714) 484-5458 
RWQCB Project 
Manager John Broderick /s/  Date: 12/02/2003 
E-mail jbroderic@rb8.swrcb.ca.gov  Phone # (951) 782-4494 

DoD Project Manager Philip Mook /s/  Date: 12/02/2003 

E-mail philip.mook@afrpa.pentagon.af.mil  Phone # (909) 697-6722 x209 
 
Success Stories : 
 
None – landfill sites are in operations and maintenance and the remaining site requiring action is a UST release site that has an 
operating groundwater remeday. 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation CORONA ANNEX (J09CA112000)  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Funding Review  
DTSC Site# 400768  4. Jan-June, Year 1  
RB# 8 RB PCA# 16980 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-June, Year 2  
CA Period 1 JUL 04 – 30 JUN 06 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

       
 Complete final Archive Search Report (ASR) for 

ordnance and explosive contamination 
3 3 Review and comment on 

draft/final Archive Search Report 
3 3 

       
 Meetings to discuss ASR, comments, and 

upcoming activities 
3 3 Participate in meetings as needed 3 3 

       
       
       
       

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

       
EE/CA Technical Project Planning (TPP) Meetings for 

Ordnance and Explosive (OE) EE/CA Project. 
 

3  Attend meetings for start up of 
project. 

3  

 Perchlorate Source Evaluation Report 2  Review report 1  
       
       
       
       

     
DTSC Project Manager Alice Gimeno-O’Brien                                /s/  Date:  
E-mail Agimeno@dtsc.ca.gov  Phone # 714-484-5429 

RWQCB Project Manager Patricia Hannon                              /s/  Date:  

E-mail phannon@rb8.swrcb.ca.gov             Phone # 951-782-4498 
DoD Project Manager Larry Sievers  Date:  

E-mail Larry.A.Sievers@spl01.usace.army.mil  Phone # 213-452-3990 
 
 
If applicable, enter CHALLENGES here. 
 
If applicable, enter SUCCESS STORIES here. 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 06/07 and 07/08 

Description  Requirement  
Name of Installation Joint Forces Training Base (Formerly LAAFRC)  1. CA-E Submittal  
Funding Source ERA  2. Jul-Dec, Year 1  
Service Branch ARMY National Guard  3. Annual Funding Review  
DTSC Site# 400332  4. Jan-June, Year 1  
RB# 8 RB PCA# 16982 Lead RB  5. Jul-Dec, Year 2  
       6. Jan-June, Year 2  
 
YEAR 1 FY 06/07 

Milestones Tasks  Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Remedial Investigations/ 
Feasibility Studies 

Draft Final RI/FS Report   Review, Comment and Approve   

Remedial Investigations/ 
Feasibility Studies 

Emergent Chemicals Final Report      

Petroleum Sites RI/FS 
RPT/CAP 

UST Closures Draft Report  
(petroleum only report) 

  Review, Comment and Approve   

Restoration Advisory 
Board 

RAB Meeting (4)   Attend public meeting 
Provide technical input 
 

  

Basewide Groundwater 
Monitoring/Field Work 

Field Oversight Visit (4)   Conduct site visit    

Basewide Groundwater 
Monitoring 

Final Annual Groundwater Reports    Conduct technical review 
Provide technical comments 
Attend project meetings 
 

  

Basewide Groundwater 
Monitoring 

Final Quarterly Groundwater Monitoring 
Report for Various Sites: 
 

  Conduct technical review 
Approve document 

  

 
Remedial Action 
 

Building 35 Operation and Maintenance 
Quarterly Reports 

  Review, Comment, Site Visit   

Remedial Action 
 

JP4 Tank Farm Operation and Maintenance 
Quarterly Reports 

  Review, Comment, Site Visit   

Remedial Action 
 

JP4 Containment Operation and Maintenance 
Quarterly Reports 

  Review, Comment, Site Visit   

Remedial Action 
 

Landfill Area Operation and Maintenance 
Quarterly Reports 

  Review, Comment, Site Visit 
 

  

Remedial Action 
 

Fuel Farm Office Operation and Maintenance 
Quarterly Reports 

  Review, Comment, Site Visit   

Remedial Action 
 

Building 9/Hanger 1 Operation and 
Maintenance Quarterly Reports 
 

  Review, Comment, Site Visit   

Remedial Action 
 

Building 158 Operation and Maintenance 
Quarterly Reports 

  Review, Comment, Site Visit   

Program Management 12 RPM Meetings   Participate in Meetings at the 
Facility 

  

 12 RPM Teleconferences   Participate in Meetings   

Proposed Plan 
 
 

OU-1A and OU-1B 
Draft, Draft-Final, and Final Concurrence 
Including Rifle Range, Revetments, JP-4 Tank 
Farm, Building 35, Building 158, and Fuel 
Farm Office 

  Conduct technical review 
Provide technical comments 
Attend project meetings 
Concur with document 
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Milestones Tasks  Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Remedial 
Design/Remedial Action 

Building 35 Remedial Design/Remedial Action 
Work Plan : Draft-Final and Final Concurrence 

  Conduct technical review 
Provide technical comments 
Attend project meetings 
Concur with document 

  

Remedial Action Building 35 Remedial Action : 
 

  Attend project meetings 
Observe field work 
 

  

Remedial 
Design/Remedial Action 

Building 34 Remedial Design/corrective action 
plan : Draft-Final and Final Concurrence 

  Conduct technical review 
Provide technical comments 
Attend project meetings 
Concur with document 

  

Remedial Action Building 34 Remedial Action : 
 

  Attend project meetings 
Observe field work 
 

  

Remedial 
Design/Remedial Action 

Building 9 / Hanger 1Remedial 
Design/Remedial Action Work Plan : Draft-
Final and Final Concurrence 

  Conduct technical review 
Provide technical comments 
Attend project meetings 
Concur with document 
 

  

Remedial Action Building 9 / Hanger 1 Remedial Action  : 
 

  Attend project meetings 
Observe fie ld work 
 

  

Remedial 
Design/Remedial Action 

Building 158 Remedial Design/Remedial 
Action Work Plan : Draft-Final and Final 
Concurrence 

  Conduct technical review 
Provide technical comments 
Attend project meetings 
Concur with document 
 

  

Remedial Action Building 158 Remedial Action  : 
 

  Attend project meetings 
Observe field work 
 

  

Remedial 
Design/Remedial Action 

Fuel Farm Office Remedial Design/Remedial 
Action Work Plan : Draft-Final and Final 
Concurrence 

  Conduct technical review 
Provide technical comments  
Attend project meetings 
Concur with document 
 

  

Remedial Action Fuel Farm Office Remedial Action : 
 

  Attend project meetings 
Observe field work 
 

  

Remedial Action North Landfill DPVE Remedial Action 
Construction : 
 

  Attend project meetings 
Observe field work 
 

  

Remedial 
Design/Remedial Action 

North Landfill DPVE Remedial 
Design/Remedial Action Work Plan : Draft-
Final and Final Concurrence 

  Conduct technical review 
Provide technical comments 
Attend project meetings 
Concur with document 

  

Remedial Action North Landfill DPVE Remedial Action : 
 

  Attend project meetings 
Observe field work 
 

  

Remedial Design / 
Remedial Action 

JP4 Tank Farm and JP-4 containment Remedial 
Design/Remedial Action Work Plan : Draft-
Final and Final Concurrence 

  Conduct technical review 
Attend project meetings 
Concur with document 
 

  

Remedial Action  Remedial Action Completion Report   Conduct technical review 
Attend project meetings 
Concur with document 
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Milestones Tasks  Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Remedial Action  Remedial Action :   Provide technical comments 
Attend project meetings 
Observe field work 

  

Proposed Plan OU-2   Conduct technical review 
Provide technical comments 
Attend project meetings 
Concur with document 
 

  

Record of Decision ROD OU-1A and OU-1B 
Draft, Draft-Final and Final Concurrence 

  Conduct technical review 
Provide technical comments 
Attend project meetings 
Sign document 
 

  

Record of Decision ROD OU-2 
Draft, Draft-Final and Final Concurrence 

  Conduct technical review 
Provide technical comments 
Attend project meetings 
Sign document 
 

  

Record of Decision ROD OU-3 
Draft, Draft-Final and Final Concurrence 

  Conduct technical review 
Provide technical comments 
Attend project meetings 
Sign document 
 

  

Community Relations Public Meeting – OU-1A and OU-1B 
 

  Attend public meeting 
Provide technical comments 
 

  

Community Relations Public Meeting –OU-2 
 

  Attend public meeting 
Provide technical comments 

  

Community Relations Public Meeting – OU-3 
 

  Attend public meeting 
Provide technical comments 

  

Proposed Plan OU-3 
Draft, Draft-Final and Final Concurrence 

  Conduct technical review 
Provide technical comments 
Attend project meetings 
Concur with document 
 

  

Remedial Design North Landfill Remedial Design/Remedial 
Action Work Plan  
Draft Final and Final Concurrence  

  Conduct technical review 
Attend project meetings 
Concur with document 

  

Remedial Design North landfill Remedial Design Draft 
Excavation and Gas management plan 
Construction and QA management plan 
SWPP 
Landfill specific H&S plan 
 

  Conduct technical review 
Attend project meetings 
Concur with document 
 

  

Remedial Design 90% and 100% RD (landfill build plan) 
Draft Final and Final Concurrence - 
Construction Quality Control Plan  
Draft Final and Final Concurrence - Remedial 
Action Work Plan 

  Conduct technical review 
Provide technical comments 
Attend project meetings 
Concur with document 
 

  

Community Relations 2 Public Meetings for PP on Landfill and RAW   Attend Meetings and Participate    

  
   
 
 
 
 
 
    



8JFTB_E_July_Dec2005.doc 
 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
YEAR 2 

 
FY 07/08 

     

Milestones Tasks  Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Remedial Investigation / 
Feasibility Study 

RI/FS Closure Reports or Other LOC Summary 
Reports as required  

  Conduct technical review 
Conduct site visits  
Attend project meetings 
Approve document 
 

  

Restoration Advisory 
Board 

RAB Meeting (4)   Attend meeting   

Basewide Groundwater 
Monitoring/Field Work 

Field Oversight Visit (4)   Conduct site visit    

Basewide Groundwater 
Monitoring 

Final Annual Groundwater Reports    Conduct technical review 
Attend project meetings 
 

  

 Final Quarterly Groundwater Monitoring 
Report for Various Sites: 
 

  Conduct technical review 
Approve document 

  

Basewide Groundwater 
Monitoring 

Addendum to CERCLA Groundwater 
Monitoring Plan: Draft, Draft-Final and Final 
Concurrence 

  Conduct technical review 
Provide technical comments 
Attend project meetings 
Concur with document 
 

  

Remedial Action  
 

Remedial Action Completion Report Site 
LAAFRC 001 – 010 (DPVDE sites) Draft, 
Draft -Final and Final Concurrence 

  Conduct technical review 
Provide technical comments 
Attend project meetings 
Sign document 
 

  

Remedial Action Construction Landfill RA 
 

  Conduct site visits (weekly site 
visits during 6 month construction 
period for a total of 24) 
 

  

Remedial Action  
 

Remedial Action Completion Report Site 
LAAFRC 002 (Landfill sites) Draft, Draft-Final 
and Final Concurrence 

  Conduct technical review 
Provide technical comments 
Attend project meetings 
Sign document 
 

  

Record of Decision ROD Site LAAFRC 002  (landfill Site) 
Draft, Draft-Final and Final Concurrence 

  Conduct technical review 
Provide technical comments 
Attend project meetings 
Sign document 
 

  

 
 
 
RWQCB Project Manager John Broderick   Date: 21 Sept 05 
E-mail jbroderick@waterboards.ca.gov  Phone # (951) 782-4494 

DoD Project Manager Guy Romine  Date: 21 Sept 05 

E-mail guy.romine1@us.army.mil  Phone # (619) 532-0784 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation March Air Reserve Base, Moreno Valley  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch AF  3. Annual Funding Review  
DTSC Site# 400689  4. Jan-Jun, Year 1  
RB# 8 RB PCA# 16985 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jun, Year 2  
 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Long Term Operation 
and Maintenance (LTO) 

Quarterly process monitoring reports for OU1 
and OU2 sites, and Site 33   Review, comment and site visits  1 1 

Basewide Long Term 
Groundwater Monitoring 

Three quarterly groundwater monitoring reports  
Annual groundwater monitoring report 
Sampling plan addendum 

  Review, comment and site visits  1 1 

Site 18 Long Term 
Monitoring (LTM) Quarterly monitoring reports   Review and comment 1 1 

Record of Decision OU1 ROD amendment   Review, comment and approve 4a 3 
Groundwater Study near 
OU1OW1 Well installation and investigation report   Review, comment and site visits  1 1 

OU2 Groundwater Data 
Gap Study  

Investigation work plan and well installation   Review, comment and site visits  4b 3 

Remedial Action 
Bldg. 2300 

Groundwater pump and treat system installation 
and as-built report   Review and comment  

Site visits 4c 3 

Bldg. 2307 groundwater 
investigation 

Work plan and well installation 
   Review, comment  

Site vis its 4d 3 

Site 36 RD/RA RD report    Review, comment and approve 
Site visits 

5a 3 

Program Management  RPM meetings, RAB meetings, and 
teleconference meetings   Attend meetings and 

teleconferences 1 1 

Status Comments: 
4a – OU1 Rod Amendment is delayed because of dispute on an institutional control issue. 
4b – OU2 groundwater data gap study is delayed because of the delay of OU2 ROD. 
4c – The installation of groundwater pump and treatment system is delayed because of the delay of OU2 ROD. 
4d – The Air Force delayed the well installation work plan 
5a – Site 36 RD report is delayed because of the delay of OU2 ROD. 
 
Additional activities not listed in the original Appendix E: 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Groundwater Monitoring Well Installation and Destruction Work Plan   Review and comment 2 2 
Groundwater 
Investigation 

Aquifer Test Work Plan   Review and comment 1 2 

FFA FFA document schedules for OU2A and OU2B    1  
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YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Long Term Operation 
and Maintenance 
(LTO) 

Quarterly process monitoring reports for OU1 and 
OU2 sites, Site 33 4  Review, comment and site visits    

Basewide Long Term 
Groundwater 
Monitoring 

Three quarterly groundwater monitoring reports  
 Annual groundwater monitoring report  
Sampling plan addendum 

1  Review, comment and site visits  1  

Site 18 Term 
Monitoring (LTM) 

Quarterly monitoring reports 4  Review and comment   

Site 8 groundwater hot 
Spot study investigation report and remedial design work plan 1  Review, comment and approve 

Site visits 1  

Sites 31 remedial action Active remediation complete report 1  Review, comment, approval, and 
site visits 1  

Groundwater Study 
near OU1OW1 

Second well installation and investigation report 2  Review, comment and site visits  2  

Site 36 Remedial 
Action As built report 3  Review, comment and site visits  3  

Program Management RPM meetings, RAB meetings, Teleconferences 1  Attend meetings and 
teleconferences 1  

 
YEAR 2 Activities not listed in Appendix E Document 

Milestones Tasks Jul 
Dec 

Jan  
Jun  California DSMOA Services Jul 

Dec 
Jan  
Jun  

Site 18 & 33 PCA 
MNA Remedy - Long 
Term Monitoring 
(LTM) 

Semiannual monitoring reports 1  Review and comment, site visits  1  

Remedial Action, PCA 
Site 2 roundwater Quarterly process monitoring reports 1  Review, comment and site visits  1  

Remedial Action, PCA 
site 27 soil  

Quarterly process monitoring reports  1  Review, comment and site visits  1  

 

DTSC Project Manager Stephen Niou /s/  Date: 12/02/2003 
E-mail sniou@dtsc.ca.gov  Phone # (714)484-5458 
RWQCB Project 
Manager John Broderick /s/  Date: 12/02/2003 

E-mail jbroderic@rb8.swrcb.ca.gov  Phone # (951)782-4494 
DoD Project Manager Eric Lehto /s/  Date: 12/02/2003 

E-mail eric.lehto@march.af.mil  Phone # (909) 655-5060 
 
Success Stories : 
 
The Executive Officer, Regional Board signed the Record of Decision, Operable Unit 2, AFRC Sites 1, 11, 37 and 39. 
 
The Remedial Action Plan for IRP Site 2, Waste Oil/Solvent Tanks site (now a petroleum action site) was approved. 
 
The Remedial Action Plan for IRP Site 27, Building 422 Underground POL Storage Tanks site (now a petroleum action site) was 
approved. 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation RIALTO AMM STGE PT (J09CA057200)  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 400775  4. Jan-June, Year 1  
RB# 8 RB PCA# 16999 Lead DTSC  5. Jul-Dec, Year 2  
       6. Jan-Jul, Year 2  
CA Period 1 JUL 04 – 30 JUN 06 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

       
 Undergoing  Corps’ PRP process regarding 

potential groundwater contamination, including 
perchlorate 

3 1 Attend meetings as needed 3 1 

       
 Funded for supplemental Inventory Project Report 

(INPR) 
3  Review draft/final INPR and 

comment 
3  

       
       
       

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul 
Dec 

Jun  
Jun  California DSMOA Services Jul 

Dec 
Jun  
Jun  

       
 Funded for PRP search regarding potential 

groundwater contamination, including perchlorate. 
1  Attend meetings as needed 1  

       
       
       
       

     
DTSC Project Manager Alice Gimeno                                         /s/  Date: 12/22/03 
E-mail Agimeno@dtsc.ca.gov  Phone # 714-484-5429 

RWQCB Project Manager Ann Sturdivant                                   /s/    Date:  
E-mail asturdivant@waterboards.ca.gov                  Phone # 951-782-4904 

DoD Project Manager Larry Sievers   Date: 12/19/03 

E-mail 
Larry.A.Sievers@spl01.usace.army.mil 
  Phone # 213-452-3990 

 
If applicable, enter CHALLENGES here. 
Continued effort to convince the Corps to list the site in the FUDS perchlorate prioritization exercise. 
 
If applicable, enter SUCCESS STORIES here. 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Fiscal Years 04/05 and 05/06 

Description  Requirement  
Name of Installation Camp Anza  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch US Army Corps of Engineers   3. Annual Funding Review  
DTSC Site# 400509  4. Jan-Jun, Year 1  
RB# 8  RB PCA# 16983 Lead RB  5. Jul-Dec, Year 2  
        6. Jan-Jun, Year 2  
CA Period 1 JUL 04 - 30 JUN 06 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul-
Dec 

Jan-
Jun 

California DSMOA Services Jul-
Dec 

Jan-
Jun 

PRP report Define PRPs for site C2A  3 Review and comment  3 
Investigation work plan UST B2 and B3 (6225 Rutland Ave.) If access 

agreement is signed 
 3 - Conduct technical reviews 

- Provide technical comments 
- Attend project meetings 

 3 

Investigation work plan UST B10 (8413 Cypress) If access agreement 
is signed. 

 3 - Conduct technical reviews 
- Provide technical comments 
- Attend project meetings 

 3 

       

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul-
Dec 

Jan-
Jun 

California DSMOA Services Jul-
Dec 

Jan-
Jun 

Investigation Report UST B2 and B3 (6225 Rutland Ave.) If access 
agreement is signed 

3  - Conduct technical reviews 
- Provide technical comments 
- Attend project meetings 

3  

Investigation Report UST B10 (8413 Cypress) If access agreement 
is signed. 

3  - Conduct technical reviews 
- Provide technical comments 
- Attend project meetings  

3  

       

       

 
DTSC Project Manager Alice Gimeno-O’Brien  Date:  
E-mail agimeno@dtsc.ca.gov  Phone # 714-484-5429 

RWQCB Project Manager Patricia Hannon  Date:  

E-mail phannon@waterboards.ca.gov  Phone # 951-782-4498 
DoD Project Manager Steven Truong  Date:  

E-mail Steven.P.Truong@spl01.usace.army.mil  Phone # 213-452-3976 
 
 
CHALLENGES:  Funding. 
No activities have taken place due to funding problems .    Army Corps is planning to fund this project starting in first quarter of 2006 
(January – March). 
   
If applicable, enter SUCCESS STORIES here. 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Fiscal Years 04/05 and 05/06 
Description  Requirement  
Name of Installation Camp Haan, Site Y (J09CA029)  1. CA-E Submittal  
Funding Source DERA  2. Jul-Dec, Year 1  
Service Branch US Army Corps of  Engineers   (FUDS)  3. Annual Funding Review  
DTSC Site# 401244  4. Jan-Jun, Year 1  
RB# 8  RB PCA# 16998 Lead RB  5. Jul-Dec, Year 2  
        6. Jan-Jun, Year 2  
CA Period 1 JUL 04 - 30 JUN 06 
YEAR 1 July 1 to June 30 

Milestones Tasks Jul-
Dec 

Jan-
Jun 

California DSMOA Services Jul-
Dec 

Jan-
Jun 

 Quarterly Groundwater Sampling Work Plan  2   2 

 Vapor Sampling plan  2   2 

 Field sampling Plan – Soil  2   2 

 Well Redevelopment and January 2005 
Quarterly Groundwater Sampling and 
Analysis Report 

 3   3 

 
YEAR 2 July 1 to June 30 

Milestones Tasks Jul-
Dec 

Jan-
Jun 

California DSMOA Services Jul-
Dec 

Jan-
Jun 

 2nd Quarter Groundwater Monitoring Report 2   2  

  3rd Quarter Groundwater Monitoring Report 2   1  

 Vapor Sampling Report (1st) 2   1  

 Field Sampling Report - Soil 3   3  

 
RWQCB Project Manager Patricia Hannon  Date:  
E-mail phannon@waterboards.ca.gov  Phone # 951-782-4498 
DoD Project Manager Kathleen Anderson  Date:  

E-mail Kathleen.S.Anderson@spl01.usace.army.mil  Phone # (213) 452-3989 
 
 
If applicable, enter CHALLENGES here. 
 
If applicable, enter SUCCESS STORIES here. 
 


